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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Phased construction. 

4. Work under separate contracts. 

5. Access to site. 

6. Coordination with occupants. 

7. Work restrictions. 

8. Specification and Drawing conventions. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. New generator, automatic transfer switches, electrical services, fuel storage, tank, fuel, 

electrical components, generator pads, demolition, and other Work indicated in the 

Contract Documents. 

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

1.3 ACCESS TO SITE 

A. Contractor shall have limited use of Project site for construction operations as indicated on 

Drawings by the Contract limits and as indicated by requirements of this Section. 

B. Use of Site: Limit use of Project site to Work in areas indicated. Do not disturb portions of 

Project site beyond areas in which the Work is indicated. 

1. Driveways, Walkways, and Entrances: Keep driveways parking loading areas, and 

entrances serving premises clear and available to Owner, Owner's employees, and 

emergency vehicles at all times. Do not use these areas for parking or for storage of 

materials. 

1.4 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy: Owner will occupy site and existing building(s) during entire 

construction period. Cooperate with Owner during construction operations to minimize conflicts 
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and facilitate Owner usage. Perform the Work so as not to interfere with Owner's day-to-day 

operations. Maintain existing exits unless otherwise indicated. 

1.5 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 

authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 8 

a.m. to 5 p.m., Monday through Friday, unless otherwise indicated. 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after providing temporary 

utility services according to requirements indicated: 

1. Notify Engineer and Owner not less than two days in advance of proposed utility 

interruptions. 

D. Restricted Substances: Use of tobacco products and other controlled substances within the 

existing building is not permitted. 

1.6 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations. 

These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 

otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.2 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 

those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 

changed Project conditions, such as unavailability of product, regulatory changes, or 

unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 

required in order to meet other Project requirements but may offer advantage to 

Contractor or Owner. 

1.3 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 

fabrication or installation method to be replaced. Include Specification Section number and title 

and Drawing numbers and titles. 

1. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation method 

cannot be provided, if applicable. 

b. Coordination of information, including a list of changes or revisions needed to 

other parts of the Work and to construction performed by Owner and separate 

contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 

the Work specified. Include annotated copy of applicable Specification Section. 

Significant qualities may include attributes, such as performance, weight, size, 

durability, visual effect, sustainable design characteristics, warranties, and specific 

features and requirements indicated. Indicate deviations, if any, from the Work 

specified. 
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d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 

f. Certificates and qualification data, where applicable or requested. 

g. List of similar installations for completed projects, with project names and 

addresses as well as names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency, indicating and interpreting 

test results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for Project.  

j. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the overall 

Contract Time. If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating date of receipt of purchase order, lack of availability, or delays 

in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 

l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 

with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results. 

2. Architect's Action: If necessary, Architect will request additional information or 

documentation for evaluation within[seven days of receipt of a request for substitution. 

Architect will notify Contractor of acceptance or rejection of proposed substitution within 

15 days of receipt of request, or seven days of receipt of additional information or 

documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 

Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 

substitution within time allocated. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 

with related products and materials. Engage a qualified testing agency to perform compatibility 

tests recommended by manufacturers. 

1.5 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 

substitutions. 



  Crestwood Nursing Center 

  Generator Upgrade 

 

SUBSTITUTION PROCEDURES 012500 - 3 

1.6 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 

change, but not later than 15 days prior to time required for preparation and review of related 

submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the 

following conditions are satisfied. If the following conditions are not satisfied, Architect 

will return requests without action, except to record noncompliance with these 

requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

b. Substitution request is fully documented and properly submitted. 

c. Requested substitution will not adversely affect Contractor's construction schedule. 

d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 

e. Requested substitution is compatible with other portions of the Work. 

f. Requested substitution has been coordinated with other portions of the Work. 

g. Requested substitution provides specified warranty. 

h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Not allowed unless otherwise indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 

Contract modifications. 

1.2 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time. 

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed 

changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 

necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 

work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 

quotation estimating cost adjustments to the Contract Sum and the Contract Time 

necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made. If requested, furnish survey data 

to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

c. Include costs of labor and supervision directly attributable to the change. 

d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 

finish times, and activity relationship. Use available total float before requesting an 

extension of the Contract Time. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 

Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work. Provide a complete description of the proposed change. Indicate the effect of the 

proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made. If requested, furnish survey data to 

substantiate quantities. 
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3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 

and activity relationship. Use available total float before requesting an extension of the 

Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 

change requires substitution of one product or system for product or system specified. 

1.4 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Architect will issue a Change Order 

for signatures of Owner and Contractor. 

1.5 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive. 

Construction Change Directive instructs Contractor to proceed with a change in the Work, for 

subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 

also designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 

Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 

Applications for Payment. 

1.2 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 

construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 

separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Architect at earliest possible date, but no later than 

seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 

the schedule of values. Provide at least one line item for each Specification Section. 

1. Arrange schedule of values consistent with format of AIA Document G703. 

2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Provide multiple line items 

for principal subcontract amounts in excess of five percent of the Contract Sum. 

3. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

4. Overhead Costs: Include total cost and proportionate share of general overhead and profit 

for each line item. 

5. Closeout Costs. Include separate line items under Contractor and principal subcontracts 

for Project closeout requirements in an amount totaling five percent of the Contract Sum 

and subcontract amount. 

6. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 

Construction Change Directives result in a change in the Contract Sum. Include at least 

one separate line item for each Change Order and Construction Change Directive. 

1.3 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 

with previous applications and payments as certified by Architect and paid for by Owner. 
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B. Payment Application Times: The date for each progress payment is indicated in the Agreement 

between Owner and Contractor. The period of construction work covered by each Application 

for Payment is the period indicated in the Agreement. 

C. Payment Application Times: Submit Application for Payment to Architect by the 2
nd

 day of the 

month. The period covered by each Application for Payment is one month, ending on the last 

day of the month. 

D. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 

AIA Document G732 and AIA Document G703 as form for Applications for Payment. 

E. Application Preparation: Complete every entry on form. Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 

applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 

Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 

whether or not payment has been received. Include only amounts for work completed at 

time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application. 

F. Transmittal: Submit three signed and notarized original copies of each Application for Payment 

to Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of 

lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 

lien from subcontractors, sub-subcontractors, and suppliers for construction period covered by 

the previous application. 

1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 

waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

4. Submit final Application for Payment with or preceded by conditional final waivers from 

every entity involved with performance of the Work covered by the application who is 

lawfully entitled to a lien. 

5. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

H. Initial Application for Payment: Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 

2. Schedule of values. 

3. Contractor's construction schedule (preliminary if not final). 
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4. Products list (preliminary if not final). 

5. Submittal schedule (preliminary if not final). 

6. List of Contractor's principal consultants. 

7. Copies of building permits. 

8. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 

9. Initial progress report. 

10. Report of preconstruction conference. 

11. Certificates of insurance and insurance policies. 

12. Performance and payment bonds. 

I. Application for Payment at Substantial Completion: After Architect issues the Certificate of 

Substantial Completion, submit an Application for Payment showing 100 percent completion 

for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 

for Owner occupancy of designated portions of the Work. 

J. Final Payment Application: After completing Project closeout requirements, submit final 

Application for Payment with releases and supporting documentation not previously submitted 

and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. AIA Document G706. 

5. AIA Document G706A. 

6. AIA Document G707. 

7. Evidence that claims have been settled. 

8. A measured record of stored fuel, and similar data as of date of Substantial Completion or 

when Owner took possession of and assumed responsibility for corresponding elements 

of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 

including, but not limited to, the following: 

1. General coordination procedures. 

2. Coordination drawings. 

3. RFIs. 

4. Digital project management procedures. 

5. Project meetings. 

B. Related Requirements: 

1. Section 017300 "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control points. 

1.3 DEFINITIONS 

A. BIM: Building Information Modeling. 

B. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking 

information required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 

portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 

supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 

3. Drawing number and detail references, as appropriate, covered by subcontract. 
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1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 

construction operations included in different Sections that depend on each other for proper 

installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 

accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Administrative Procedures: Coordinate scheduling and timing of required administrative 

procedures with other construction activities to avoid conflicts and to ensure orderly progress of 

the Work. Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 

2. Preparation of the schedule of values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Preinstallation conferences. 

7. Project closeout activities. 

8. Startup and adjustment of systems. 

1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in 

individual Sections, and additionally where installation is not completely indicated on Shop 

Drawings, where limited space availability necessitates coordination, or if coordination is 

required to facilitate integration of products and materials fabricated or installed by more than 

one entity. 

1. Content: Project-specific information, drawn accurately to a scale large enough to 

indicate and resolve conflicts. Do not base coordination drawings on standard printed 

data. Include the following information, as applicable: 

a. Indicate functional and spatial relationships of components of architectural, 

structural, civil, mechanical, and electrical systems. 

b. Indicate dimensions shown on Drawings. Specifically note dimensions that appear 

to be in conflict with submitted equipment and minimum clearance requirements. 

Provide alternative sketches to Architect indicating proposed resolution of such 

conflicts. Minor dimension changes and difficult installations will not be 

considered changes to the Contract. 

B. Coordination Drawing Organization: Organize coordination drawings as follows: 



  Crestwood Nursing Center 

  Generator Upgrade 

 

PROJECT MANAGEMENT AND COORDINATION 013100 - 3 

1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and 

mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of 

visible ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan 

drawings with section drawings where required to adequately represent the Work. 

2. Plenum Space: Indicate subframing for support of ceiling and wall systems, mechanical 

and electrical equipment, and related Work. Locate components within plenums to 

accommodate layout of light fixtures and other components indicated on Drawings. 

Indicate areas of conflict between light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans 

and elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical 

equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 

5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of 

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door 

floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and 

similar items. 

6. Review: Architect will review coordination drawings to confirm that in general the Work 

is being coordinated, but not for the details of the coordination, which are Contractor's 

responsibility. 

1.7 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 

interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 

form specified. 

1. Architect will return without response those RFIs submitted to Architect by other entities 

controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 

interpretation and the following: 

1. Project name. 

2. Project number. 

3. Date. 

4. Name of Contractor. 

5. Name of Architect. 

6. RFI number, numbered sequentially. 

7. RFI subject. 

8. Specification Section number and title and related paragraphs, as appropriate. 

9. Drawing number and detail references, as appropriate. 

10. Field dimensions and conditions, as appropriate. 

11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 

12. Contractor's signature. 

13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 

needing interpretation. 
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C. RFI Forms: AIA Document G716 Software-generated form with substantially the same content 

as indicated above, acceptable to Architect. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. 

Allow seven working days for Architect's response for each RFI. RFIs received by Architect 

after 1:00 p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 

b. Requests for approval of substitutions. 

c. Requests for approval of Contractor's means and methods. 

d. Requests for coordination information already indicated in the Contract 

Documents. 

e. Requests for adjustments in the Contract Time or the Contract Sum. 

f. Requests for interpretation of Architect's actions on submittals. 

g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 

Architect's time for response will date from time of receipt by Architect of additional 

information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 

Contract Sum may be eligible for Contractor to submit Change Proposal according to 

Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI 

response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 

Submit log weekly. Include the following: 

1. Project name. 

2. Name and address of Contractor. 

3. Name and address of Architect. 

4. RFI number including RFIs that were returned without action or withdrawn. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Architect's response was received. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 

to affected parties. Review response and notify Architect within seven days if Contractor 

disagrees with response. 

1.8 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 

indicated. 
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B. Preconstruction Conference: Schedule and conduct a preconstruction conference before starting 

construction, at a time convenient to Owner and Architect, but no later than 15 days after 

execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 

parties shall attend the conference. Participants at the conference shall be familiar with 

Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 

b. Tentative construction schedule. 

c. Phasing. 

d. Critical work sequencing and long lead items. 

e. Designation of key personnel and their duties. 

f. Lines of communications. 

g. Use of web-based Project software. 

h. Procedures for processing field decisions and Change Orders. 

i. Procedures for RFIs. 

j. Procedures for testing and inspecting. 

k. Procedures for processing Applications for Payment. 

l. Distribution of the Contract Documents. 

m. Submittal procedures. 

n. Sustainable design requirements. 

o. Preparation of Record Documents. 

p. Use of the premises and existing building. 

q. Work restrictions. 

r. Working hours. 

s. Owner's occupancy requirements. 

t. Responsibility for temporary facilities and controls. 

u. Procedures for moisture and mold control. 

v. Procedures for disruptions and shutdowns. 

w. Construction waste management and recycling. 

x. Parking availability. 

y. Office, work, and storage areas. 

z. Equipment deliveries and priorities. 

aa. First aid. 

bb. Security. 

cc. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 

minutes. 

C. Progress Meetings: Conduct progress meetings as required. 

1. Coordinate dates of meetings with preparation of payment requests. 

2. Attendees: In addition to representatives of Owner, and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 

planning, coordination, or performance of future activities shall be represented at these 

meetings. All participants at the meeting shall be familiar with Project and authorized to 

conclude matters relating to the Work. 
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3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 

other items of significance that could affect progress. Include topics for discussion as 

appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 

Determine whether each activity is on time, ahead of schedule, or behind schedule, 

in relation to Contractor's construction schedule. Determine how construction 

behind schedule will be expedited; secure commitments from parties involved to 

do so. Discuss whether schedule revisions are required to ensure that current and 

subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Resolution of BIM component conflicts. 

4) Status of submittals. 

5) Status of sustainable design documentation. 

6) Deliveries. 

7) Off-site fabrication. 

8) Access. 

9) Site use. 

10) Temporary facilities and controls. 

11) Progress cleaning. 

12) Quality and work standards. 

13) Status of correction of deficient items. 

14) Field observations. 

15) Status of RFIs. 

16) Status of Proposal Requests. 

17) Pending changes. 

18) Status of Change Orders. 

19) Pending claims and disputes. 

20) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 

meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 

meeting where revisions to the schedule have been made or recognized. Issue 

revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 

construction during performance of the Work, including the following: 

1. Contractor's Construction Schedule. 

2. Construction schedule updating reports. 

3. Daily construction reports. 

4. Site condition reports. 

1.2 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction Project. Activities included in a construction schedule consume 

time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 

early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 

3. Successor Activity: An activity that follows another activity in the network. 

B. CPM: Critical path method, which is a method of planning and scheduling a construction 

project where activities are arranged based on activity relationships. Network calculations 

determine when activities can be performed and the critical path of Project. 

C. Critical Path: The longest connected chain of interdependent activities through the network 

schedule that establishes the minimum overall Project duration and contains no float. 

D. Event: The starting or ending point of an activity. 

E. Float: The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 

jointly owned, expiring Project resource available to both parties as needed to meet 

schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 

early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 

adversely affecting the planned Project completion date. 

1.3 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

http://contact.arcomnet.com/ContentContact.aspx?sect=013200&ver=09/01/15&format=SF&sid=11462
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1. Working electronic copy of schedule file, where indicated. 

2. PDF file. 

B. Startup Network Diagram: Of size required to display entire network for entire construction 

period. Show logic ties for activities. 

C. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 

for entire construction period. 

1. Submit a working digital copy of schedule, using software indicated, and labeled to 

comply with requirements for submittals. 

D. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 

each activity in reports shall contain activity number, activity description, original duration, 

remaining duration, early start date, early finish date, late start date, late finish date, and total 

float in calendar days. 

1. Activity Report: List of activities sorted by activity number and then early start date, or 

actual start date if known. 

2. Logic Report: List of preceding and succeeding activities for each activity, sorted in 

ascending order by activity number and then by early start date, or actual start date if 

known. 

3. Total Float Report: List of activities sorted in ascending order of total float. 

E. Construction Schedule Updating Reports: Submit with Applications for Payment. 

F. Site Condition Reports: Submit at time of discovery of differing conditions. 

1.4 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, submittal schedule, 

progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities 

involved. 

2. Coordinate each construction activity in the network with other activities and schedule 

them in proper sequence. 

1.5 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Computer Scheduling Software: Prepare schedules using current version of a program that has 

been developed specifically to manage construction schedules. 

B. Time Frame: Extend schedule from date established for commencement of the Work to date of 

Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 

early completion date, unless specifically authorized by Change Order. 
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C. Activities: Treat each floor or separate area as a separate numbered activity for each main 

element of the Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless 

specifically allowed by Architect. 

2. Procurement Activities: Include procurement process activities for the following long 

lead items and major items, requiring a cycle of more than 60 days, as separate activities 

in schedule. Procurement cycle activities include, but are not limited to, submittals, 

approvals, purchasing, fabrication, and delivery. 

a. Generator. 

3. Submittal Review Time: Include review and resubmittal times indicated in 

Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times 

in Contractor's Construction Schedule with submittal schedule. 

4. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 

necessary for certification of Substantial Completion. 

5. Punch List and Final Completion: Include not more than 30 days for completion of punch 

list items and final completion. 

D. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 

as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing: Arrange list of activities on schedule by phase. 

2. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 

b. Limitations of continued occupancies. 

c. Uninterruptible services. 

d. Partial occupancy before Substantial Completion. 

e. Use-of-premises restrictions. 

f. Provisions for future construction. 

g. Seasonal variations. 

h. Environmental control. 

E. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 

not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

F. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 

commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 

2. Unanswered Requests for Information. 

3. Rejected or unreturned submittals. 

4. Notations on returned submittals. 

5. Pending modifications affecting the Work and the Contract Time. 

G. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 

actual construction progress and activities. Issue schedule one week before each regularly 

scheduled progress meeting. 
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1. Revise schedule immediately after each meeting or other activity where revisions have 

been recognized or made. Issue updated schedule concurrently with the report of each 

such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 

limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

H. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days 

behind the current approved schedule, submit a separate recovery schedule indicating means by 

which Contractor intends to regain compliance with the schedule. Indicate changes to working 

hours, working days, crew sizes, equipment required to achieve compliance, and date by which 

recovery will be accomplished. 

I. Distribution: Distribute copies of approved schedule to Architect, Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 

schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations. Delete parties from distribution when they have completed their assigned 

portion of the Work and are no longer involved in performance of construction activities. 

1.6 CPM SCHEDULE REQUIREMENTS 

A. General: Prepare network diagrams using AON (activity-on-node) format. 

B. Startup Network Diagram: Submit diagram within 14 days of date established for 

commencement of the Work. Outline significant construction activities for the first 90 days of 

construction. Include skeleton diagram for the remainder of the Work and a cash requirement 

prediction based on indicated activities. 

C. CPM Schedule: Prepare Contractor's Construction Schedule using a time-scaled CPM network 

analysis diagram for the Work. 

1. Develop network diagram in sufficient time to submit CPM schedule so it can be 

accepted for use no later than 60 days after date established for commencement of the 

Work. 

a. Failure to include any work item required for performance of this Contract shall 

not excuse Contractor from completing all work within applicable completion 

dates. 

2. Conduct educational workshops to train and inform key Project personnel, including 

subcontractors' personnel, in proper methods of providing data and using CPM schedule 

information. 

3. Establish procedures for monitoring and updating CPM schedule and for reporting 

progress. Coordinate procedures with progress meeting and payment request dates. 

4. Use "one workday" as the unit of time for individual activities. Indicate nonworking days 

and holidays incorporated into the schedule to coordinate with the Contract Time. 
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D. CPM Schedule Preparation: Prepare a list of all activities required to complete the Work. Using 

the startup network diagram, prepare a skeleton network to identify probable critical paths. 

1. Activities: Indicate the estimated time duration, sequence requirements, and relationship 

of each activity in relation to other activities. Include estimated time frames for the 

following activities: 

a. Preparation and processing of submittals. 

b. Mobilization and demobilization. 

c. Purchase of materials. 

d. Delivery. 

e. Fabrication. 

f. Utility interruptions. 

g. Installation. 

h. Work by Owner that may affect or be affected by Contractor's activities. 

i. Testing and inspection. 

j. Commissioning. 

k. Punch list and final completion. 

l. Activities occurring following final completion. 

2. Critical Path Activities: Identify critical path activities, including those for interim 

completion dates. Scheduled start and completion dates shall be consistent with Contract 

milestone dates. 

3. Processing: Process data to produce output data on a computer-drawn, time-scaled 

network. Revise data, reorganize activity sequences, and reproduce as often as necessary 

to produce the CPM schedule within the limitations of the Contract Time. 

4. Format: Mark the critical path. Locate the critical path near center of network; locate 

paths with most float near the edges. 

a. Subnetworks on separate sheets are permissible for activities clearly off the critical 

path. 

E. Contract Modifications: For each proposed contract modification and concurrent with its 

submission, prepare a time-impact analysis using a network fragment to demonstrate the effect 

of the proposed change on the overall Project schedule. 

F. Initial Issue of Schedule: Prepare initial network diagram from a sorted activity list indicating 

straight "early start-total float." Identify critical activities. Prepare tabulated reports showing the 

following: 

1. Contractor or subcontractor and the Work or activity. 

2. Description of activity. 

3. Main events of activity. 

4. Immediate preceding and succeeding activities. 

5. Early and late start dates. 

6. Early and late finish dates. 

7. Activity duration in workdays. 

8. Total float or slack time. 

9. Average size of workforce. 

10. Dollar value of activity (coordinated with the schedule of values). 
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G. Schedule Updating: Concurrent with making revisions to schedule, prepare tabulated reports 

showing the following: 

1. Identification of activities that have changed. 

2. Changes in early and late start dates. 

3. Changes in early and late finish dates. 

4. Changes in activity durations in workdays. 

5. Changes in the critical path. 

6. Changes in total float or slack time. 

7. Changes in the Contract Time. 

H. Value Summaries: Prepare two cumulative value lists, sorted by finish dates. 

1. In first list, tabulate activity number, early finish date, dollar value, and cumulative dollar 

value. 

2. In second list, tabulate activity number, late finish date, dollar value, and cumulative 

dollar value. 

3. In subsequent issues of both lists, substitute actual finish dates for activities completed as 

of list date. 

4. Prepare list for ease of comparison with payment requests; coordinate timing with 

progress meetings. 

a. In both value summary lists, tabulate "actual percent complete" and "cumulative 

value completed" with total at bottom. 

b. Submit value summary printouts one week before each regularly scheduled 

progress meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013200 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 

2. Administrative and procedural requirements for submittals. 

1.2 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 

Architect's responsive action. Action submittals are those submittals indicated in individual 

Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 

require Architect's responsive action. Submittals may be rejected for not complying with 

requirements. Informational submittals are those submittals indicated in individual Specification 

Sections as "informational submittals." 

1.3 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 

chronological order by dates required by construction schedule. Include time required for 

review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 

additional time required for making corrections or revisions to submittals noted by Architect 

and additional time for handling and reviewing submittals required by those corrections. 

1.4 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 

2. Date. 

3. Name of Architect. 

4. Name of Construction Manager. 

5. Name of Contractor. 

6. Name of firm or entity that prepared submittal. 

7. Names of subcontractor, manufacturer, and supplier. 

8. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for 

resubmittals. 

9. Category and type of submittal. 

http://contact.arcomnet.com/ContentContact.aspx?sect=013300&ver=09/01/15&format=SF&sid=11464
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10. Submittal purpose and description. 

11. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 

12. Drawing number and detail references, as appropriate. 

13. Indication of full or partial submittal. 

14. Location(s) where product is to be installed, as appropriate. 

15. Other necessary identification. 

16. Remarks. 

17. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 

requirements in the Contract Documents, including minor variations and limitations; include 

relevant additional information and revisions, other than those requested by Architect on 

previous submittals. Indicate by highlighting on each submittal or noting on attached separate 

sheet. 

D. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into 

each PDF file. Name PDF file with submittal number. 

1.5 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 

submittals are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Architect by sending via 

email. Include PDF transmittal form. Include information in email subject line as 

requested by Architect. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 

construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 

partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 

Section as separate packages under separate transmittals. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 

Time for review shall commence on Architect's receipt of submittal. No extension of the 

Contract Time will be authorized because of failure to transmit submittals enough in advance of 

the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time 

if coordination with subsequent submittals is required. Architect will advise Contractor 

when a submittal being processed must be delayed for coordination. 

2. Resubmittal Review: Allow 15 days for review of each resubmittal. 
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D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 

submittals that are marked with approval notation from Architect's action stamp. 

1.6 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 

type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 

are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 

b. Manufacturer's product specifications. 

c. Standard color charts. 

d. Statement of compliance with specified referenced standards. 

e. Testing by recognized testing agency. 

f. Application of testing agency labels and seals. 

g. Notation of coordination requirements. 

h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 

b. Printed performance curves. 

c. Operational range diagrams. 

d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 

following information, as applicable: 

a. Identification of products. 

b. Schedules. 

c. Compliance with specified standards. 

d. Notation of coordination requirements. 

e. Notation of dimensions established by field measurement. 

f. Relationship and attachment to adjoining construction clearly indicated. 
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g. Seal and signature of professional engineer if specified. 

C. Product Schedule: As required in individual Specification Sections, prepare a written summary 

indicating types of products required for the Work and their intended location. Include the 

following information in tabular form: 

D. Qualification Data: Prepare written information that demonstrates capabilities and experience of 

firm or person. Include lists of completed projects with project names and addresses, contact 

information of architects and owners, and other information specified. 

E. Design Data: Prepare and submit written and graphic information indicating compliance with 

indicated performance and design criteria in individual Specification Sections. Include list of 

assumptions and summary of loads. Include load diagrams if applicable. Provide name and 

version of software, if any, used for calculations. Number each page of submittal. 

F. Certificates: 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 

entity responsible for preparing certification. Certificates and certifications shall be 

signed by an officer or other individual authorized to sign documents on behalf of that 

entity. Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 

that Installer complies with requirements in the Contract Documents and, where required, 

is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 

certifying that manufacturer complies with requirements in the Contract Documents. 

Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 

that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying 

that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 

comply with requirements in the Contract Documents. Submit record of Welding 

Procedure Specification and Procedure Qualification Record on AWS forms. Include 

names of firms and personnel certified. 

G. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 

testing agency's standard form, indicating and interpreting results of compatibility tests 

performed before installation of product. Include written recommendations for primers 

and substrate preparation needed for adhesion. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 

performed either during installation of product or after product is installed in its final 

location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting test results of material for compliance 

with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 

testing agency's standard form, indicating and interpreting results of tests performed 
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before installation of product, for compliance with performance requirements in the 

Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 

manufacturer complies with requirements in the Contract Documents. Base reports on 

evaluation of tests performed by manufacturer and witnessed by a qualified testing 

agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 

to authorities having jurisdiction, that product complies with building code in effect for 

Project. Include the following information: 

a. Name of evaluation organization. 

b. Date of evaluation. 

c. Time period when report is in effect. 

d. Product and manufacturers' names. 

e. Description of product. 

f. Test procedures and results. 

g. Limitations of use. 

1.7 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 

coordination with other Work of the Contract and for compliance with the Contract Documents. 

Note corrections and field dimensions. Mark with approval stamp before submitting to 

Architect. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform 

approval stamp. Include name of reviewer, date of Contractor's approval, and statement 

certifying that submittal has been reviewed, checked, and approved for compliance with the 

Contract Documents. 

1. Architect will not review submittals received from Contractor that do not have 

Contractor's review and approval. 

1.8 ARCHITECT'S REVIEW 

A. Action Submittals: Architect will review each submittal, indicate corrections or revisions 

required. 

1. PDF Submittals: Architect will indicate, via markup on each submittal, the appropriate 

action. 

B. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 

submittals has received prior approval from Architect. 

C. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 

for resubmittal without review. 

D. Architect will return without review submittals received from sources other than Contractor. 
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E. Submittals not required by the Contract Documents will be returned by Architect without 

action. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 

Project; product delivery, storage, and handling; manufacturers' standard warranties on 

products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 

taken from previously purchased stock. The term "product" includes the terms "material," 

"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 

model number or other designation shown or listed in manufacturer's published product 

literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 

facility. Products salvaged or recycled from other projects are not considered new 

products. 

3. Comparable Product: Product that is demonstrated and approved by Architect through 

submittal process to have the indicated qualities related to type, function, dimension, in-

service performance, physical properties, appearance, and other characteristics that equal 

or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 

is named and accompanied by the words "basis-of-design product," including make or model 

number or other designation. In addition to the basis-of-design product description, product 

attributes and characteristics may be listed to establish the significant qualities related to type, 

function, in-service performance and physical properties, weight, dimension, durability, visual 

characteristics, and other special features and requirements for purposes of evaluating 

comparable products of additional manufacturers named in the specification. 

1.3 ACTION SUBMITTALS 

A. Comparable Product Request Submittal: Submit request for consideration of each comparable 

product. Identify basis-of-design product or fabrication or installation method to be replaced. 

Include Specification Section number and title and Drawing numbers and titles. 

http://contact.arcomnet.com/ContentContact.aspx?sect=016000&ver=09/01/15&format=SF&sid=11468
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1. Include data to indicate compliance with the requirements specified in "Comparable 

Products" Article. 

2. Architect's Action: If necessary, Architect will request additional information or 

documentation for evaluation within seven days of receipt of a comparable product 

request. Architect will notify Contractor of approval or rejection of proposed comparable 

product request within 15 days of receipt of request, or seven days of receipt of additional 

information or documentation, whichever is later. 

a. Form of Architect's Approval of Submittal: As specified in Section 013300 

"Submittal Procedures." 

b. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 

"Submittal Procedures." Show compliance with requirements. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 

products for use on Project, select product compatible with products previously selected, even if 

previously selected products were also options. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 

deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 

instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 

are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 

losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 

sealed container or other packaging system, complete with labels and instructions for 

handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 

to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 

2. Store materials in a manner that will not endanger Project structure. 

3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 

4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
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5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 

1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 

warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 

Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a 

particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 

specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 

identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 

properly executed. 

2. Specified Form: When specified forms are included with the Specifications, prepare a 

written document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 

submitting special warranties. 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 

undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 

needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 

specified, provide standard products of types that have been produced and used 

successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 

requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 

selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products. 

B. Product Selection Procedures: 
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1. Sole Product: Where Specifications name a single manufacturer and product, provide the 

named product that complies with requirements. Comparable products or substitutions for 

Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase: "Subject to compliance with 

requirements, provide the following: …" 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, 

provide a product by the named manufacturer or source that complies with requirements. 

Comparable products or substitutions for Contractor's convenience will not be 

considered. 

a. Sole manufacturer/source may be indicated by the phrase: "Subject to compliance 

with requirements, provide products by the following: …" 

3. Limited List of Products: Where Specifications include a list of names of both 

manufacturers and products, provide one of the products listed that complies with 

requirements.  

a. Limited list of products may be indicated by the phrase: "Subject to compliance 

with requirements, provide one of the following: …" 

4. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 

names, provide a product by one of the manufacturers listed that complies with 

requirements.  

a. Limited list of manufacturers is indicated by the phrase: "Subject to compliance 

with requirements, provide products by one of the following: …" 

5. Basis-of-Design Product: Where Specifications name a product, or refer to a product 

indicated on Drawings, and include a list of manufacturers, provide the specified or 

indicated product or a comparable product by one of the other named manufacturers. 

Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 

that are based on the product named. Comply with requirements in "Comparable 

Products" Article for consideration of an unnamed product by one of the other named 

manufacturers. 

a. For approval of products by unnamed manufacturers, comply with requirements in 

Section 012500 "Substitution Procedures" for substitutions for convenience. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's 

request for comparable product when the following conditions are satisfied. If the following 

conditions are not satisfied, Architect may return requests without action, except to record 

noncompliance with these requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 

consistent with the Contract Documents, will produce the indicated results, and is 

compatible with other portions of the Work. Detailed comparison of significant qualities 
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of proposed product with those named in the Specifications. Significant product qualities 

include attributes such as type, function, in-service performance and physical properties, 

weight, dimension, durability, visual characteristics, and other specific features and 

requirements. 

2. Evidence that proposed product provides specified warranty. 

3. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 

Work including, but not limited to, the following: 

1. Construction layout. 

2. Field engineering and surveying. 

3. Installation of the Work. 

4. Cutting and patching. 

5. Progress cleaning. 

6. Starting and adjusting. 

7. Protection of installed construction. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 

2. Section 017700 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 

levels, replacing defective work, and final cleaning. 

1.2 INFORMATIONAL SUBMITTALS 

A. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept 

hazardous materials, for hazardous waste disposal. 

1.3 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 

construction elements. 

1. Structural Elements: When cutting and patching structural elements, notify Architect of 

locations and details of cutting and await directions from Architect before proceeding. 

Shore, brace, and support structural elements during cutting and patching. Do not cut and 

patch structural elements in a manner that could change their load-carrying capacity or 

increase deflection. 

2. Operational Elements: Do not cut and patch operating elements and related components 

in a manner that results in reducing their capacity to perform as intended or that results in 

increased maintenance or decreased operational life or safety. 

3. Other Construction Elements: Do not cut and patch other construction elements or 

components in a manner that could change their load-carrying capacity, that results in 

reducing their capacity to perform as intended, or that results in increased maintenance or 

decreased operational life or safety. 

http://contact.arcomnet.com/ContentContact.aspx?sect=017300&ver=09/01/15&format=SF&sid=11469
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4. Visual Elements: Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching. Do not cut and patch exposed construction in a manner 

that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and 

replace construction that has been cut and patched in a visually unsatisfactory manner. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written 

recommendations and instructions for installation of products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections. 

1. For projects requiring compliance with sustainable design and construction practices and 

procedures, use products for patching that comply with sustainable design requirements. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 

surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 

possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 

will provide a match acceptable to Architect for the visual and functional performance of 

in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 

construction indicated as existing are not guaranteed. Before beginning sitework, investigate 

and verify the existence and location of underground utilities, mechanical and electrical 

systems, and other construction affecting the Work. 

1. Furnish location data for work related to Project that must be performed by public 

utilities serving Project site. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 

Work, examine substrates, areas, and conditions, with Installer or Applicator present where 

indicated, for compliance with requirements for installation tolerances and other conditions 

affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 

connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 

to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 

existing finishes or primers. 



  Crestwood Nursing Center 

  Generator Upgrade 

 

EXECUTION 017300 - 3 

C. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 

with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to local utility that is necessary to adjust, 

move, or relocate existing utility structures, utility poles, lines, services, or other utility 

appurtenances located in or affected by construction. Coordinate with authorities having 

jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 

measurements before installing each product. Where portions of the Work are indicated to fit to 

other construction, verify dimensions of other construction by field measurements before 

fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 

Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown 

diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 

clarification of the Contract Documents caused by differing field conditions outside the control 

of Contractor, submit a request for information to Architect according to requirements in 

Section 013100 "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks. If discrepancies are 

discovered, notify Architect promptly. 

B. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill 

and topsoil placement, utility slopes, and rim and invert elevations. 

3.4 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and 

elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 

2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 

3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 

applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. 

Maintain conditions required for product performance until Substantial Completion. 
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D. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 

items on site and placement in permanent locations. 

F. Tools and Equipment: Where possible, select tools or equipment that minimize production of 

excessive noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to be 

factory prepared and field installed. Check Shop Drawings of other portions of the Work to 

confirm that adequate provisions are made for locating and installing products to comply with 

indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size 

and number to securely anchor each component in place, accurately located and aligned with 

other portions of the Work. Where size and type of attachments are not indicated, verify size 

and type required for load conditions. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 

heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions 

for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 

integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 

Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect. Fit exposed connections together to form hairline joints. 

J. Remove and replace damaged, defective, or non-conforming Work. 

3.5 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. 

Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 

of other construction, and subsequently patch as required to restore surfaces to their 

original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 

during installation or cutting and patching operations, by methods and with materials so as not 

to void existing warranties. 

C. Temporary Support: Provide temporary support of work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 

Provide protection from adverse weather conditions for portions of Project that might be 

exposed during cutting and patching operations. 
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E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free 

passage to adjoining areas is unavoidable, coordinate cutting and patching according to 

requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 

are required to be removed, relocated, or abandoned, bypass such services/systems before 

cutting to minimize interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 

operations, including excavation, using methods least likely to damage elements retained or 

adjoining construction. If possible, review proposed procedures with original Installer; comply 

with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 

hammering and chopping. Cut holes and slots neatly to minimum size required, and with 

minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 

4. Excavating and Backfilling: Comply with requirements in applicable Sections where 

required by cutting and patching operations. 

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 

entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 

following performance of other work. Patch with durable seams that are as invisible as 

practicable. Provide materials and comply with installation requirements specified in other 

Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 

demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 

into retained adjoining construction in a manner that will minimize evidence of patching 

and refinishing. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area 

into another, patch and repair floor and wall surfaces in the new space. Provide an even 

surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall 

coverings and replace with new materials, if necessary, to achieve uniform color and 

appearance. 

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 

surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 

weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 

mortar, oils, putty, and similar materials from adjacent finished surfaces. 
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3.6 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce 

requirements strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 

the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 

containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 

are working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 

instructions of manufacturer or fabricator of product installed, using only cleaning materials 

specifically recommended. If specific cleaning materials are not recommended, use cleaning 

materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure 

freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 

down sewers or into waterways. Comply with State waste disposal requirements. 

H. During handling and installation, clean and protect construction in progress and adjoining 

materials already in place. Apply protective covering where required to ensure protection from 

damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 

the remainder of the construction period. Adjust and lubricate operable components to ensure 

operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to ensure that no part of the 

construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 

deleterious exposure during the construction period. 
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3.7 STARTING AND ADJUSTING 

A. Coordinate startup and adjusting of equipment and operating components with requirements in 

Section 019113 "General Commissioning Requirements." 

B. Start equipment and operating components to confirm proper operation. Remove 

malfunctioning units, replace with new units, and retest. 

C. Adjust equipment for proper operation. Adjust operating components for proper operation 

without binding. 

D. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. 

Replace damaged and malfunctioning controls and equipment. 

E. Manufacturer's Field Service: Comply with qualification requirements in Section 014000 

"Quality Requirements." 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 

or deterioration at time of Substantial Completion. 

B. Protection of Existing Items: Provide protection and ensure that existing items to remain 

undisturbed by construction are maintained in condition that existed at commencement of the 

Work. 

C. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 

but not limited to, the following: 

1. Substantial Completion procedures. 

2. Final completion procedures. 

3. Warranties. 

4. Final cleaning. 

5. Repair of the Work. 

B. Related Requirements: 

1. Section 017823 "Operation and Maintenance Data" for additional operation and 

maintenance manual requirements. 

2. Section 017839 "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 

3. Section 017900 "Demonstration and Training" for requirements to train the Owner's 

maintenance personnel to adjust, operate, and maintain products, equipment, and 

systems. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at final completion. 

1.3 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest control inspection. 

1.4 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 

corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 

the Work is incomplete. 

http://contact.arcomnet.com/ContentContact.aspx?sect=017700&ver=03/01/17&format=SF&sid=13613
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B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 

prior to requesting inspection for determining date of Substantial Completion. List items below 

that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction 

permitting Owner unrestricted use of the Work and access to services and utilities. 

Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 

record documents, operation and maintenance manuals, damage or settlement surveys, 

property surveys, and similar final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 

workmanship bonds, maintenance service agreements, final certifications, and similar 

documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 

spare parts, extra materials, and similar items, and deliver to location designated by 

Architect Label with manufacturer's name and model number. 

5. Submit testing, adjusting, and balancing records. 

6. Submit sustainable design submittals not previously submitted. 

7. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum 10 days prior 

to requesting inspection for determining date of Substantial Completion. List items below that 

are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 

2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 

personnel of changeover in security provisions. 

3. Complete startup and testing of systems and equipment. 

4. Perform preventive maintenance on equipment used prior to Substantial Completion. 

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. Submit demonstration and training video recordings specified in 

Section 017900 "Demonstration and Training." 

6. Advise Owner of changeover in utility services. 

7. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 

8. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 

9. Complete final cleaning requirements. 

10. Touch up paint and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 

minimum of 10 days prior to date the Work will be completed and ready for final inspection and 

tests. On receipt of request, Architect will either proceed with inspection or notify Contractor of 

unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after 

inspection or will notify Contractor of items, either on Contractor's list or additional items 

identified by Architect, that must be completed or corrected before certificate will be issued. 
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1.5 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 

completion, complete the following: 

1. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 

Completion inspection list of items to be completed or corrected (punch list), endorsed 

and dated by Architect. Certified copy of the list shall state that each item has been 

completed or otherwise resolved for acceptance. 

2. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 

complying with insurance requirements. 

3. Submit pest-control final inspection report. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 

10 days prior to date the work will be completed and ready for final inspection and tests. On 

receipt of request, Architect will either proceed with inspection or notify Contractor of 

unfulfilled requirements. Architect will prepare a final Certificate for Payment after inspection 

or will notify Contractor of construction that must be completed or corrected before certificate 

will be issued. 

1.6 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 

construction operations for incomplete items and items needing correction including, if 

necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order. 

2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems. 

3. Submit list of incomplete items in the following format: 

a. MS Excel electronic file. Architect will return annotated file. 

b. PDF electronic file. Architect will return annotated file. 

1.7 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect for designated portions of 

the Work where warranties are indicated to commence on dates other than date of Substantial 

Completion, or when delay in submittal of warranties might limit Owner's rights under 

warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of Project 

Manual. 

C. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete 

warranty and bond submittal package into a single electronic PDF file with bookmarks enabling 

navigation to each item. Provide bookmarked table of contents at beginning of document. 

1. Submit by email to Architect. 
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D. Warranties in Paper Form: 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 

(215-by-280-mm) paper. 

E. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 

fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 

to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply 

with local laws and ordinances and Federal and local environmental and antipollution 

regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 

surface or unit to condition expected in an average commercial building cleaning and 

maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and other 

foreign substances. 

b. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances. Avoid disturbing natural 

weathering of exterior surfaces. Restore reflective surfaces to their original 

condition. 

c. Remove debris and surface dust from limited access spaces, including roofs, 

plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

d. Sweep concrete floors broom clean in unoccupied spaces. 

e. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 

according to manufacturer's recommendations if visible soil or stains remain. 

f. Leave Project clean and ready for occupancy. 
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3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations, before requesting inspection for determination of 

Substantial Completion. 

B. Repair, or remove and replace, defective construction. Repairing includes replacing defective 

parts, refinishing damaged surfaces, touching up with matching materials, and properly 

adjusting operating equipment. Where damaged or worn items cannot be repaired or restored, 

provide replacements. Remove and replace operating components that cannot be repaired. 

Restore damaged construction and permanent facilities used during construction to specified 

condition. 

END OF SECTION 017700 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 

maintenance manuals, including the following: 

1. Operation and maintenance documentation directory manuals. 

2. Emergency manuals. 

3. Systems and equipment operation manuals. 

4. Systems and equipment maintenance manuals. 

5. Product maintenance manuals. 

1.2 CLOSEOUT SUBMITTALS 

A. Submit operation and maintenance manuals indicated. Provide content for each manual as 

specified in individual Specification Sections, and as reviewed and approved at the time of 

Section submittals. Submit reviewed manual content formatted and organized as required by 

this Section. 

1. Architect will comment on whether content of operation and maintenance submittals is 

acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 

and field conditions. 

B. Format: Submit operation and maintenance manuals in the following format: 

1. Submit by email to Architect. Enable reviewer comments on draft submittals. 

C. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for 

Substantial Completion and at least 15 days before commencing demonstration and training. 

Architect will return copy with comments. 

1. Correct or revise each manual to comply with Architect's comments. Submit copies of 

each corrected manual within 15 days of receipt of Architect's comments and prior to 

commencing demonstration and training. 

D. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 

maintenance documentation. 

1.3 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic 

PDF file for each manual type required. 

http://contact.arcomnet.com/ContentContact.aspx?sect=017823&ver=09/01/15&format=SF&sid=11472
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1. Electronic Files: Use electronic files prepared by manufacturer where available. Where 

scanning of paper documents is required, configure scanned file for minimum readable 

file size. 

2. File Names and Bookmarks: Bookmark individual documents based on file names. Name 

document files to correspond to system, subsystem, and equipment names used in manual 

directory and table of contents. Group documents for each system and subsystem into 

individual composite bookmarked files, then create composite manual, so that resulting 

bookmarks reflect the system, subsystem, and equipment names in a readily navigated 

file tree. Configure electronic manual to display bookmark panel on opening file. 

1.4 SYSTEMS AND EQUIPMENT OPERATION MANUALS 

A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating 

operation of each system, subsystem, and piece of equipment not part of a system. Include 

information required for daily operation and management, operating standards, and routine and 

special operating procedures. 

B. Content: In addition to requirements in this Section, include operation data required in 

individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. Use designations for systems and 

equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 

3. Operating standards. 

4. Operating procedures. 

5. Operating logs. 

6. Wiring diagrams. 

7. Control diagrams. 

8. Piped system diagrams. 

9. Precautions against improper use. 

10. License requirements including inspection and renewal dates. 

C. Descriptions: Include the following: 

1. Product name and model number. Use designations for products indicated on Contract 

Documents. 

2. Manufacturer's name. 

3. Equipment identification with serial number of each component. 

4. Equipment function. 

5. Operating characteristics. 

6. Limiting conditions. 

7. Performance curves. 

8. Engineering data and tests. 

9. Complete nomenclature and number of replacement parts. 

D. Operating Procedures: Include the following, as applicable: 

1. Startup procedures. 

2. Equipment or system break-in procedures. 

3. Routine and normal operating instructions. 
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4. Regulation and control procedures. 

5. Instructions on stopping. 

6. Normal shutdown instructions. 

7. Seasonal and weekend operating instructions. 

8. Required sequences for electric or electronic systems. 

9. Special operating instructions and procedures. 

E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as 

installed. 

F. Piped Systems: Diagram piping as installed, and identify color coding where required for 

identification. 

1.5 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating 

maintenance of each system, subsystem, and piece of equipment not part of a system. Include 

manufacturers' maintenance documentation, preventive maintenance procedures and frequency, 

repair procedures, wiring and systems diagrams, lists of spare parts, and warranty information. 

B. Content: For each system, subsystem, and piece of equipment not part of a system, include 

source information, manufacturers' maintenance documentation, maintenance procedures, 

maintenance and service schedules, spare parts list and source information, maintenance service 

contracts, and warranties and bonds, as described below. 

C. Manufacturers' Maintenance Documentation: Include the following information for each 

component part or piece of equipment: 

1. Standard maintenance instructions and bulletins; include only sheets pertinent to product 

or component installed. Mark each sheet to identify each product or component 

incorporated into the Work. If data include more than one item in a tabular format, 

identify each item using appropriate references from the Contract Documents. Identify 

data applicable to the Work and delete references to information not applicable. 

a. Prepare supplementary text if manufacturers' standard printed data are not 

available and where the information is necessary for proper operation and 

maintenance of equipment or systems. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 

4. List of items recommended to be stocked as spare parts. 

D. Maintenance Procedures: Include the following information and items that detail essential 

maintenance procedures: 

1. Test and inspection instructions. 

2. Troubleshooting guide. 

3. Precautions against improper maintenance. 

4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
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5. Aligning, adjusting, and checking instructions. 

6. Demonstration and training video recording, if available. 

E. Maintenance and Service Schedules: Include service and lubrication requirements, list of 

required lubricants for equipment, and separate schedules for preventive and routine 

maintenance and service with standard time allotment. 

F. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 

parts identified and cross-referenced to manufacturers' maintenance documentation and local 

sources of maintenance materials and related services. 

G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

H. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 

relationship of component parts of equipment and systems and to illustrate control sequence and 

flow diagrams. Coordinate these drawings with information contained in record Drawings to 

ensure correct illustration of completed installation. 

1.6 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and 

maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish. Include 

source information, product information, maintenance procedures, repair materials and sources, 

and warranties and bonds, as described below. 

C. Product Information: Include the following, as applicable: 

1. Product name and model number. 

2. Manufacturer's name. 

3. Color, pattern, and texture. 

4. Material and chemical composition. 

5. Reordering information for specially manufactured products. 

D. Maintenance Procedures: Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 

2. Types of cleaning agents to be used and methods of cleaning. 

3. List of cleaning agents and methods of cleaning detrimental to product. 

4. Schedule for routine cleaning and maintenance. 

5. Repair instructions. 

E. Repair Materials and Sources: Include lists of materials and local sources of materials and 

related services. 
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F. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017823 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 

including the following: 

1. Record Drawings. 

2. Record Specifications. 

3. Record Product Data. 

B. Related Requirements: 

1. Section 017300 "Execution" for final property survey. 

2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.2 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set of marked-up record prints. 

1.3 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop 

Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation where installation varies 

from that shown originally. Require individual or entity who obtained record data, 

whether individual or entity is Installer, subcontractor, or similar entity, to provide 

information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 

c. Record data as soon as possible after obtaining it. 

d. Record and check the markup before enclosing concealed installations. 

e. Cross-reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 

b. Revisions to details shown on Drawings. 

c. Depths of foundations. 

http://contact.arcomnet.com/ContentContact.aspx?sect=017839&ver=09/01/15&format=SF&sid=11473
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d. Locations and depths of underground utilities. 

e. Revisions to routing of piping and conduits. 

f. Revisions to electrical circuitry. 

g. Actual equipment locations. 

h. Duct size and routing. 

i. Locations of concealed internal utilities. 

j. Changes made by Change Order or Construction Change Directive. 

k. Changes made following Architect's written orders. 

l. Details not on the original Contract Drawings. 

m. Field records for variable and concealed conditions. 

n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 

personnel proficient at recording graphic information in production of marked-up record 

prints. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish 

between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 

from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 

numbers, and similar identification, where applicable. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017839 
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SECTION 017900 - DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for instructing Owner's personnel, 

including the following: 

1. Instruction in operation and maintenance of systems, subsystems, and equipment. 

2. Demonstration and training video recordings. 

1.2 INFORMATIONAL SUBMITTALS 

A. Instruction Program: Submit outline of instructional program for demonstration and training, 

including a list of training modules and a schedule of proposed dates, times, length of 

instruction time, and instructors' names for each training module. Include learning objective and 

outline for each training module. 

1. Indicate proposed training modules using manufacturer-produced demonstration and 

training video recordings for systems, equipment, and products in lieu of video recording 

of live instructional module. 

1.3 QUALITY ASSURANCE 

A. Facilitator Qualifications: A firm or individual experienced in training or educating 

maintenance personnel in a training program similar in content and extent to that indicated for 

this Project, and whose work has resulted in training or education with a record of successful 

learning performance. 

B. Instructor Qualifications: A factory-authorized service representative, complying with 

requirements in Section 014000 "Quality Requirements," experienced in operation and 

maintenance procedures and training. 

C. Preinstruction Conference: Conduct conference at Project site to comply with requirements in 

Section 013100 "Project Management and Coordination." 

1.4 COORDINATION 

A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to 

minimize disrupting Owner's operations and to ensure availability of Owner's personnel. 

B. Coordinate instructors, including providing notification of dates, times, length of instruction 

time, and course content. 

http://contact.arcomnet.com/ContentContact.aspx?sect=017900&ver=09/01/15&format=SF&sid=11474
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C. Coordinate content of training modules with content of approved emergency, operation, and 

maintenance manuals. Do not submit instruction program until operation and maintenance data 

have been reviewed and approved by Architect. 

1.5 INSTRUCTION PROGRAM 

A. Program Structure: Develop an instruction program that includes individual training modules 

for each system and for equipment not part of a system, as required by individual Specification 

Sections. 

B. Training Modules: Develop a learning objective and teaching outline for each module. Include a 

description of specific skills and knowledge that participant is expected to master. For each 

module, include instruction for the following as applicable to the system, equipment, or 

component: 

1. Basis of System Design, Operational Requirements, and Criteria: Include the following: 

a. System, subsystem, and equipment descriptions. 

b. Performance and design criteria if Contractor is delegated design responsibility. 

c. Operating standards. 

d. Regulatory requirements. 

e. Equipment function. 

f. Operating characteristics. 

g. Limiting conditions. 

h. Performance curves. 

2. Operations: Include the following, as applicable: 

a. Startup procedures. 

b. Equipment or system break-in procedures. 

c. Routine and normal operating instructions. 

d. Regulation and control procedures. 

e. Control sequences. 

f. Safety procedures. 

g. Instructions on stopping. 

h. Normal shutdown instructions. 

i. Operating procedures for emergencies. 

j. Operating procedures for system, subsystem, or equipment failure. 

k. Seasonal and weekend operating instructions. 

l. Required sequences for electric or electronic systems. 

m. Special operating instructions and procedures. 

3. Adjustments: Include the following: 

a. Alignments. 

b. Checking adjustments. 

c. Noise and vibration adjustments. 

d. Economy and efficiency adjustments. 

4. Troubleshooting: Include the following: 
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a. Diagnostic instructions. 

b. Test and inspection procedures. 

5. Maintenance: Include the following: 

a. Inspection procedures. 

b. Types of cleaning agents to be used and methods of cleaning. 

c. List of cleaning agents and methods of cleaning detrimental to product. 

d. Procedures for routine cleaning. 

e. Procedures for preventive maintenance. 

f. Procedures for routine maintenance. 

g. Instruction on use of special tools. 

6. Repairs: Include the following: 

a. Diagnosis instructions. 

b. Repair instructions. 

c. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 

d. Instructions for identifying parts and components. 

e. Review of spare parts needed for operation and maintenance. 

1.6 INSTRUCTION 

A. Scheduling: Provide instruction at mutually agreed-on times. For equipment that requires 

seasonal operation, provide similar instruction at start of each season. 

1. Schedule training with Owner with at least seven days' advance notice. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017900 
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SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Copper building wire rated 600 V or less. 

2. Connectors, splices, and terminations rated 600 V and less. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Product Schedule: Indicate type, use, location, and termination locations. 

1.3 INFORMATIONAL SUBMITTALS 

A. Field quality-control reports. 

PART 2 - PRODUCTS 

2.1 COPPER BUILDING WIRE 

A. Description: Flexible, insulated and uninsulated, drawn copper current-carrying conductor with 

an overall insulation layer or jacket, or both, rated 600 V or less. 

B. Standards: 

1. Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for 

intended location and use. 

2. RoHS compliant. 

3. Conductor and Cable Marking: Comply with wire and cable marking according to UL's 

"Wire and Cable Marking and Application Guide." 

C. Conductors: Copper, complying with ASTM B 3 for bare annealed copper and with ASTM B 8 

for stranded conductors. 

D. Conductor Insulation: 

1. Type THW and Type THW-2: Comply with NEMA WC-70/ICEA S-95-658 and UL 83. 

http://contact.arcomnet.com/ContentContact.aspx?sect=260519&ver=06/01/16&format=SF&sid=12702
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2.2 CONNECTORS AND SPLICES 

A. Description: Factory-fabricated connectors, splices, and lugs of size, ampacity rating, material, 

type, and class for application and service indicated; listed and labeled as defined in NFPA 70, 

by a qualified testing agency, and marked for intended location and use. 

B. Lugs: One piece, seamless, designed to terminate conductors specified in this Section. 

1. Material: Copper. 

2. Type: One hole with standard barrels. 

3. Termination: Compression. 

PART 3 - EXECUTION 

3.1 CONDUCTOR MATERIAL APPLICATIONS 

A. Feeders: Copper; solid for No. 10 AWG and smaller; stranded for No. 8 AWG and larger. 

B. Feeders: Copper. Conductors shall be solid for No. 10 AWG and smaller; stranded for No. 8 

AWG and larger. 

C. Branch Circuits: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and 

larger. 

D. Branch Circuits: Copper. Solid for No. 12 AWG and smaller; stranded for No. 10 AWG and 

larger. 

E. Power-Limited Fire Alarm and Control: Solid for No. 12 AWG and smaller. 

3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND 

WIRING METHODS 

A. Type THHN/THWN-2, single conductors in raceway. 

B. Type THHN/THWN-2, single conductors in raceway. 

3.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Conceal cables in finished walls, ceilings, and floors unless otherwise indicated. 

B. Complete raceway installation between conductor and cable termination points according to 

Section 260533 "Raceways and Boxes for Electrical Systems" prior to pulling conductors and 

cables. 

C. Use manufacturer-approved pulling compound or lubricant where necessary; compound used 

must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended 

maximum pulling tensions and sidewall pressure values. 
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D. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will 

not damage cables or raceway. 

E. Install exposed cables parallel and perpendicular to surfaces of exposed structural members, and 

follow surface contours where possible. 

F. Support cables according to Section 260529 "Hangers and Supports for Electrical Systems." 

3.4 CONNECTIONS 

A. Tighten electrical connectors and terminals according to manufacturer's published torque-

tightening values. If manufacturer's torque values are not indicated, use those specified in 

UL 486A-486B. 

B. Make splices, terminations, and taps that are compatible with conductor material and that 

possess equivalent or better mechanical strength and insulation ratings than unspliced 

conductors. 

1. Use oxide inhibitor in each splice, termination, and tap for aluminum conductors. 

C. Wiring at Outlets: Install conductor at each outlet, with at least 6 inches (150 mm) (300 mm) of 

slack. 

3.5 IDENTIFICATION 

A. Identify and color-code conductors and cables according to Section 260553 "Identification for 

Electrical Systems." 

B. Identify each spare conductor at each end with identity number and location of other end of 

conductor, and identify as spare conductor. 

3.6 SLEEVE AND SLEEVE-SEAL INSTALLATION FOR ELECTRICAL PENETRATIONS 

A. Install sleeves and sleeve seals at penetrations of exterior floor and wall assemblies. Comply 

with requirements in Section 260544 "Sleeves and Sleeve Seals for Electrical Raceways and 

Cabling." 

3.7 FIRESTOPPING 

A. Apply firestopping to electrical penetrations of fire-rated floor and wall assemblies to restore 

original fire-resistance rating of assembly according to Section 078413 "Penetration 

Firestopping." 
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SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes grounding and bonding systems and equipment. 

B. Section includes grounding and bonding systems and equipment, plus the following special 

applications: 

1. Underground distribution grounding. 

2. Ground bonding common with lightning protection system. 

3. Foundation steel electrodes. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.3 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Plans showing dimensioned as-built locations of grounding features 

specified in "Field Quality Control" Article. 

B. Qualification Data: For testing agency and testing agency's field supervisor. 

C. Field quality-control reports. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1. Plans showing as-built, dimensioned locations of grounding features specified in "Field 

Quality Control" Article, including the following: 

a. Ground rods. 

b. Grounding arrangements and connections for separately derived systems. 

2. Instructions for periodic testing and inspection of grounding features at grounding 

connections for separately derived systems based on NETA MTS or NFPA 70B. 

a. Tests shall determine if ground-resistance or impedance values remain within 

specified maximums, and instructions shall recommend corrective action if values 

do not. 

b. Include recommended testing intervals. 
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PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with UL 467 for grounding and bonding materials and equipment. 

2.2 CONDUCTORS 

A. Insulated Conductors: Copper wire or cable insulated for 600 V unless otherwise required by 

applicable Code or authorities having jurisdiction. 

B. Bare Copper Conductors: 

1. Solid Conductors: ASTM B 3. 

2. Stranded Conductors: ASTM B 8. 

3. Tinned Conductors: ASTM B 33. 

4. Bonding Cable: 28 kcmil, 14 strands of No. 17 AWG conductor, 1/4 inch (6 mm) in 

diameter. 

5. Bonding Conductor: No. 4 or No. 6 AWG, stranded conductor. 

6. Bonding Jumper: Copper tape, braided conductors terminated with copper ferrules; 1-5/8 

inches (41 mm) wide and 1/16 inch (1.6 mm) thick. 

7. Tinned Bonding Jumper: Tinned-copper tape, braided conductors terminated with copper 

ferrules; 1-5/8 inches (41 mm) wide and 1/16 inch (1.6 mm) thick. 

C. Grounding Bus: Predrilled rectangular bars of annealed copper, 1/4 by 4 inches (6.3 by 100 

mm) in cross section, with 9/32-inch (7.14-mm) holes spaced 1-1/8 inches (28 mm) apart. 

Stand-off insulators for mounting shall comply with UL 891 for use in switchboards, 600 V and 

shall be Lexan or PVC, impulse tested at 5000 V. 

2.3 CONNECTORS 

A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in 

which used and for specific types, sizes, and combinations of conductors and other items 

connected. 

B. Welded Connectors: Exothermic-welding kits of types recommended by kit manufacturer for 

materials being joined and installation conditions. 

C. Bus-Bar Connectors: Mechanical type, cast silicon bronze, solderless compression-type wire 

terminals, and long-barrel, two-bolt connection to ground bus bar. 

D. Beam Clamps: Mechanical type, terminal, ground wire access from four directions, with dual, 

tin-plated or silicon bronze bolts. 

E. Cable-to-Cable Connectors: Compression type, copper or copper alloy. 
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F. Cable Tray Ground Clamp: Mechanical type, zinc-plated malleable iron. 

G. Conduit Hubs: Mechanical type, terminal with threaded hub. 

H. Ground Rod Clamps: Mechanical type, copper or copper alloy, terminal with hex head bolt. 

I. Service Post Connectors: Mechanical type, bronze alloy terminal, in short- and long-stud 

lengths, capable of single and double conductor connections. 

J. Signal Reference Grid Clamp: Mechanical type, stamped-steel terminal with hex head screw. 

K. Straps: Solid copper, copper lugs. Rated for 600 A. 

L. Tower Ground Clamps: Mechanical type, copper or copper alloy, terminal [one] [two]-piece 

clamp. 

M. U-Bolt Clamps: Mechanical type, copper or copper alloy, terminal listed for direct burial. 

N. Water Pipe Clamps: 

1. Mechanical type, two pieces with zinc-plated bolts. 

a. Material: Die-cast zinc alloy. 

b. Listed for direct burial. 

2. U-bolt type with malleable-iron clamp and copper ground connector. 

2.4 GROUNDING ELECTRODES 

A. Ground Rods: Copper-clad steel, sectional type; 3/4 inch by 10 feet (19 mm by 3 m). 

PART 3 - EXECUTION 

3.1 APPLICATIONS 

A. Conductors: Install solid conductor for No. 8 AWG and smaller, and stranded conductors for 

No. 6 AWG and larger unless otherwise indicated. 

B. Underground Grounding Conductors: Install bare copper conductor, No. 2/0 AWG minimum. 

1. Bury at least 24 inches (600 mm) below grade. 

C. Grounding Bus: Install in electrical equipment rooms, in rooms housing service equipment, and 

elsewhere as indicated. 

1. Install bus horizontally, on insulated spacers 2 inches (50 mm) minimum from wall, 6 

inches (150 mm) above finished floor unless otherwise indicated. 

2. Where indicated on both sides of doorways, route bus up to top of door frame, across top 

of doorway, and down; connect to horizontal bus. 
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D. Conductor Terminations and Connections: 

1. Pipe and Equipment Grounding Conductor Terminations: Bolted connectors. 

2. Underground Connections: Welded connectors except at test wells and as otherwise 

indicated. 

3. Connections to Ground Rods at Test Wells: Bolted connectors. 

4. Connections to Structural Steel: Welded connectors. 

3.2 GROUNDING AT THE SERVICE 

A. Equipment grounding conductors and grounding electrode conductors shall be connected to the 

ground bus. Install a main bonding jumper between the neutral and ground buses. 

3.3 GROUNDING SEPARATELY DERIVED SYSTEMS 

A. Generator: Install grounding electrode(s) at the generator location. The electrode shall be 

connected to the equipment grounding conductor and to the frame of the generator. 

3.4 EQUIPMENT GROUNDING 

A. Install insulated equipment grounding conductors with all feeders and branch circuits. 

B. Install insulated equipment grounding conductors with the following items, in addition to those 

required by NFPA 70: 

1. Feeders and branch circuits. 

2. Lighting circuits. 

3. Receptacle circuits. 

4. Single-phase motor and appliance branch circuits. 

5. Three-phase motor and appliance branch circuits. 

6. Flexible raceway runs. 

7. Armored and metal-clad cable runs. 

8. Busway Supply Circuits: Install insulated equipment grounding conductor from 

grounding bus in the switchgear, switchboard, or distribution panel to equipment 

grounding bar terminal on busway. 

C. Air-Duct Equipment Circuits: Install insulated equipment grounding conductor to duct-mounted 

electrical devices operating at 120 V and more, including air cleaners, heaters, dampers, 

humidifiers, and other duct electrical equipment. Bond conductor to each unit and to air duct 

and connected metallic piping. 

D. Water Heater, Heat-Tracing, and Antifrost Heating Cables: Install a separate insulated 

equipment grounding conductor to each electric water heater and heat-tracing cable. Bond 

conductor to heater units, piping, connected equipment, and components. 

E. Poles Supporting Outdoor Lighting Fixtures: Install grounding electrode and a separate 

insulated equipment grounding conductor in addition to grounding conductor installed with 

branch-circuit conductors. 
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3.5 FENCE GROUNDING 

A. Fence Grounding: Install at maximum intervals of 750 feet (450 m) except as follows: 

1. Gates and Other Fence Openings: Ground fence on each side of opening. 

B. Fences Enclosing Electrical Power Distribution Equipment: Ground as required by IEEE C2 

unless otherwise indicated. 

3.6 INSTALLATION 

A. Grounding Conductors: Route along shortest and straightest paths possible unless otherwise 

indicated or required by Code. Avoid obstructing access or placing conductors where they may 

be subjected to strain, impact, or damage. 

B. Ground Bonding Common with Lightning Protection System: Comply with NFPA 780 and 

UL 96 when interconnecting with lightning protection system. Bond electrical power system 

ground directly to lightning protection system grounding conductor at closest point to electrical 

service grounding electrode. Use bonding conductor sized same as system grounding electrode 

conductor, and install in conduit. 

C. Ground Rods: Drive rods until tops are 2 inches (50 mm) below finished floor or final grade 

unless otherwise indicated. 

1. Interconnect ground rods with grounding electrode conductor below grade and as 

otherwise indicated. Make connections without exposing steel or damaging coating if 

any. 

D. Bonding Straps and Jumpers: Install in locations accessible for inspection and maintenance 

except where routed through short lengths of conduit. 

1. Bonding to Structure: Bond straps directly to basic structure, taking care not to penetrate 

any adjacent parts. 

2. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports: Install 

bonding so vibration is not transmitted to rigidly mounted equipment. 

3. Use exothermic-welded connectors for outdoor locations; if a disconnect-type connection 

is required, use a bolted clamp. 

E. Grounding and Bonding for Piping: 

1. Metal Water Service Pipe: Install insulated copper grounding conductors, in conduit, 

from building's main service equipment, or grounding bus, to main metal water service 

entrances to building. Connect grounding conductors to main metal water service pipes; 

use a bolted clamp connector or bolt a lug-type connector to a pipe flange by using one of 

the lug bolts of the flange. Where a dielectric main water fitting is installed, connect 

grounding conductor on street side of fitting. Bond metal grounding conductor conduit or 

sleeve to conductor at each end. 

2. Water Meter Piping: Use braided-type bonding jumpers to electrically bypass water 

meters. Connect to pipe with a bolted connector. 
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3. Bond each aboveground portion of gas piping system downstream from equipment 

shutoff valve. 

3.7 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Tests and Inspections: 

1. After installing grounding system but before permanent electrical circuits have been 

energized, test for compliance with requirements. 

2. Inspect physical and mechanical condition. Verify tightness of accessible, bolted, 

electrical connections with a calibrated torque wrench according to manufacturer's 

written instructions. 

3. Test completed grounding system at each location where a maximum ground-resistance 

level is specified, at service disconnect enclosure grounding terminal, and at individual 

ground rods. Make tests at ground rods before any conductors are connected. 

a. Measure ground resistance no fewer than two full days after last trace of 

precipitation and without soil being moistened by any means other than natural 

drainage or seepage and without chemical treatment or other artificial means of 

reducing natural ground resistance. 

b. Perform tests by fall-of-potential method according to IEEE 81. 

4. Prepare dimensioned Drawings locating each test well, ground rod and ground-rod 

assembly, and other grounding electrodes. Identify each by letter in alphabetical order, 

and key to the record of tests and observations. Include the number of rods driven and 

their depth at each location, and include observations of weather and other phenomena 

that may affect test results. Describe measures taken to improve test results. 

C. Grounding system will be considered defective if it does not pass tests and inspections. 

D. Prepare test and inspection reports. 

E. Report measured ground resistances that exceed 5 ohms. 

F. Excessive Ground Resistance: If resistance to ground exceeds specified values, notify Architect 

promptly and include recommendations to reduce ground resistance. 
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SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Steel slotted support systems. 

2. Conduit and cable support devices. 

3. Support for conductors in vertical conduit. 

4. Structural steel for fabricated supports and restraints. 

5. Mounting, anchoring, and attachment components, including powder-actuated fasteners, 

mechanical expansion anchors, concrete inserts, clamps, through bolts, toggle bolts, and 

hanger rods. 

6. Fabricated metal equipment support assemblies. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: For fabrication and installation details for electrical hangers and support 

systems. 

1. Hangers. Include product data for components. 

2. Slotted support systems. 

3. Equipment supports. 

4. Vibration Isolation Base Details: Detail fabrication including anchorages and attachments 

to structure and to supported equipment. Include adjustable motor bases, rails, and frames 

for equipment mounting. 

C. Delegated-Design Submittal: For hangers and supports for electrical systems. 

1. Include design calculations and details of hangers. 

2. Include design calculations for seismic restraints. 

1.3 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Reflected ceiling plan(s) and other details, drawn to scale, and 

coordinated with each other, using input from installers of the items involved. 

B. Welding certificates. 

1.4 QUALITY ASSURANCE 

A. Welding Qualifications: Qualify procedures and personnel according to AWS D1.1/D1.1M. 

http://contact.arcomnet.com/ContentContact.aspx?sect=260529&ver=12/01/16&format=SF&sid=13429


  Crestwood Nursing Center 

  Generator Upgrade 

  

260529 - 2 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Surface-Burning Characteristics: Comply with ASTM E 84; testing by a qualified testing 

agency. Identify products with appropriate markings of applicable testing agency. 

1. Flame Rating: Class 1. 

2. Self-extinguishing according to ASTM D 635. 

2.2 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Steel Slotted Support Systems: Preformed steel channels and angles with minimum 13/32-inch- 

(10-mm-) diameter holes at a maximum of 8 inches (200 mm) o.c. in at least one surface. 

1. Standard: Comply with MFMA-4 factory-fabricated components for field assembly. 

2. Material for Channel, Fittings, and Accessories: Galvanized steel. 

3. Channel Width: Selected for applicable load criteria. 

4. Metallic Coatings: Hot-dip galvanized after fabrication and applied according to MFMA-

4. 

B. Conduit and Cable Support Devices: Steel hangers, clamps, and associated fittings, designed for 

types and sizes of raceway or cable to be supported. 

C. Support for Conductors in Vertical Conduit: Factory-fabricated assembly consisting of threaded 

body and insulating wedging plug or plugs for nonarmored electrical conductors or cables in 

riser conduits. Plugs shall have number, size, and shape of conductor gripping pieces as 

required to suit individual conductors or cables supported. Body shall be made of malleable 

iron. 

D. Structural Steel for Fabricated Supports and Restraints: ASTM A 36/A 36M steel plates, shapes, 

and bars; black and galvanized. 

E. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or their 

supports to building surfaces include the following: 

1. Powder-Actuated Fasteners: Threaded-steel stud, for use in hardened portland cement 

concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for 

supported loads and building materials where used. 

2. Mechanical-Expansion Anchors: Insert-wedge-type, stainless steel, for use in hardened 

portland cement concrete, with tension, shear, and pullout capacities appropriate for 

supported loads and building materials where used. 

3. Concrete Inserts: Steel or malleable-iron, slotted support system units are similar to MSS 

Type 18 units and comply with MFMA-4 or MSS SP-58. 

4. Clamps for Attachment to Steel Structural Elements: MSS SP-58 units are suitable for 

attached structural element. 

5. Through Bolts: Structural type, hex head, and high strength. Comply with ASTM A 325. 

6. Toggle Bolts: Stainless-steel springhead type. 
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7. Hanger Rods: Threaded steel. 

2.3 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES 

A. Description: Welded or bolted structural-steel shapes, shop or field fabricated to fit dimensions 

of supported equipment. 

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Comply with the following standards for application and installation requirements of hangers 

and supports, except where requirements on Drawings or in this Section are stricter: 

1. NECA 1. 

2. NECA 101 

3. NECA 102. 

4. NECA 105. 

5. NECA 111. 

B. Comply with requirements for raceways and boxes specified in Section 260533 "Raceways and 

Boxes for Electrical Systems." 

C. Maximum Support Spacing and Minimum Hanger Rod Size for Raceways: Space supports for 

EMT, IMC, and RMC as scheduled in NECA 1, where its Table 1 lists maximum spacings that 

are less than those stated in NFPA 70. Minimum rod size shall be 1/4 inch (6 mm) in diameter. 

D. Multiple Raceways or Cables: Install trapeze-type supports fabricated with steel slotted [or 

other ]support system, sized so capacity can be increased by at least 25 percent in future without 

exceeding specified design load limits. 

1. Secure raceways and cables to these supports with two-bolt conduit clamps. 

E. Spring-steel clamps designed for supporting single conduits without bolts may be used for 1-

1/2-inch (38-mm) and smaller raceways serving branch circuits and communication systems 

above suspended ceilings, and for fastening raceways to trapeze supports. 

3.2 SUPPORT INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this 

article. 

B. Raceway Support Methods: In addition to methods described in NECA 1, EMT may be 

supported by openings through structure members, according to NFPA 70. 

C. Strength of Support Assemblies: Where not indicated, select sizes of components so strength 

will be adequate to carry present and future static loads within specified loading limits. 
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Minimum static design load used for strength determination shall be weight of supported 

components plus 200 lb (90 kg). 

D. Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and fasten 

electrical items and their supports to building structural elements by the following methods 

unless otherwise indicated by code: 

1. To Wood: Fasten with lag screws or through bolts. 

2. To New Concrete: Bolt to concrete inserts. 

3. To Masonry: Approved toggle-type bolts on hollow masonry units and expansion anchor 

fasteners on solid masonry units. 

4. To Existing Concrete: Expansion anchor fasteners. 

5. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock 

washers and nuts may be used in existing standard-weight concrete 4 inches (100 mm) 

thick or greater. Do not use for anchorage to lightweight-aggregate concrete or for slabs 

less than 4 inches (100 mm) thick. 

6. To Steel: Beam clamps (MSS SP-58, Type 19, 21, 23, 25, or 27), complying with 

MSS SP-69. 

7. To Light Steel: Sheet metal screws. 

8. Items Mounted on Hollow Walls and Nonstructural Building Surfaces: Mount cabinets, 

panelboards, disconnect switches, control enclosures, pull and junction boxes, 

transformers, and other devices on slotted-channel racks attached to substrate. 

E. Drill holes for expansion anchors in concrete at locations and to depths that avoid the need for 

reinforcing bars. 

3.3 INSTALLATION OF FABRICATED METAL SUPPORTS 

A. Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and elevation 

to support and anchor electrical materials and equipment. 

B. Field Welding: Comply with AWS D1.1/D1.1M 
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SECTION 260533 - RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Metal conduits and fittings. 

2. Nonmetallic conduits and fittings. 

3. Metal wireways and auxiliary gutters. 

4. Boxes, enclosures, and cabinets. 

5. Handholes and boxes for exterior underground cabling. 

B. Related Requirements: 

1. Section 260543 "Underground Ducts and Raceways for Electrical Systems" for exterior 

ductbanks, manholes, and underground utility construction. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: For custom enclosures and cabinets. Include plans, elevations, sections, and 

attachment details. 

1.3 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Conduit routing plans, drawn to scale, on which the following items 

are shown and coordinated with each other, using input from installers of items involved: 

1. Structural members in paths of conduit groups with common supports. 

2. HVAC and plumbing items and architectural features in paths of conduit groups with 

common supports. 

PART 2 - PRODUCTS 

2.1 METAL CONDUITS AND FITTINGS 

A. Metal Conduit: 

1. Listing and Labeling: Metal conduits, tubing, and fittings shall be listed and labeled as 

defined in NFPA 70, by a qualified testing agency, and marked for intended location and 

application. 

2. GRC: Comply with ANSI C80.1 and UL 6. 

3. IMC: Comply with ANSI C80.6 and UL 1242. 

http://contact.arcomnet.com/ContentContact.aspx?sect=260533&ver=09/01/16&format=SF&sid=13234
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4. EMT: Comply with ANSI C80.3 and UL 797. 

5. FMC: Comply with UL 1; zinc coated steel. 

6. LFMC: Flexible steel conduit with PVC jacket and complying with UL 360. 

B. Metal Fittings: Comply with NEMA FB 1 and UL 514B. 

1. Listing and Labeling: Listed and labeled as defined in NFPA 70, by a qualified testing 

agency, and marked for intended location and application. 

2. Fittings, General: Listed and labeled for type of conduit, location, and use. 

3. Conduit Fittings for Hazardous (Classified) Locations: Comply with UL 1203 and 

NFPA 70. 

4. Fittings for EMT: 

a. Material: Steel. 

b. Type: Compression. 

5. Expansion Fittings: PVC or steel to match conduit type, complying with UL 651, rated 

for environmental conditions where installed, and including flexible external bonding 

jumper. 

6. Coating for Fittings for PVC-Coated Conduit: Minimum thickness of 0.040 inch (1 mm), 

with overlapping sleeves protecting threaded joints. 

C. Joint Compound for IMC, GRC: Approved, as defined in NFPA 70, by authorities having 

jurisdiction for use in conduit assemblies, and compounded for use to lubricate and protect 

threaded conduit joints from corrosion and to enhance their conductivity. 

2.2 NONMETALLIC CONDUITS AND FITTINGS 

A. Listing and Labeling: Listed and labeled as defined in NFPA 70, by a qualified testing agency, 

and marked for intended location and application. 

1. RNC: Type EPC-40-PVC, complying with NEMA TC 2 and UL 651 unless otherwise 

indicated. 

2. LFNC: Comply with UL 1660. 

B. Nonmetallic Fittings: 

1. Fittings, General: Listed and labeled for type of conduit, location, and use. 

2. Fittings for RNC: Comply with NEMA TC 3; match to conduit or tubing type and 

material. 

3. Solvents and Adhesives: As recommended by conduit manufacturer. 

2.3 METAL WIREWAYS AND AUXILIARY GUTTERS 

A. Description: Sheet metal, complying with UL 870 and NEMA 250, Type 1 or Type 3R unless 

otherwise indicated, and sized according to NFPA 70. 

1. Metal wireways installed outdoors shall be listed and labeled as defined in NFPA 70, by a 

qualified testing agency, and marked for intended location and application. 
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B. Fittings and Accessories: Include covers, couplings, offsets, elbows, expansion joints, adapters, 

hold-down straps, end caps, and other fittings to match and mate with wireways as required for 

complete system. 

2.4 BOXES, ENCLOSURES, AND CABINETS 

A. General Requirements for Boxes, Enclosures, and Cabinets: Boxes, enclosures, and cabinets 

installed in wet locations shall be listed for use in wet locations. 

B. Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and UL 514A. 

C. Cast-Metal Outlet and Device Boxes: Comply with NEMA FB 1, ferrous alloy, Type FD, with 

gasketed cover. 

D. Luminaire Outlet Boxes: Nonadjustable, designed for attachment of luminaire weighing 50 lb 

(23 kg). Outlet boxes designed for attachment of luminaires weighing more than 50 lb (23 kg) 

shall be listed and marked for the maximum allowable weight. 

E. Small Sheet Metal Pull and Junction Boxes: NEMA OS 1. 

F. Cast-Metal Access, Pull, and Junction Boxes: Comply with NEMA FB 1 and UL 1773, cast 

aluminum with gasketed cover. 

G. Box extensions used to accommodate new building finishes shall be of same material as 

recessed box. 

H. Device Box Dimensions: 4 inches square by 2-1/8 inches deep (100 mm square by 60 mm 

deep). 

I. Gangable boxes are allowed. 

J. Hinged-Cover Enclosures: Comply with UL 50 and NEMA 250, Type 1 or Type 3R with 

continuous-hinge cover with flush latch unless otherwise indicated. 

1. Metal Enclosures: Steel, finished inside and out with manufacturer's standard enamel. 

2. Interior Panels: Steel; all sides finished with manufacturer's standard enamel. 

K. Cabinets: 

1. NEMA 250, Type 1 or Type 3R galvanized-steel box with removable interior panel and 

removable front, finished inside and out with manufacturer's standard enamel. 

2. Hinged door in front cover with flush latch and concealed hinge. 

3. Key latch to match panelboards. 

4. Metal barriers to separate wiring of different systems and voltage. 

5. Accessory feet where required for freestanding equipment. 

2.5 HANDHOLES AND BOXES FOR EXTERIOR UNDERGROUND WIRING 

A. General Requirements for Handholes and Boxes: 
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1. Boxes and handholes for use in underground systems shall be designed and identified as 

defined in NFPA 70, for intended location and application. 

2. Boxes installed in wet areas shall be listed and labeled as defined in NFPA 70, by a 

qualified testing agency, and marked for intended location and application. 

B. Polymer-Concrete Handholes and Boxes with Polymer-Concrete Cover: Molded of sand and 

aggregate, bound together with polymer resin, and reinforced with steel, fiberglass, or a 

combination of the two. 

1. Standard: Comply with SCTE 77. 

2. Configuration: Designed for flush burial with open bottom unless otherwise indicated. 

3. Cover: Weatherproof, secured by tamper-resistant locking devices and having structural 

load rating consistent with enclosure and handhole location. 

4. Cover Finish: Nonskid finish shall have a minimum coefficient of friction of 0.50. 

5. Cover Legend: Molded lettering, "ELECTRIC.". 

6. Conduit Entrance Provisions: Conduit-terminating fittings shall mate with entering ducts 

for secure, fixed installation in enclosure wall. 

PART 3 - EXECUTION 

3.1 RACEWAY APPLICATION 

A. Outdoors: Apply raceway products as specified below unless otherwise indicated: 

1. Exposed Conduit: GRC, IMC. 

2. Concealed Conduit, Aboveground: GRC. 

3. Underground Conduit: RNC, Type EPC-40-PVC or Type EPC-80-PVC, direct buried. 

4. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, 

Electric Solenoid, or Motor-Driven Equipment): LFMC. 

5. Boxes and Enclosures, Aboveground: NEMA 250, Type 3R. 

B. Indoors: Apply raceway products as specified below unless otherwise indicated. 

1. Exposed, Not Subject to Physical Damage: EMT. 

2. Exposed, Not Subject to Severe Physical Damage: EMT. 

3. Exposed and Subject to Severe Physical Damage: GRC. Raceway locations include the 

following: 

a. Loading dock. 

b. Corridors used for traffic of mechanized carts, forklifts, and pallet-handling units. 

c. Mechanical rooms. 

4. Concealed in Ceilings and Interior Walls and Partitions: EMT. 

5. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, 

Electric Solenoid, or Motor-Driven Equipment): FMC, except use LFMC in damp or wet 

locations. 

6. Damp or Wet Locations: GRC. 

7. Boxes and Enclosures: NEMA 250, Type 1, except use NEMA 250, Type 4 stainless 

steel in institutional and commercial kitchens and damp or wet locations. 
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C. Minimum Raceway Size: 1/2-inch (16-mm) trade size. 

D. Raceway Fittings: Compatible with raceways and suitable for use and location. 

1. Rigid and Intermediate Steel Conduit: Use threaded rigid steel conduit fittings unless 

otherwise indicated. Comply with NEMA FB 2.10. 

2. EMT: Use compression fittings. Comply with NEMA FB 2.10. 

3. Flexible Conduit: Use only fittings listed for use with flexible conduit. Comply with 

NEMA FB 2.20. 

E. Install surface raceways only where indicated on Drawings. 

F. Do not install nonmetallic conduit where ambient temperature exceeds 120 deg F (49 deg C). 

3.2 INSTALLATION 

A. Comply with requirements in Section 260529 "Hangers and Supports for Electrical Systems" 

for hangers and supports. 

B. Comply with NECA 1 and NECA 101 for installation requirements except where requirements 

on Drawings or in this article are stricter. Comply with NECA 102 for aluminum conduits. 

Comply with NFPA 70 limitations for types of raceways allowed in specific occupancies and 

number of floors. 

C. Do not install raceways or electrical items on any "explosion-relief" walls or rotating 

equipment. 

D. Do not fasten conduits onto the bottom side of a metal deck roof. 

E. Keep raceways at least 6 inches (150 mm) away from parallel runs of flues and steam or hot-

water pipes. Install horizontal raceway runs above water and steam piping. 

F. Comply with requirements in Section 260529 "Hangers and Supports for Electrical Systems" 

for hangers and supports. 

G. Arrange stub-ups so curved portions of bends are not visible above finished slab. 

H. Install no more than the equivalent of three 90-degree bends in any conduit run except for 

control wiring conduits, for which fewer bends are allowed. Support within 12 inches (300 mm) 

of changes in direction. 

I. Make bends in raceway using large-radius preformed ells. Field bending shall be according to 

NFPA 70 minimum radii requirements. Use only equipment specifically designed for material 

and size involved. 

J. Conceal conduit and EMT within finished walls, ceilings, and floors unless otherwise indicated. 

Install conduits parallel or perpendicular to building lines. 

K. Support conduit within 12 inches (300 mm) of enclosures to which attached. 
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L. Raceways Embedded in Slabs: 

1. Run conduit larger than 1-inch (27-mm) trade size, parallel or at right angles to main 

reinforcement. Where at right angles to reinforcement, place conduit close to slab 

support. Secure raceways to reinforcement at maximum 10-foot (3-m) intervals. 

2. Arrange raceways to cross building expansion joints at right angles with expansion 

fittings. 

3. Arrange raceways to keep a minimum of 2 inches (50 mm) of concrete cover in all 

directions. 

4. Do not embed threadless fittings in concrete unless specifically approved by Architect for 

each specific location. 

M. Stub-ups to Above Recessed Ceilings: 

1. Use EMT for raceways. 

2. Use a conduit bushing or insulated fitting to terminate stub-ups not terminated in hubs or 

in an enclosure. 

N. Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor Conditions: Apply 

listed compound to threads of raceway and fittings before making up joints. Follow compound 

manufacturer's written instructions. 

O. Coat field-cut threads on PVC-coated raceway with a corrosion-preventing conductive 

compound prior to assembly. 

P. Raceway Terminations at Locations Subject to Moisture or Vibration: Use insulating bushings 

to protect conductors including conductors smaller than No. 4 AWG. 

Q. Terminate threaded conduits into threaded hubs or with locknuts on inside and outside of boxes 

or cabinets. Install bushings on conduits up to 1-1/4-inch (35-mm) trade size and insulated 

throat metal bushings on 1-1/2-inch (41-mm) trade size and larger conduits terminated with 

locknuts. Install insulated throat metal grounding bushings on service conduits. 

R. Install pull wires in empty raceways. Use polypropylene or monofilament plastic line with not 

less than 200-lb (90-kg) tensile strength. Leave at least 12 inches (300 mm) of slack at each end 

of pull wire. Cap underground raceways designated as spare above grade alongside raceways in 

use. 

S. Surface Raceways: 

1. Install surface raceway with a minimum 2-inch (50-mm) radius control at bend points. 

2. Secure surface raceway with screws or other anchor-type devices at intervals not 

exceeding 48 inches (1200 mm) and with no less than two supports per straight raceway 

section. Support surface raceway according to manufacturer's written instructions. Tape 

and glue are not acceptable support methods. 

T. Install raceway sealing fittings at accessible locations according to NFPA 70 and fill them with 

listed sealing compound. For concealed raceways, install each fitting in a flush steel box with a 

blank cover plate having a finish similar to that of adjacent plates or surfaces. 
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U. Install devices to seal raceway interiors at accessible locations. Locate seals so no fittings or 

boxes are between the seal and the following changes of environments. Seal the interior of all 

raceways at the following points: 

1. Where conduits pass from warm to cold locations, such as boundaries of refrigerated 

spaces. 

2. Where an underground service raceway enters a building or structure. 

3. Conduit extending from interior to exterior of building. 

4. Conduit extending into pressurized duct and equipment. 

5. Conduit extending into pressurized zones that are automatically controlled to maintain 

different pressure set points. 

6. Where otherwise required by NFPA 70. 

V. Expansion-Joint Fittings: 

1. Install type and quantity of fittings that accommodate temperature change listed for each 

of the following locations: 

a. Outdoor Locations Not Exposed to Direct Sunlight: 125 deg F (70 deg C) 

temperature change. 

b. Outdoor Locations Exposed to Direct Sunlight: 155 deg F (86 deg C) temperature 

change. 

c. Indoor Spaces Connected with Outdoors without Physical Separation: 125 deg F 

(70 deg C) temperature change. 

d. Attics: 135 deg F (75 deg C) temperature change. 

2. Install fitting(s) that provide expansion and contraction for at least 0.00041 inch per foot 

of length of straight run per degree F (0.06 mm per meter of length of straight run per 

degree C) of temperature change for PVC conduits. 

3. Install expansion fittings at all locations where conduits cross building or structure 

expansion joints. 

4. Install each expansion-joint fitting with position, mounting, and piston setting selected 

according to manufacturer's written instructions for conditions at specific location at time 

of installation. Install conduit supports to allow for expansion movement. 

W. Flexible Conduit Connections: Comply with NEMA RV 3. Use a maximum of 72 inches (1830 

mm) of flexible conduit for equipment subject to vibration, noise transmission, or movement; 

and for transformers and motors. 

1. Use LFMC in damp or wet locations subject to severe physical damage. 

2. Use LFMC in damp or wet locations not subject to severe physical damage. 

X. Mount boxes at heights indicated on Drawings. If mounting heights of boxes are not 

individually indicated, give priority to ADA requirements. Install boxes with height measured to 

center of box unless otherwise indicated. 

Y. Recessed Boxes in Masonry Walls: Saw-cut opening for box in center of cell of masonry block, 

and install box flush with surface of wall. Prepare block surfaces to provide a flat surface for a 

raintight connection between the box and cover plate or the supported equipment and box. 

Z. Horizontally separate boxes mounted on opposite sides of walls so they are not in the same 

vertical channel. 
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AA. Locate boxes so that cover or plate will not span different building finishes. 

BB. Support boxes of three gangs or more from more than one side by spanning two framing 

members or mounting on brackets specifically designed for the purpose. 

CC. Fasten junction and pull boxes to or support from building structure. Do not support boxes by 

conduits. 

DD. Set metal floor boxes level and flush with finished floor surface. 

3.3 INSTALLATION OF UNDERGROUND CONDUIT 

A. Direct-Buried Conduit: 

1. Excavate trench bottom to provide firm and uniform support for conduit.  

2. Install backfill. 

3. After installing conduit, backfill and compact. Start at tie-in point, and work toward end 

of conduit run, leaving conduit at end of run free to move with expansion and contraction 

as temperature changes during this process. Firmly hand tamp backfill around conduit to 

provide maximum supporting strength. After placing controlled backfill to within 12 

inches (300 mm) of finished grade, make final conduit connection at end of run and 

complete backfilling with normal compaction. 

4. Install manufactured duct elbows for stub-up at poles and equipment and at building 

entrances through floor unless otherwise indicated. Encase elbows for stub-up ducts 

throughout length of elbow. 

5. Install manufactured rigid steel conduit elbows for stub-ups at poles and equipment and 

at building entrances through floor. 

a. Couple steel conduits to ducts with adapters designed for this purpose, and encase 

coupling with 3 inches (75 mm) of concrete for a minimum of 12 inches (300 mm) 

on each side of the coupling. 

b. For stub-ups at equipment mounted on outdoor concrete bases and where conduits 

penetrate building foundations, extend steel conduit horizontally a minimum of 

60 inches (1500 mm) from edge of foundation or equipment base. Install insulated 

grounding bushings on terminations at equipment. 

6. Underground Warning Tape: Comply with requirements in Section 260553 

"Identification for Electrical Systems." 

3.4 INSTALLATION OF UNDERGROUND HANDHOLES AND BOXES 

A. Install handholes and boxes level and plumb and with orientation and depth coordinated with 

connecting conduits to minimize bends and deflections required for proper entrances. 

B. Unless otherwise indicated, support units on a level bed of crushed stone or gravel, graded from 

1/2-inch (12.5-mm) sieve to No. 4 (4.75-mm) sieve and compacted to same density as adjacent 

undisturbed earth. 
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C. Elevation: In paved areas, set so cover surface will be flush with finished grade. Set covers of 

other enclosures 1 inch (25 mm) above finished grade. 

D. Field-cut openings for conduits according to enclosure manufacturer's written instructions. Cut 

wall of enclosure with a tool designed for material to be cut. Size holes for terminating fittings 

to be used, and seal around penetrations after fittings are installed. 

3.5 SLEEVE AND SLEEVE-SEAL INSTALLATION FOR ELECTRICAL PENETRATIONS 

A. Install sleeves and sleeve seals at penetrations of exterior floor and wall assemblies. Comply 

with requirements in Section 260544 "Sleeves and Sleeve Seals for Electrical Raceways and 

Cabling." 

3.6 FIRESTOPPING 

A. Install firestopping at penetrations of fire-rated floor and wall assemblies.  

 

END OF SECTION 260533 
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SECTION 260543 - UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Metal conduits and fittings, including GRC. 

2. Rigid nonmetallic duct. 

3. Duct accessories. 

4. Polymer concrete handholes and boxes with polymer concrete cover. 

1.2 DEFINITIONS 

A. Direct Buried: Duct or a duct bank that is buried in the ground, without any additional casing 

materials such as concrete. 

B. Duct: A single duct or multiple ducts. Duct may be either installed singly or as component of a 

duct bank. 

C. Duct Bank: 

1. Two or more ducts installed in parallel, with or without additional casing materials. 

2. Multiple duct banks. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: 

1. Factory-Fabricated Handholes and Boxes Other Than Precast Concrete: 

a. Include dimensioned plans, sections, and elevations, and fabrication and 

installation details. 

b. Include duct entry provisions, including locations and duct sizes. 

c. Include cover design. 

d. Include grounding details. 

e. Include dimensioned locations of cable rack inserts, and pulling-in and lifting 

irons. 

http://contact.arcomnet.com/ContentContact.aspx?sect=260543&ver=06/01/16&format=SF&sid=12963
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1.4 INFORMATIONAL SUBMITTALS 

A. Duct and Duct-Bank Coordination Drawings: Show duct profiles and coordination with other 

utilities and underground structures. Drawings shall be signed and sealed by a qualified 

professional engineer. 

B. Source quality-control reports. 

C. Field quality-control reports. 

1.5 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to ASTM E 329 for testing indicated. 

PART 2 - PRODUCTS 

2.1 METAL CONDUIT AND FITTINGS 

A. GRC: Comply with ANSI C80.1 and UL 6. 

B. Listed and labeled as defined in NFPA 70, by a nationally recognized testing laboratory, and 

marked for intended location and application. 

2.2 RIGID NONMETALLIC DUCT 

A. Underground Plastic Utilities Duct: Type EPC-80-PVC and Type EPC-40-PVC RNC, 

complying with NEMA TC 2 and UL 651, with matching fittings complying with NEMA TC 3 

by same manufacturer as duct. 

B. Listed and labeled as defined in NFPA 70, by a nationally recognized testing laboratory, and 

marked for intended location and application. 

C. Solvents and Adhesives: As recommended by conduit manufacturer. 

2.3 DUCT ACCESSORIES 

A. Duct Spacers: Factory-fabricated, rigid, PVC interlocking spacers; sized for type and size of 

duct with which used, and selected to provide minimum duct spacing indicated while supporting 

duct during concreting or backfilling. 

B. Underground-Line Warning Tape: Comply with requirements for underground-line warning 

tape specified in Section 260553 "Identification for Electrical Systems." 
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2.4 POLYMER CONCRETE HANDHOLES AND BOXES WITH POLYMER CONCRETE 

COVER 

A. Description: Molded of sand and aggregate, bound together with a polymer resin, and 

reinforced with steel or fiberglass or a combination of the two. 

B. Standard: Comply with SCTE 77. Comply with tier requirements in "Underground Enclosure 

Application" Article. 

C. Color: Gray. 

D. Configuration: Units shall be designed for flush burial and have open bottom unless otherwise 

indicated. 

E. Cover: Weatherproof, secured by tamper-resistant locking devices and having structural load 

rating consistent with enclosure. 

F. Cover Finish: Nonskid finish shall have a minimum coefficient of friction of 0.50. 

G. Cover Legend: Molded lettering, "ELECTRIC." 

2.5 SOURCE QUALITY CONTROL 

A. Test and inspect precast concrete utility structures according to ASTM C 1037. 

B. Nonconcrete Handhole and Pull-Box Prototype Test: Test prototypes of manholes and boxes for 

compliance with SCTE 77. Strength tests shall be for specified tier ratings of products supplied. 

1. Tests of materials shall be performed by an independent testing agency. 

2. Strength tests of complete boxes and covers shall be by an independent testing agency or 

manufacturer. A qualified registered professional engineer shall certify tests by 

manufacturer. 

3. Testing machine pressure gages shall have current calibration certification, complying 

with ISO 9000 and ISO 10012, and traceable to NIST standards. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Coordinate layout and installation of duct, duct bank, handholes, and boxes with final 

arrangement of other utilities, site grading, and surface features as determined in the field. 

Notify Architect if there is a conflict between areas of excavation and existing structures or 

archaeological sites to remain. 

B. Coordinate elevations of duct and duct-bank entrances into handholes, and boxes with final 

locations and profiles of duct and duct banks, as determined by coordination with other utilities, 

underground obstructions, and surface features. Revise locations and elevations as required to 
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suit field conditions and to ensure that duct and duct bank will drain to manholes and handholes, 

and as approved by Architect. 

3.2 UNDERGROUND DUCT APPLICATION 

A. Type EPC-80-PVC or Type EPC-40-PVC. 

B. Duct for Electrical Feeders 600 V and Less: RNC Type EPC-80-PVC or Type EPC-40-PVC., 

direct-buried unless otherwise indicated. 

C. Duct for Electrical Branch Circuits: RNC Type EPC-40-PVC, direct-buried unless otherwise 

indicated. 

D. Bored Underground Duct: Type EPEC-40 HDPE unless otherwise indicated. 

E. Underground Ducts Crossing Paved Paths and Roadways: RNC Type EPC-40 PVC, encased in 

concrete. 

F. Stub-ups: Concrete-encased RNC or GRC. 

3.3 UNDERGROUND ENCLOSURE APPLICATION 

A. Handholes and Boxes for 600 V and Less: 

1. Units in Driveway, Parking Lot, and Off-Roadway Locations, Subject to Occasional, 

Nondeliberate Loading by Heavy Vehicles: Polymer concrete, SCTE 77, Tier 15 

structural load rating. 

2. Units in Sidewalk and Similar Applications with a Safety Factor for Nondeliberate 

Loading by Vehicles: Precast concrete, AASHTO HB 17, H-10 structural load rating. 

3. Cover design load shall not exceed the design load of the handhole or box. 

3.4 EARTHWORK 

A. Excavation and Backfill: Do not use heavy-duty, hydraulic-operated, compaction equipment. 

B. Restoration: Replace area immediately after backfilling is completed. 

C. Restore surface features at areas disturbed by excavation, and re-establish original grades unless 

otherwise indicated. Replace removed sod immediately after backfilling is completed. 

D. Restore areas disturbed by trenching, storing of dirt, cable laying, and other work. Restore 

vegetation and include necessary topsoiling, fertilizing, liming, seeding, sodding, sprigging, and 

mulching.  

E. Cut and patch existing pavement in the path of underground duct, duct bank, and underground 

structures according to "Cutting and Patching" Article in Section 017300 "Execution." 
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3.5 DUCT AND DUCT-BANK INSTALLATION 

A. Where indicated on Drawings, install duct, spacers, and accessories into the duct-bank 

configuration shown. Duct installation requirements in this Section also apply to duct bank. 

B. Install duct according to NEMA TCB 2. 

C. Slope: Pitch duct a minimum slope of 1:300 down toward handholes and away from buildings 

and equipment. Slope duct from a high point between two manholes, to drain in both directions. 

D. Curves and Bends: Use 5-degree angle couplings for small changes in direction. Use 

manufactured long sweep bends with a minimum radius of 48 inches (1200 mm), both 

horizontally and vertically, at other locations unless otherwise indicated. 

1. Duct shall have maximum of two 90 degree bends or the total of all bends shall be no 

more 180 degrees between pull points. 

E. Joints: Use solvent-cemented joints in duct and fittings and make watertight according to 

manufacturer's written instructions. Stagger couplings so those of adjacent duct do not lie in 

same plane. 

F. Building Wall Penetrations: Make a transition from underground duct to GRC at least 10 feet 

(3 m) outside the building wall, without reducing duct line slope away from the building and 

without forming a trap in the line. Use fittings manufactured for RNC-to-GRC transition. Install 

GRC penetrations of building walls as specified in Section 260544 "Sleeves and Sleeve Seals 

for Electrical Raceways and Cabling." 

G. Sealing: Provide temporary closure at terminations of duct with pulled cables. Seal spare duct at 

terminations. Use sealing compound and plugs to withstand at least 15-psig (1.03-MPa) 

hydrostatic pressure. 

H. Pulling Cord: Install 200-lbf- (1000-N-) test nylon cord in empty ducts. 

I. Direct-Buried Duct and Duct Bank: 

1. Excavate trench bottom to provide firm and uniform support for duct.  

2. Width: Excavate trench 3 inches (75 mm) wider than duct on each side. 

3. Depth: Install top of duct at least 36 inches (900 mm) below finished grade unless 

otherwise indicated. 

4. Set elevation of bottom of duct bank below frost line. 

5. Support ducts on duct spacers coordinated with duct size, duct spacing, and outdoor 

temperature. 

6. Spacer Installation: Place spacers close enough to prevent sagging and deforming of duct, 

with not less than four spacers per 20 feet (6 m) of duct. Place spacers within 24 inches 

(600 mm) of duct ends. Stagger spacers approximately 6 inches (150 mm) between tiers. 

Secure spacers to earth and to ducts to prevent floating during concreting. Tie entire 

assembly together using fabric straps; do not use tie wires or reinforcing steel that may 

form conductive or magnetic loops around ducts or duct groups. 

7. Install duct with a minimum of 3 inches (75 mm) between ducts for like services and 6 

inches (150 mm) between power and communications duct. 
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8. Elbows: Install manufactured duct elbows for stub-ups, at building entrances, and at 

changes of direction in duct direction unless otherwise indicated. Encase elbows for stub-

up ducts throughout length of elbow. 

9. Install manufactured GRC elbows for stub-ups, at building entrances, and at changes of 

direction in duct. 

10. After installing first tier of duct, backfill and compact. Start at tie-in point and work 

toward end of duct run, leaving ducts at end of run free to move with expansion and 

contraction as temperature changes during this process. Repeat procedure after placing 

each tier. After placing last tier, hand place backfill to 4 inches (100 mm) over duct and 

hand tamp. Firmly tamp backfill around ducts to provide maximum supporting strength. 

Use hand tamper only. After placing controlled backfill over final tier, make final duct 

connections at end of run and complete backfilling with normal compaction.  

a. Place minimum 3 inches (75 mm) of sand as a bed for duct. Place sand to a 

minimum of 6 inches (150 mm) above top level of duct. 

b. Place minimum 6 inches (150 mm) of engineered fill above concrete encasement 

of duct. 

J. Underground-Line Warning Tape: Bury conducting underground line specified in 

Section 260553 "Identification for Electrical Systems" no less than 12 inches (300 mm) above  

duct banks and approximately 12 inches (300 mm) below grade. Align tape parallel to and 

within 3 inches (75 mm) of centerline of duct bank.  

3.6 INSTALLATION OF HANDHOLES AND BOXES OTHER THAN PRECAST CONCRETE 

A. Install handholes and boxes level and plumb and with orientation and depth coordinated with 

connecting duct, to minimize bends and deflections required for proper entrances. Use box 

extension if required to match depths of duct, and seal joint between box and extension as 

recommended by manufacturer. 

B. Unless otherwise indicated, support units on a level bed of crushed stone or gravel, graded from 

1/2-inch (12.5-mm) sieve to No. 4 (4.75-mm) sieve and compacted to same density as adjacent 

undisturbed earth. 

C. Elevation: In paved areas and trafficways, set cover flush with finished grade. Set covers of 

other handholes 1 inch (25 mm) above finished grade. 

D. Field cut openings for duct according to enclosure manufacturer's written instructions. Cut wall 

of enclosure with a tool designed for material to be cut. Size holes for terminating fittings to be 

used, and seal around penetrations after fittings are installed. 

3.7 GROUNDING 

A. Ground underground ducts and utility structures according to Section 260526 "Grounding and 

Bonding for Electrical Systems." 
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3.8 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. Demonstrate capability and compliance with requirements on completion of installation 

of underground duct, duct bank, and utility structures. 

2. Pull solid aluminum or wood test mandrel through duct to prove joint integrity and 

adequate bend radii, and test for out-of-round duct. Provide a minimum 12-inch- (300-

mm-) long mandrel equal to duct size minus 1/4 inch (6 mm). If obstructions are 

indicated, remove obstructions and retest. 

B. Correct deficiencies and retest as specified above to demonstrate compliance. 

C. Prepare test and inspection reports. 

 

 

END OF SECTION 260543 
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SECTION 260544 - SLEEVES AND SLEEVE SEALS FOR ELECTRICAL RACEWAYS AND 

CABLING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Sleeves for raceway and cable penetration of non-fire-rated construction walls and floors. 

2. Sleeve-seal systems. 

3. Sleeve-seal fittings. 

4. Grout. 

5. Silicone sealants. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 SLEEVES 

A. Wall Sleeves: 

1. Steel Pipe Sleeves: ASTM A 53/A 53M, Type E, Grade B, Schedule 40, zinc coated, 

plain ends. 

2. Cast-Iron Pipe Sleeves: Cast or fabricated "wall pipe," equivalent to ductile-iron pressure 

pipe, with plain ends and integral waterstop unless otherwise indicated. 

B. Sleeves for Conduits Penetrating Non-Fire-Rated Gypsum Board Assemblies: Galvanized-steel 

sheet; 0.0239-inch (0.6-mm) minimum thickness; round tube closed with welded longitudinal 

joint, with tabs for screw-fastening the sleeve to the board. 

C. Sleeves for Rectangular Openings: 

1. Material: Galvanized sheet steel. 

2. Minimum Metal Thickness: 

a. For sleeve cross-section rectangle perimeter less than 50 inches (1270 mm) and 

with no side larger than 16 inches (400 mm), thickness shall be 0.052 inch (1.3 

mm). 

b. For sleeve cross-section rectangle perimeter 50 inches (1270 mm) or more and one 

or more sides larger than 16 inches (400 mm), thickness shall be 0.138 inch (3.5 

mm). 

http://contact.arcomnet.com/ContentContact.aspx?sect=260544&ver=09/01/14&format=SF&sid=10684
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2.2 SLEEVE-SEAL SYSTEMS 

A. Description: Modular sealing device, designed for field assembly, to fill annular space between 

sleeve and raceway or cable. 

1. Sealing Elements: EPDM rubber interlocking links shaped to fit surface of pipe. Include 

type and number required for pipe material and size of pipe. 

2. Pressure Plates: Stainless steel. 

3. Connecting Bolts and Nuts: Stainless steel of length required to secure pressure plates to 

sealing elements. 

2.3 GROUT 

A. Description: Nonshrink; recommended for interior and exterior sealing openings in non-fire-

rated walls or floors. 

B. Standard: ASTM C 1107/C 1107M, Grade B, post-hardening and volume-adjusting, dry, 

hydraulic-cement grout. 

C. Design Mix: 5000-psi (34.5-MPa), 28-day compressive strength. 

D. Packaging: Premixed and factory packaged. 

2.4 SILICONE SEALANTS 

A. Silicone Sealants: Single-component, silicone-based, neutral-curing elastomeric sealants of 

grade indicated below. 

1. Grade: Pourable (self-leveling) formulation for openings in floors and other horizontal 

surfaces that are not fire rated. 

B. Silicone Foams: Multicomponent, silicone-based liquid elastomers that, when mixed, expand 

and cure in place to produce a flexible, nonshrinking foam. 

PART 3 - EXECUTION 

3.1 SLEEVE INSTALLATION FOR NON-FIRE-RATED ELECTRICAL PENETRATIONS 

A. Comply with NECA 1. 

B. Comply with NEMA VE 2 for cable tray and cable penetrations. 

C. Sleeves for Conduits Penetrating Above-Grade Non-Fire-Rated Concrete and Masonry-Unit 

Floors and Walls: 

1. Interior Penetrations of Non-Fire-Rated Walls and Floors: 

a. Seal annular space between sleeve and raceway using joint sealant appropriate for 

size, depth, and location of joint.  
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b. Seal space outside of sleeves with mortar or grout. Pack sealing material solidly 

between sleeve and wall so no voids remain. Tool exposed surfaces smooth; 

protect material while curing. 

2. Use pipe sleeves unless penetration arrangement requires rectangular sleeved opening. 

3. Size pipe sleeves to provide 1/4-inch (6.4-mm) annular clear space between sleeve and 

raceway or cable unless sleeve seal is to be installed. 

4. Install sleeves for wall penetrations unless core-drilled holes or formed openings are 

used. Install sleeves during erection of walls. Cut sleeves to length for mounting flush 

with both surfaces of walls. Deburr after cutting. 

5. Install sleeves for floor penetrations. Extend sleeves installed in floors 2 inches (50 mm) 

above finished floor level. Install sleeves during erection of floors. 

D. Sleeves for Conduits Penetrating Non-Fire-Rated Gypsum Board Assemblies: 

1. Use circular metal sleeves unless penetration arrangement requires rectangular sleeved 

opening. 

2. Seal space outside of sleeves with approved joint compound for gypsum board 

assemblies. 

E. Roof-Penetration Sleeves: Seal penetration of individual raceways and cables with flexible 

boot-type flashing units applied in coordination with roofing work. 

F. Aboveground, Exterior-Wall Penetrations: Seal penetrations using steel pipe sleeves and 

mechanical sleeve seals. Select sleeve size to allow for 1-inch (25-mm) annular clear space 

between pipe and sleeve for installing mechanical sleeve seals. 

G. Underground, Exterior-Wall and Floor Penetrations: Install cast-iron pipe sleeves. Size sleeves 

to allow for 1-inch (25-mm) annular clear space between raceway or cable and sleeve for 

installing sleeve-seal system. 

3.2 SLEEVE-SEAL-SYSTEM INSTALLATION 

A. Install sleeve-seal systems in sleeves in exterior concrete walls and slabs-on-grade at raceway 

entries into building. 

B. Install type and number of sealing elements recommended by manufacturer for raceway or 

cable material and size. Position raceway or cable in center of sleeve. Assemble mechanical 

sleeve seals and install in annular space between raceway or cable and sleeve. Tighten bolts 

against pressure plates that cause sealing elements to expand and make watertight seal. 

3.3 SLEEVE-SEAL-FITTING INSTALLATION 

A. Install sleeve-seal fittings in new walls and slabs as they are constructed. 

B. Assemble fitting components of length to be flush with both surfaces of concrete slabs and 

walls. Position waterstop flange to be centered in concrete slab or wall. 

C. Secure nailing flanges to concrete forms. 
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D. Using grout, seal the space around outside of sleeve-seal fittings. 

 

 

END OF SECTION 260544 
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SECTION 260553 - IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Color and legend requirements for raceways, conductors, and warning labels and signs. 

2. Labels. 

3. Bands and tubes. 

4. Tapes and stencils. 

5. Tags. 

6. Signs. 

7. Cable ties. 

8. Paint for identification. 

9. Fasteners for labels and signs. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Comply with ASME A13.1 and IEEE C2. 

B. Comply with NFPA 70. 

C. Comply with 29 CFR 1910.144 and 29 CFR 1910.145. 

D. Comply with ANSI Z535.4 for safety signs and labels. 

E. Comply with NFPA 70E requirements for arc-flash warning labels. 

F. Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks 

used by label printers, shall comply with UL 969. 

http://contact.arcomnet.com/ContentContact.aspx?sect=260553&ver=09/01/16&format=SF&sid=13185
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G. Thermal Movements: Allow for thermal movements from ambient and surface temperature 

changes. 

1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material 

surfaces. 

2.2 COLOR AND LEGEND REQUIREMENTS 

A. Raceways and Cables Carrying Circuits at 600 V or Less: 

1. Black letters on an orange field. 

2. Legend: Indicate voltage. 

B. Color-Coding for Phase-and Voltage-Level Identification, 600 V or Less: Use colors listed 

below for ungrounded service feeder and branch-circuit conductors. 

1. Color shall be factory applied or field applied for sizes larger than No. 2 AWG. 

2. Colors for 208/120-V Circuits: 

a. Phase A: Black. 

b. Phase B: Red. 

c. Phase C: Blue. 

3. Colors for 480/277-V Circuits: 

a. Phase A: Brown. 

b. Phase B: Orange. 

c. Phase C: Yellow. 

4. Color for Neutral: White. 

5. Color for Equipment Grounds: Green. 

6. Colors for Isolated Grounds: Green with white stripe. 

C. Warning Label Colors: 

1. Identify system voltage with black letters on an orange background. 

D. Warning labels and signs shall include, but are not limited to, the following legends: 

1. Multiple Power Source Warning: "DANGER - ELECTRICAL SHOCK HAZARD - 

EQUIPMENT HAS MULTIPLE POWER SOURCES." 

2. Workspace Clearance Warning: "WARNING - OSHA REGULATION - AREA IN 

FRONT OF ELECTRICAL EQUIPMENT MUST BE KEPT CLEAR FOR 36 INCHES 

(915 MM)." 

E. Equipment Identification Labels: 

1. Black letters on a white field. 
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2.3 LABELS 

A. Vinyl Wraparound Labels: Preprinted, flexible labels laminated with a clear, weather- and 

chemical-resistant coating and matching wraparound clear adhesive tape for securing label ends. 

B. Snap-around Labels: Slit, pretensioned, flexible, preprinted, color-coded acrylic sleeves, with 

diameters sized to suit diameter and that stay in place by gripping action. 

C. Self-Adhesive Wraparound Labels: Preprinted, 3-mil- (0.08-mm-) thick, vinyl flexible label 

with acrylic pressure-sensitive adhesive. 

1. Self-Lamination: Clear; UV-, weather- and chemical-resistant; self-laminating, protective 

shield over the legend. Labels sized such that the clear shield overlaps the entire printed 

legend. 

2. Marker for Labels: Permanent, waterproof, black ink marker recommended by tag 

manufacturer. 

3. Marker for Labels: Machine-printed, permanent, waterproof, black ink recommended by 

printer manufacturer. 

D. Self-Adhesive Labels: Vinyl, thermal, transfer-printed, 3-mil- (0.08-mm-) thick, multicolor, 

weather- and UV-resistant, pressure-sensitive adhesive labels, configured for intended use and 

location. 

1. Minimum Nominal Size: 

a. 1-1/2 by 6 inches (37 by 150 mm)for raceway and conductors. 

b. 3-1/2 by 5 inches (76 by 127 mm)for equipment. 

c. As required by authorities having jurisdiction. 

2.4 BANDS AND TUBES 

A. Snap-around, Color-Coding Bands: Slit, pretensioned, flexible, solid-colored acrylic sleeves, 2 

inches (50 mm) long, with diameters sized to suit diameter and that stay in place by gripping 

action. 

B. Heat-Shrink Preprinted Tubes: Flame-retardant polyolefin tubes with machine-printed 

identification labels, sized to suit diameters of and shrunk to fit firmly around item being 

identified. Full shrink recovery occurs at a maximum of 200 deg F (93 deg C). Comply with 

UL 224. 

2.5 TAPES AND STENCILS 

A. Marker Tapes: Vinyl or vinyl-cloth, self-adhesive wraparound type, with circuit identification 

legend machine printed by thermal transfer or equivalent process. 

B. Self-Adhesive Vinyl Tape: Colored, heavy duty, waterproof, fade resistant; not less than 3 mils 

(0.08 mm) thick by 1 to 2 inches (25 to 50 mm) wide; compounded for outdoor use. 

C. Tape and Stencil: 4-inch- (100-mm-) wide black stripes on 10-inch (250-mm) centers placed 

diagonally over orange background and is 12 inches (300 mm) wide. Stop stripes at legends. 
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D. Floor Marking Tape: 2-inch- (50-mm-) wide, 5-mil (0.125-mm) pressure-sensitive vinyl tape, 

with yellow and black stripes and clear vinyl overlay. 

E. Underground-Line Warning Tape: 

1.  

2. Tape: 

a. Recommended by manufacturer for the method of installation and suitable to 

identify and locate underground electrical utility lines. 

b. Printing on tape shall be permanent and shall not be damaged by burial operations. 

c. Tape material and ink shall be chemically inert and not subject to degradation 

when exposed to acids, alkalis, and other destructive substances commonly found 

in soils. 

3. Tag: Type ID: 

a. Detectable three-layer laminate, consisting of a printed pigmented polyolefin film, 

a solid aluminum-foil core, and a clear protective film that allows inspection of the 

continuity of the conductive core; bright colored, continuous-printed on one side 

with the inscription of the utility, compounded for direct-burial service. 

b. Width: 3 inches (75 mm). 

c. Overall Thickness: 5 mils (0.125 mm). 

d. Foil Core Thickness: 0.35 mil (0.00889 mm). 

e. Weight: 28 lb/1000 sq. ft. (13.7 kg/100 sq. m). 

f. Tensile according to ASTM D 882: 70 lbf (311.3 N) and 4600 psi (31.7 MPa). 

F. Stenciled Legend: In nonfading, waterproof, black ink or paint. Minimum letter height shall be 

1 inch (25 mm). 

2.6 TAGS 

A. Write-on Tags: 

1. Polyester Tags: 0.010 inch (0.25 mm) thick, with corrosion-resistant grommet and cable 

tie for attachment. 

2. Marker for Tags: Permanent, waterproof, black ink marker recommended by tag 

manufacturer. 

3. Marker for Tags: Machine-printed, permanent, waterproof, black ink marker 

recommended by printer manufacturer. 

2.7 SIGNS 

A. Baked-Enamel Signs: 

1. Preprinted aluminum signs, punched or drilled for fasteners, with colors, legend, and size 

required for application. 

2. 1/4-inch (6.4-mm) grommets in corners for mounting. 

3. Nominal Size: 7 by 10 inches (180 by 250 mm). 

B. Metal-Backed Butyrate Signs: 
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1. Weather-resistant, nonfading, preprinted, cellulose-acetate butyrate signs, with 0.0396-

inch (1-mm) galvanized-steel backing, punched and drilled for fasteners, and with colors, 

legend, and size required for application. 

2. 1/4-inch (6.4-mm) grommets in corners for mounting. 

3. Nominal Size: 10 by 14 inches (250 by 360 mm). 

C. Laminated Acrylic or Melamine Plastic Signs: 

1. Engraved legend. 

2. Thickness: 

a. For signs up to 20 sq. in. (129 sq. cm), minimum 1/16 inch (1.6 mm) thick. 

b. For signs larger than 20 sq. in. (129 sq. cm), 1/8 inch (3.2 mm) thick. 

c. Engraved legend with black letters on white face. 

d. Self-adhesive. 

e. Framed with mitered acrylic molding and arranged for attachment at applicable 

equipment. 

2.8 CABLE TIES 

A. General-Purpose Cable Ties: Fungus inert, self-extinguishing, one piece, self-locking, and 

Type 6/6 nylon. 

1. Minimum Width: 3/16 inch (5 mm). 

2. Tensile Strength at 73 Deg F (23 Deg C) according to ASTM D 638: 12,000 psi (82.7 

MPa). 

3. Temperature Range: Minus 40 to plus 185 deg F (Minus 40 to plus 85 deg C). 

4. Color: Black, except where used for color-coding. 

2.9 MISCELLANEOUS IDENTIFICATION PRODUCTS 

A. Fasteners for Labels and Signs: Self-tapping, stainless-steel screws or stainless-steel machine 

screws with nuts and flat and lock washers. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Verify and coordinate identification names, abbreviations, colors, and other features with 

requirements in other Sections requiring identification applications, Drawings, Shop Drawings, 

manufacturer's wiring diagrams, and operation and maintenance manual. Use consistent 

designations throughout Project. 

B. Install identifying devices before installing acoustical ceilings and similar concealment. 

C. Verify identity of each item before installing identification products. 
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D. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and operation 

and maintenance manual. 

E. Apply identification devices to surfaces that require finish after completing finish work. 

F. Install signs with approved legend to facilitate proper identification, operation, and maintenance 

of electrical systems and connected items. 

G. Self-Adhesive Identification Products: Before applying electrical identification products, clean 

substrates of substances that could impair bond, using materials and methods recommended by 

manufacturer of identification product. 

H. System Identification for Raceways and Cables under 600 V: Identification shall completely 

encircle cable or conduit. Place identification of two-color markings in contact, side by side. 

1. Secure tight to surface of conductor, cable, or raceway. 

I. System Identification for Raceways and Cables over 600 V: Identification shall completely 

encircle cable or conduit. Place adjacent identification of two-color markings in contact, side by 

side. 

1. Secure tight to surface of conductor, cable, or raceway. 

J. Auxiliary Electrical Systems Conductor Identification: Identify field-installed alarm, control, 

and signal connections. 

K. Emergency Operating Instruction Signs: Install instruction signs with white legend on a red 

background with minimum 3/8-inch- (10-mm-) high letters for emergency instructions at 

equipment used for power transfer. 

L. Elevated Components: Increase sizes of labels, signs, and letters to those appropriate for 

viewing from the floor. 

M. Accessible Fittings for Raceways: Identify the covers of each junction and pull box of the 

following systems with the wiring system legend and system voltage. System legends shall be 

as follows: 

1. "EMERGENCY POWER." 

N. Vinyl Wraparound Labels: 

1. Secure tight to surface at a location with high visibility and accessibility. 

2. Attach labels that are not self-adhesive type with clear vinyl tape, with adhesive 

appropriate to the location and substrate. 

O. Snap-around Labels: Secure tight to surface at a location with high visibility and accessibility. 

P. Self-Adhesive Wraparound Labels: Secure tight to surface of raceway or cable at a location 

with high visibility and accessibility. 

Q. Self-Adhesive Labels: 
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1. On each unit of equipment, install unique designation label that is consistent with wiring 

diagrams, schedules, and operation and maintenance manual. 

2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high 

letters on 1-1/2-inch- (38-mm-) high label; where two lines of text are required, use labels 

2 inches (50 mm) high. 

R. Snap-around Color-Coding Bands: Secure tight to surface at a location with high visibility and 

accessibility. 

S. Heat-Shrink, Preprinted Tubes: Secure tight to surface at a location with high visibility and 

accessibility. 

T. Marker Tapes: Secure tight to surface at a location with high visibility and accessibility. 

U. Self-Adhesive Vinyl Tape: Secure tight to surface at a location with high visibility and 

accessibility. 

1. Field-Applied, Color-Coding Conductor Tape: Apply in half-lapped turns for a minimum 

distance of 6 inches (150 mm) where splices or taps are made. Apply last two turns of 

tape with no tension to prevent possible unwinding. 

V. Tape and Stencil: Comply with requirements in painting Sections for surface preparation and 

paint application. 

W. Floor Marking Tape: Apply stripes to finished surfaces following manufacturer's written 

instructions. 

X. Underground Line Warning Tape: 

1. During backfilling of trenches, install continuous underground-line warning tape directly 

above cable or raceway at 6 to 8 inches (150 to 200 mm) below finished grade. Use 

multiple tapes where width of multiple lines installed in a common trench exceeds 16 

inches (400 mm) overall. 

2. Limit use of underground-line warning tape to direct-buried cables. 

3. Install underground-line warning tape for direct-buried cables and cables in raceways. 

Y. Baked-Enamel Signs: 

1. Attach signs that are not self-adhesive type with mechanical fasteners appropriate to the 

location and substrate. 

2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high 

letters on minimum 1-1/2-inch- (38-mm-) high sign; where two lines of text are required, 

use signs minimum 2 inches (50 mm) high. 

Z. Metal-Backed Butyrate Signs: 

1. Attach signs that are not self-adhesive type with mechanical fasteners appropriate to the 

location and substrate. 

2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high 

letters on minimum 1-1/2-inch- (38-mm-) high sign; where two lines of text are required, 

use signs minimum 2 inches (50 mm) high. 
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AA. Laminated Acrylic or Melamine Plastic Signs: 

1. Attach signs and plastic labels that are not self-adhesive type with mechanical fasteners 

appropriate to the location and substrate. 

2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high 

letters on minimum 1-1/2-inch- (38-mm-) high sign; where two lines of text are required, 

use signs minimum 2 inches (50 mm) high. 

3.2 IDENTIFICATION SCHEDULE 

A. Install identification materials and devices at locations for most convenient viewing without 

interference with operation and maintenance of equipment. Install access doors or panels to 

provide view of identifying devices. 

B. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, pull points, 

and locations of high visibility. Identify by system and circuit designation. 

C. Accessible Raceways and Metal-Clad Cables, 600 V or Less, for Service, Feeder, and Branch 

Circuits, More Than 30 A and 120V to Ground: Identify with self-adhesive raceway labels or 

vinyl tape applied in bands. 

1. Locate identification at changes in direction, at penetrations of walls and floors, at 50-

foot (15-m) maximum intervals in straight runs, and at 25-foot (7.6-m) maximum 

intervals in congested areas. 

D. Accessible Fittings for Raceways and Cables within Buildings: Identify the covers of each 

junction and pull box of the following systems with self-adhesive labels containing the wiring 

system legend and system voltage. System legends shall be as follows: 

1. "EMERGENCY POWER." 

E. Power-Circuit Conductor Identification, 600 V or Less: For conductors in vaults, pull and 

junction boxes, and handholes, use vinyl wraparound labels to identify the phase. 

1. Locate identification at changes in direction, at penetrations of walls and floors, at 50-

foot (15-m) maximum intervals in straight runs, and at 25-foot (7.6-m) maximum 

intervals in congested areas. 

F. Control-Circuit Conductor Identification: For conductors and cables in pull and junction boxes, 

manholes, and handholes, use self-adhesive wraparound labels with the conductor or cable 

designation, origin, and destination. 

G. Control-Circuit Conductor Termination Identification: For identification at terminations, 

provide heat-shrink preprinted tubes with the conductor designation. 

H. Conductors to Be Extended in the Future: Attach write-on tags to conductors and list source. 

I. Auxiliary Electrical Systems Conductor Identification: Marker tape that is uniform and 

consistent with system used by manufacturer for factory-installed connections. 
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1. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, and 

pull points. Identify by system and circuit designation. 

J. Locations of Underground Lines: Underground-line warning tape for power, lighting, 

communication, and control wiring and optical-fiber cable. 

K. Workspace Indication: Apply floor marking tape to finished surfaces. Show working clearances 

in the direction of access to live parts. Workspace shall comply with NFPA 70 and 

29 CFR 1926.403 unless otherwise indicated. Do not install at flush-mounted panelboards and 

similar equipment in finished spaces. 

L. Instructional Signs: Self-adhesive labels, including the color code for grounded and ungrounded 

conductors. 

M. Arc Flash Warning Labeling: Self-adhesive labels. 

N. Operating Instruction Signs: Self-adhesive labels. 

O. Emergency Operating Instruction Signs: Self-adhesive labels with white legend on a red 

background with minimum 3/8-inch- (10-mm-) high letters for emergency instructions at 

equipment used for power transfer. 

P. Equipment Identification Labels: 

1. Indoor Equipment: Self-adhesive label. 

2. Outdoor Equipment: Laminated acrylic or melamine sign. 

 

 

END OF SECTION 260553 
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SECTION 262416 - PANELBOARDS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Distribution panelboards. 

2. Lighting and appliance branch-circuit panelboards. 

1.2 DEFINITIONS 

A. MCCB: Molded-case circuit breaker. 

B. SPD: Surge protective device. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of panelboard. 

B. Shop Drawings: For each panelboard and related equipment. 

1. Include dimensioned plans, elevations, sections, and details. 

2. Detail enclosure types including mounting and anchorage, environmental protection, 

knockouts, corner treatments, covers and doors, gaskets, hinges, and locks. 

3. Detail bus configuration, current, and voltage ratings. 

4. Short-circuit current rating of panelboards and overcurrent protective devices. 

5. Detail features, characteristics, ratings, and factory settings of individual overcurrent 

protective devices and auxiliary components. 

6. Include wiring diagrams for power, signal, and control wiring. 

7. Include time-current coordination curves for each type and rating of overcurrent 

protective device included in panelboards. 

1.4 INFORMATIONAL SUBMITTALS 

A. Panelboard schedules for installation in panelboards. 

1.5 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

http://contact.arcomnet.com/ContentContact.aspx?sect=262416&ver=09/01/16&format=SF&sid=13198
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1.6 WARRANTY 

A. Manufacturer's Warranty: Manufacturer agrees to repair or replace panelboards that fail in 

materials or workmanship within specified warranty period. 

1. Panelboard Warranty Period: 18 months from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PANELBOARDS COMMON REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with NEMA PB 1. 

C. Comply with NFPA 70. 

D. Enclosures: Surface-mounted, dead-front cabinets. 

1. Rated for environmental conditions at installed location. 

a. Indoor Dry and Clean Locations: NEMA 250, Type 1. 

b. Outdoor Locations: NEMA 250, Type 3R. 

2. Height: 84 inches (2.13 m) maximum. 

3. Front: Secured to box with concealed trim clamps. For surface-mounted fronts, match 

box dimensions; for flush-mounted fronts, overlap box. Trims shall cover all live parts 

and shall have no exposed hardware. 

4. Hinged Front Cover: Entire front trim hinged to box and with standard door within 

hinged trim cover. Trims shall cover all live parts and shall have no exposed hardware. 

E. Incoming Mains Location: Convertible between top and bottom. 

F. Phase, Neutral, and Ground Buses: Hard-drawn copper, 98 percent conductivity. 

G. Conductor Connectors: Suitable for use with conductor material and sizes. 

1. Material: Hard-drawn copper, 98 percent conductivity. 

2. Main and Neutral Lugs: Mechanical type, with a lug on the neutral bar for each pole in 

the panelboard. 

3. Ground Lugs and Bus-Configured Terminators: Mechanical type, with a lug on the bar 

for each pole in the panelboard. 

4. Feed-Through Lugs: Mechanical type, suitable for use with conductor material. Locate at 

opposite end of bus from incoming lugs or main device. 

5. Subfeed (Double) Lugs: Mechanical type suitable for use with conductor material. Locate 

at same end of bus as incoming lugs or main device. 
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H. Future Devices: Panelboards shall have mounting brackets, bus connections, filler plates, and 

necessary appurtenances required for future installation of devices. 

I. Panelboard Short-Circuit Current Rating: Fully rated to interrupt symmetrical short-circuit 

current available at terminals. Assembly listed by an NRTL for 100 percent interrupting 

capacity. 

2.2 POWER PANELBOARDS 

A. Square D. 

B. Panelboards: NEMA PB 1, distribution type. 

C. Doors: Secured with vault-type latch with tumbler lock; keyed alike. 

1. For doors more than 36 inches (914 mm) high, provide two latches, keyed alike. 

D. Branch Overcurrent Protective Devices: Bolt-on circuit breakers. 

2.3 LIGHTING AND APPLIANCE BRANCH-CIRCUIT PANELBOARDS 

A. Square D 

B. Panelboards: NEMA PB 1, lighting and appliance branch-circuit type. 

C. Branch Overcurrent Protective Devices: Bolt-on circuit breakers, replaceable without disturbing 

adjacent units. 

D. Doors: Concealed hinges; secured with flush latch with tumbler lock; keyed alike. 

2.4 DISCONNECTING AND OVERCURRENT PROTECTIVE DEVICES 

A. Square D 

B. MCCB: Comply with UL 489, with interrupting capacity to meet available fault currents. 

1. Thermal-Magnetic Circuit Breakers: 

a. Inverse time-current element for low-level overloads. 

b. Instantaneous magnetic trip element for short circuits. 

c. Adjustable magnetic trip setting for circuit-breaker frame sizes 250 A and larger. 

2. Adjustable Instantaneous-Trip Circuit Breakers: Magnetic trip element with front-

mounted, field-adjustable trip setting. 

3. Electronic Trip Circuit Breakers: 

a. RMS sensing. 

b. Field-replaceable rating plug or electronic trip. 

c. Digital display of settings, trip targets, and indicated metering displays. 

http://www.specagent.com/LookUp/?ulid=2047&mf=04&src=wd


  Crestwood Nursing Center 

  Generator Upgrade 

  

262416 - 4  

d. Multi-button keypad to access programmable functions and monitored data. 

e. Ten-event, trip-history log. Each trip event shall be recorded with type, phase, and 

magnitude of fault that caused the trip. 

f. Integral test jack for connection to portable test set or laptop computer. 

g. Field-Adjustable Settings: 

1) Instantaneous trip. 

2) Long- and short-time pickup levels. 

3) Long and short time adjustments. 

4) Ground-fault pickup level, time delay, and I squared T response. 

4. GFCI Circuit Breakers: Single- and double-pole configurations with Class A ground-fault 

protection (6-mA trip). 

5. Subfeed Circuit Breakers: Vertically mounted. 

6. MCCB Features and Accessories: 

a. Standard frame sizes, trip ratings, and number of poles. 

b. Breaker handle indicates tripped status. 

c. UL listed for reverse connection without restrictive line or load ratings. 

d. Lugs: Mechanical style, suitable for number, size, trip ratings, and conductor 

materials. 

e. Application Listing: Appropriate for application; Type SWD for switching 

fluorescent lighting loads; Type HID for feeding fluorescent and HID lighting 

circuits. 

f. Ground-Fault Protection: Integrally mounted relay and trip unit with adjustable 

pickup and time-delay settings, push-to-test feature, and ground-fault indicator. 

g. Handle Padlocking Device: Fixed attachment, for locking circuit-breaker handle in 

on-off position. 

h. Handle Clamp: Loose attachment, for holding circuit-breaker handle in on 

position. 

C. Fused Switch: NEMA KS 1, Type HD; clips to accommodate specified fuses; lockable handle. 

1. Fuses and Spare-Fuse Cabinet: Comply with requirements specified in Section 262813 

"Fuses." 

2.5 IDENTIFICATION 

A. Panelboard Label: Manufacturer's name and trademark, voltage, amperage, number of phases, 

and number of poles shall be located on the interior of the panelboard door. 

B. Breaker Labels: Faceplate shall list current rating, UL and IEC certification standards, and AIC 

rating. 

C. Circuit Directory: Directory card inside panelboard door, mounted in transparent card holder. 



  Crestwood Nursing Center 

  Generator Upgrade 

  

262416 - 5  

2.6 ACCESSORY COMPONENTS AND FEATURES 

A. Portable Test Set: For testing functions of solid-state trip devices without removing from 

panelboard. Include relay and meter test plugs suitable for testing panelboard meters and 

switchboard class relays. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with NECA 1. 

B. Install panelboards and accessories according to NECA 407. 

C. Comply with mounting and anchoring requirements specified in Section 260548.16 "Seismic 

Controls for Electrical Systems." 

D. Mount top of trim 90 inches (2286 mm) above finished floor unless otherwise indicated. 

E. Mount panelboard cabinet plumb and rigid without distortion of box. 

F. Mount recessed panelboards with fronts uniformly flush with wall finish and mating with back 

box. 

G. Install overcurrent protective devices and controllers not already factory installed. 

1. Set field-adjustable, circuit-breaker trip ranges. 

H. Make grounding connections and bond neutral for services and separately derived systems to 

ground. Make connections to grounding electrodes, separate grounds for isolated ground bars, 

and connections to separate ground bars. 

I. Install filler plates in unused spaces. 

J. Arrange conductors in gutters into groups and bundle and wrap with wire ties. 

3.2 IDENTIFICATION 

A. Identify field-installed conductors, interconnecting wiring, and components; install warning 

signs complying with requirements in Section 260553 "Identification for Electrical Systems." 

B. Create a directory to indicate installed circuit loads; incorporate Owner's final room 

designations. Obtain approval before installing. Handwritten directories are not acceptable. 

Install directory inside panelboard door. 

C. Panelboard Nameplates: Label each panelboard with a nameplate complying with requirements 

for identification specified in Section 260553 "Identification for Electrical Systems." 
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D. Device Nameplates: Label each branch circuit device in power panelboards with a nameplate 

complying with requirements for identification specified in Section 260553 "Identification for 

Electrical Systems." 

E. Install warning signs complying with requirements in Section 260553 "Identification for 

Electrical Systems" identifying source of remote circuit. 

3.3 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Acceptance Testing Preparation: 

1. Test insulation resistance for each panelboard bus, component, connecting supply, feeder, 

and control circuit. 

2. Test continuity of each circuit. 

C. Tests and Inspections: 

1. Perform each visual and mechanical inspection and electrical test for low-voltage air 

circuit breakers stated in NETA Acceptance Testing Specification. Certify compliance 

with test parameters. 

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, replace with new units and retest. 

D. Panelboards will be considered defective if they do not pass tests and inspections. 

E. Prepare test and inspection reports including a certified report that identifies panelboards 

included and that describes scanning results, with comparisons of the two scans. Include 

notation of deficiencies detected, remedial action taken and observations after remedial action. 

 

END OF SECTION 262416 



  Crestwood Nursing Center 

  Generator Upgrade 

 

262816 - 1  

SECTION 262816 - ENCLOSED SWITCHES AND CIRCUIT BREAKERS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Fusible switches. 

2. Nonfusible switches. 

3. Receptacle switches. 

4. Shunt trip switches. 

5. Molded-case circuit breakers (MCCBs). 

6. Molded-case switches. 

7. Enclosures. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of enclosed switch, circuit breaker, accessory, and component 

indicated. Include nameplate ratings, dimensioned elevations, sections, weights, and 

manufacturers' technical data on features, performance, electrical characteristics, ratings, 

accessories, and finishes. 

1. Include time-current coordination curves (average melt) for each type and rating of 

overcurrent protective device; include selectable ranges for each type of overcurrent 

protective device. Provide in PDF electronic format. 

B. Shop Drawings: For enclosed switches and circuit breakers. 

1. Include plans, elevations, sections, details, and attachments to other work. 

2. Include wiring diagrams for power, signal, and control wiring. 

1.3 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified testing agency. 

B. Field quality-control reports. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

http://contact.arcomnet.com/ContentContact.aspx?sect=262816&ver=09/01/16&format=SF&sid=13202
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1.5 WARRANTY 

A. Manufacturer's Warranty: Manufacturer and Installer agree to repair or replace components that 

fail in materials or workmanship within specified warranty period. 

1. Warranty Period: One year from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 GENERAL REQUIREMENTS 

A. Source Limitations: Obtain enclosed switches and circuit breakers, overcurrent protective 

devices, components, and accessories, within same product category, from single manufacturer. 

B. Product Selection for Restricted Space: Drawings indicate maximum dimensions for enclosed 

switches and circuit breakers, including clearances between enclosures, and adjacent surfaces 

and other items. Comply with indicated maximum dimensions. 

C. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

an NRTL, and marked for intended location and application. 

D. Comply with NFPA 70. 

2.2 FUSIBLE SWITCHES 

A. Type HD, Heavy Duty: 

1. Single throw. 

2. Three pole. 

3. 600-V ac. 

4. UL 98 and NEMA KS 1, horsepower rated, with clips or bolt pads to accommodate 

indicated fuses. 

5. Lockable handle with capability to accept three padlocks, and interlocked with cover in 

closed position. 

B. Accessories: 

1. Equipment Ground Kit: Internally mounted and labeled for copper and aluminum ground 

conductors. 

2. Neutral Kit: Internally mounted; insulated, capable of being grounded and bonded; 

labeled for copper and aluminum neutral conductors. 

3. Class R Fuse Kit: Provides rejection of other fuse types when Class R fuses are specified. 

4. Service-Rated Switches: Labeled for use as service equipment. 
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2.3 NONFUSIBLE SWITCHES 

A. Type HD, Heavy Duty, Three Pole, Single Throw, 600-V ac, 1200 A and Smaller: UL 98 and 

NEMA KS 1, horsepower rated, lockable handle with capability to accept three padlocks, and 

interlocked with cover in closed position. 

B. Accessories: 

1. Equipment Ground Kit: Internally mounted and labeled for copper and aluminum ground 

conductors. 

2. Neutral Kit: Internally mounted; insulated, capable of being grounded and bonded; 

labeled for copper and aluminum neutral conductors. 

3. Class R Fuse Kit: Provides rejection of other fuse types when Class R fuses are specified. 

4. Service-Rated Switches: Labeled for use as service equipment. 

2.4 MOLDED-CASE CIRCUIT BREAKERS 

A. Circuit breakers shall be constructed using glass-reinforced insulating material. Current carrying 

components shall be completely isolated from the handle and the accessory mounting area. 

B. Circuit breakers shall have a toggle operating mechanism with common tripping of all poles, 

which provides quick-make, quick-break contact action. The circuit-breaker handle shall be 

over center, be trip free, and reside in a tripped position between on and off to provide local trip 

indication. Circuit-breaker escutcheon shall be clearly marked on and off in addition to 

providing international I/O markings. Equip circuit breaker with a push-to-trip button, located 

on the face of the circuit breaker to mechanically operate the circuit-breaker tripping 

mechanism for maintenance and testing purposes. 

C. The maximum ampere rating and UL, IEC, or other certification standards with applicable 

voltage systems and corresponding interrupting ratings shall be clearly marked on face of circuit 

breaker. Circuit breakers shall be 100 percent rated. 

D. MCCBs shall be equipped with a device for locking in the isolated position. 

E. Standards: Comply with UL 489 with interrupting capacity to comply with available fault 

currents. 

F. Thermal-Magnetic Circuit Breakers: Inverse time-current thermal element for low-level 

overloads and instantaneous magnetic trip element for short circuits. Adjustable magnetic trip 

setting for circuit-breaker frame sizes 250 A and larger. 

G. Adjustable, Instantaneous-Trip Circuit Breakers: Magnetic trip element with front-mounted, 

field-adjustable trip setting. 

H. Electronic Trip Circuit Breakers: Field-replaceable rating plug, rms sensing, with the following 

field-adjustable settings: 

1. Long- and short-time pickup levels. 

2. Long- and short-time time adjustments. 

3. Ground-fault pickup level, time delay, and I-squared t response. 
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2.5 ENCLOSURES 

A. Enclosed Switches and Circuit Breakers: UL 489, NEMA KS 1, NEMA 250, and UL 50, to 

comply with environmental conditions at installed location. 

B. Enclosure Finish: The enclosure shall be gray baked enamel paint, electrodeposited on cleaned, 

phosphatized steel (NEMA 250 Type 1) or gray baked enamel paint, electrodeposited on 

cleaned, phosphatized galvannealed steel (NEMA 250 Types 3R, 12). 

C. Operating Mechanism: The circuit-breaker operating handle shall be [externally operable with 

the operating mechanism being an integral part of the box, not the cover operable through the 

front cover of the enclosure (NEMA 250 Type 1) directly operable through the dead front trim 

of the enclosure (NEMA 250 Type 3R). The cover interlock mechanism shall have an externally 

operated override. The override shall not permanently disable the interlock mechanism, which 

shall return to the locked position once the override is released. The tool used to override the 

cover interlock mechanism shall not be required to enter the enclosure in order to override the 

interlock. 

PART 3 - EXECUTION 

3.1 ENCLOSURE ENVIRONMENTAL RATING APPLICATIONS 

A. Enclosed Switches and Circuit Breakers: Provide enclosures at installed locations with the 

following environmental ratings. 

1. Indoor, Dry and Clean Locations: NEMA 250, Type 1. 

2. Outdoor Locations: NEMA 250, Type 3R. 

3.2 INSTALLATION 

A. Interruption of Existing Electric Service: Do not interrupt electric service to facilities occupied 

by Owner or others unless permitted under the following conditions and then only after 

arranging to provide temporary electric service according to requirements indicated: 

1. Notify Owner no fewer than seven days in advance of proposed interruption of electric 

service. 

2. Indicate method of providing temporary electric service. 

3. Do not proceed with interruption of electric service without Owner'] written permission. 

4. Comply with NFPA 70E. 

B. Coordinate layout and installation of switches, circuit breakers, and components with equipment 

served and adjacent surfaces. Maintain required workspace clearances and required clearances 

for equipment access doors and panels. 

C. Install individual wall-mounted switches and circuit breakers with tops at uniform height unless 

otherwise indicated. 
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D. Temporary Lifting Provisions: Remove temporary lifting of eyes, channels, and brackets and 

temporary blocking of moving parts from enclosures and components. 

E. Install fuses in fusible devices. 

F. Comply with NFPA 70 and NECA 1. 

3.3 IDENTIFICATION 

A. Comply with requirements in Section 260553 "Identification for Electrical Systems." 

1. Identify field-installed conductors, interconnecting wiring, and components; provide 

warning signs. 

2. Label each enclosure with engraved metal or laminated-plastic nameplate. 

3.4 FIELD QUALITY CONTROL 

A. Perform tests and inspections with the assistance of a factory-authorized service representative. 

B. Tests and Inspections for Switches: 

1. Visual and Mechanical Inspection: 

a. Inspect physical and mechanical condition. 

b. Inspect anchorage, alignment, grounding, and clearances. 

c. Verify that the unit is clean. 

d. Verify blade alignment, blade penetration, travel stops, and mechanical operation. 

e. Verify that fuse sizes and types match the Specifications and Drawings. 

f. Verify that each fuse has adequate mechanical support and contact integrity. 

g. Inspect bolted electrical connections for high resistance using one of the two 

following methods: 

1) Use a low-resistance ohmmeter. 

a) Compare bolted connection resistance values to values of similar 

connections. Investigate values that deviate from those of similar 

bolted connections by more than 50 percent of the lowest value. 

2) Verify tightness of accessible bolted electrical connections by calibrated 

torque-wrench method in accordance with manufacturer's published data or 

NETA ATS Table 100.12. 

a) Bolt-torque levels shall be in accordance with manufacturer's 

published data. In the absence of manufacturer's published data, use 

NETA ATS Table 100.12. 

h. Verify that operation and sequencing of interlocking systems is as described in the 

Specifications and shown on the Drawings. 

i. Verify correct phase barrier installation. 
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j. Verify lubrication of moving current-carrying parts and moving and sliding 

surfaces. 

2. Electrical Tests: 

a. Perform resistance measurements through bolted connections with a low-resistance 

ohmmeter. Compare bolted connection resistance values to values of similar 

connections. Investigate values that deviate from adjacent poles or similar switches 

by more than 50 percent of the lowest value. 

b. Measure contact resistance across each switchblade fuseholder. Drop values shall 

not exceed the high level of the manufacturer's published data. If manufacturer's 

published data are not available, investigate values that deviate from adjacent poles 

or similar switches by more than 50 percent of the lowest value. 

c. Perform insulation-resistance tests for one minute on each pole, phase-to-phase 

and phase-to-ground with switch closed, and across each open pole. Apply voltage 

in accordance with manufacturer's published data. In the absence of manufacturer's 

published data, use Table 100.1 from the NETA ATS. Investigate values of 

insulation resistance less than those published in Table 100.1 or as recommended 

in manufacturer's published data. 

d. Measure fuse resistance. Investigate fuse-resistance values that deviate from each 

other by more than 15 percent. 

e. Perform ground fault test according to NETA ATS 7.14 "Ground Fault Protection 

Systems, Low-Voltage." 

C. Tests and Inspections for Molded Case Circuit Breakers: 

1. Visual and Mechanical Inspection: 

a. Verify that equipment nameplate data are as described in the Specifications and 

shown on the Drawings. 

b. Inspect physical and mechanical condition. 

c. Inspect anchorage, alignment, grounding, and clearances. 

d. Verify that the unit is clean. 

e. Operate the circuit breaker to ensure smooth operation. 

f. Inspect bolted electrical connections for high resistance using one of the two 

following methods: 

1) Use a low-resistance ohmmeter. 

a) Compare bolted connection resistance values to values of similar 

connections. Investigate values that deviate from those of similar 

bolted connections by more than 50 percent of the lowest value. 

2) Verify tightness of accessible bolted electrical connections by calibrated 

torque-wrench method in accordance with manufacturer's published data or 

NETA ATS Table 100.12. 

a) Bolt-torque levels shall be in accordance with manufacturer's 

published data. In the absence of manufacturer's published data, use 

NETA ATS Table 100.12. 
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g. Inspect operating mechanism, contacts, and chutes in unsealed units. 

h. Perform adjustments for final protective device settings in accordance with the 

coordination study. 

2. Electrical Tests: 

a. Perform resistance measurements through bolted connections with a low-resistance 

ohmmeter. Compare bolted connection resistance values to values of similar 

connections. Investigate values that deviate from adjacent poles or similar switches 

by more than 50 percent of the lowest value. 

b. Perform insulation-resistance tests for one minute on each pole, phase-to-phase 

and phase-to-ground with circuit breaker closed, and across each open pole. Apply 

voltage in accordance with manufacturer's published data. In the absence of 

manufacturer's published data, use Table 100.1 from the NETA ATS. Investigate 

values of insulation resistance less than those published in Table 100.1 or as 

recommended in manufacturer's published data. 

c. Perform a contact/pole resistance test. Drop values shall not exceed the high level 

of the manufacturer's published data. If manufacturer's published data are not 

available, investigate values that deviate from adjacent poles or similar switches by 

more than 50 percent of the lowest value. 

d. Perform insulation resistance tests on all control wiring with respect to ground. 

Applied potential shall be 500-V dc for 300-V rated cable and 1000-V dc for 600-

V rated cable. Test duration shall be one minute. For units with solid state 

components, follow manufacturer's recommendation. Insulation resistance values 

shall be no less than two megohms. 

e. Determine the following by primary current injection: 

1) Long-time pickup and delay. Pickup values shall be as specified. Trip 

characteristics shall not exceed manufacturer's published time-current 

characteristic tolerance band, including adjustment factors. 

2) Short-time pickup and delay. Short-time pickup values shall be as specified. 

Trip characteristics shall not exceed manufacturer's published time-current 

characteristic tolerance band, including adjustment factors. 

3) Ground-fault pickup and time delay. Ground-fault pickup values shall be as 

specified. Trip characteristics shall not exceed manufacturer's published 

time-current characteristic tolerance band, including adjustment factors. 

4) Instantaneous pickup. Instantaneous pickup values shall be as specified and 

within manufacturer's published tolerances. 

f. Test functionality of the trip unit by means of primary current injection. Pickup 

values and trip characteristics shall be as specified and within manufacturer's 

published tolerances. 

g. Perform minimum pickup voltage tests on shunt trip and close coils in accordance 

with manufacturer's published data. Minimum pickup voltage of the shunt trip and 

close coils shall be as indicated by manufacturer. 

h. Verify correct operation of auxiliary features such as trip and pickup indicators; 

zone interlocking; electrical close and trip operation; trip-free, anti-pump function; 

and trip unit battery condition. Reset all trip logs and indicators. Investigate units 

that do not function as designed. 

i. Verify operation of charging mechanism. Investigate units that do not function as 

designed. 
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3. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, replace with new units and retest. 

4. Test and adjust controls, remote monitoring, and safeties. Replace damaged and 

malfunctioning controls and equipment. 

D. Prepare test and inspection reports. 

1. Test procedures used. 

2. Include identification of each enclosed switch and circuit breaker tested and describe test 

results. 

3. List deficiencies detected, remedial action taken and observations after remedial action. 

 

 

END OF SECTION 262816 
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SECTION 263213 - DIESEL EMERGENCY ENGINE GENERATORS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes packaged diesel engine generators for emergency use with the following 
features: 

1. Diesel engine. 
2. Diesel fuel-oil system. 
3. Control and monitoring. 
4. Generator overcurrent and fault protection. 
5. Generator, exciter, and voltage regulator. 
6. Vibration isolation devices. 

B. Related Requirements: 

1. Section 263600 "Transfer Switches" for transfer switches, including sensors and relays to 
initiate automatic-starting and -stopping signals for engine generators. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: 

1. Include plans and elevations for engine generator and other components specified. 
Indicate access requirements affected by height of subbase fuel tank. 

2. Include details of equipment assemblies. Indicate dimensions, weights, loads, required 
clearances, method of field assembly, components, and location and size of each field 
connection. 

3. Identify fluid drain ports and clearance requirements for proper fluid drain. 
4. Vibration Isolation Base Details: Detail fabrication, including anchorages and 

attachments to structure and supported equipment. Include base weights. 
5. Include diagrams for power, signal, and control wiring. Complete schematic, wiring, and 

interconnection diagrams showing terminal markings for EPS equipment and functional 
relationship between all electrical components. 

1.3 INFORMATIONAL SUBMITTALS 

A. Source quality-control reports. 

B. Certified test reports. 

C. Field quality-control reports. 

http://contact.arcomnet.com/ContentContact.aspx?sect=26321313&ver=09/01/15&format=SF&sid=11946�
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D. Warranty: For special warranty. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications: An authorized representative who is trained and approved by 
manufacturer. 

1.6 WARRANTY 

A. Manufacturer's Warranty: Manufacturer agrees to repair or replace components of packaged 
engine generators and associated auxiliary components that fail in materials or workmanship 
within specified warranty period. 

1. Warranty Period: Two years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Kohler (see drawings for model number). 

B. Source Limitations: Obtain packaged engine generators and auxiliary components from single 
source from single manufacturer. 

2.2 PERFORMANCE REQUIREMENTS 

A. B11 Compliance: Comply with B11.19. 

B. NFPA Compliance: 

1. Comply with NFPA 37. 
2. Comply with NFPA 70. 
3. Comply with NFPA 99. 
4. Comply with NFPA 110 requirements for Level 1 EPSS. 

C. UL Compliance: Comply with UL 2200. 

D. Engine Exhaust Emissions: Comply with EPA Tier 2 requirements and applicable state and 
local government requirements. 

E. Noise Emission: Comply with applicable state and local government requirements for 
maximum noise level at adjacent property boundaries due to sound emitted by engine generator, 
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including engine, engine exhaust, engine cooling-air intake and discharge, and other 
components of installation. 

F. Environmental Conditions: Engine generator system shall withstand the following 
environmental conditions without mechanical or electrical damage or degradation of 
performance capability: 

1. Ambient Temperature: 5 to 104 deg F (Minus 15 to plus 40 deg C). 
2. Relative Humidity: Zero to 95 percent. 
3. Altitude: Sea level to 1000 feet (300 m). 

2.3 ENGINE GENERATOR ASSEMBLY DESCRIPTION 

A. Factory-assembled and -tested, water-cooled engine, with brushless generator and accessories. 

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 
a qualified testing agency, and marked for intended location and application. 

C. EPSS Class: Engine generator shall be classified as a Class 96 according to NFPA 110. 

D. Service Load:  kVA (as shown on drawings). 

E. Power Factor: 0.8, lagging. 

F. Frequency: 60 Hz. 

G. Voltage: 208V ac (as shown on drawings). 

H. Phase: Three-phase, four-wire wye. 

I. Induction Method: Naturally aspirated. 

J. Governor: Adjustable isochronous, with speed sensing. 

K. Mounting Frame: Structural steel framework to maintain alignment of mounted components 
without depending on concrete foundation. Provide lifting attachments sized and spaced to 
prevent deflection of base during lifting and moving. 

1. Rigging Diagram: Inscribed on metal plate permanently attached to mounting frame to 
indicate location and lifting capacity of each lifting attachment and engine generator 
center of gravity. 

L. Capacities and Characteristics: 

1. Power Output Ratings: Nominal ratings as indicated at 0.8 power factor excluding power 
required for the continued and repeated operation of the unit and auxiliaries. 

2. Nameplates: For each major system component to identify manufacturer's name and 
address, and model and serial number of component. 

M. Engine Generator Performance: 
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1. Steady-State Voltage Operational Bandwidth: 3 percent of rated output voltage, from no 
load to full load. 

2. Transient Voltage Performance: Not more than 20 percent variation for 50 percent step-
load increase or decrease. Voltage shall recover and remain within the steady-state 
operating band within three seconds. 

3. Steady-State Frequency Operational Bandwidth: 0.5 percent of rated frequency, from no 
load to full load. 

4. Steady-State Frequency Stability: When system is operating at any constant load within 
the rated load, there shall be no random speed variations outside the steady-state 
operational band and no hunting or surging of speed. 

5. Transient Frequency Performance: Less than 5 percent variation for 50 percent step-load 
increase or decrease. Frequency shall recover and remain within the steady-state 
operating band within five seconds. 

6. Output Waveform: At no load, harmonic content measured line to line or line to neutral 
shall not exceed 5 percent total and 3 percent for single harmonics. Telephone influence 
factor, determined according to NEMA MG 1, shall not exceed 50 percent. 

7. Sustained Short-Circuit Current: For a three-phase, bolted short circuit at system output 
terminals, system shall supply a minimum of 250 percent of rated full-load current for not 
less than 10 seconds and then clear the fault automatically, without damage to generator 
system components. 

8. Start Time: Comply with NFPA 110, Type U, Type 10 system requirements. 

2.4 DIESEL ENGINE 

A. Fuel: ASTM D 975 diesel fuel oil, Grade 2-D S15. 

B. Rated Engine Speed: 1800 rpm. 

C. Lubrication System: Engine or skid mounted. 

1. Filter and Strainer: Rated to remove 90 percent of particles 5 micrometers and smaller 
while passing full flow. 

2. Thermostatic Control Valve: Control flow in system to maintain optimum oil 
temperature. Unit shall be capable of full flow and is designed to be fail-safe. 

3. Crankcase Drain: Arranged for complete gravity drainage to an easily removable 
container with no disassembly and without use of pumps, siphons, special tools, or 
appliances. 

D. Jacket Coolant Heater: Electric-immersion type, factory installed in coolant jacket system. 
Comply with NFPA 110 requirements for Level 1 equipment for heater capacity and with 
UL 499. 

E. Cooling System: Closed loop, liquid cooled, with radiator factory mounted on engine generator 
mounting frame and integral engine-driven coolant pump. 

1. Coolant: Solution of 50 percent ethylene-glycol-based antifreeze and 50 percent water, 
with anticorrosion additives as recommended by engine manufacturer. 

2. Size of Radiator: Adequate to contain expansion of total system coolant, from cold start 
to 110 percent load condition. 
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3. Expansion Tank: Constructed of welded steel plate and rated to withstand maximum 
closed-loop coolant-system pressure for engine used. Equip with gage glass and petcock. 

4. Temperature Control: Self-contained, thermostatic-control valve modulates coolant flow 
automatically to maintain optimum constant coolant temperature as recommended by 
engine manufacturer. 

5. Coolant Hose: Flexible assembly with inside surface of nonporous rubber and outer 
covering of aging-, UV-, and abrasion-resistant fabric. 

a. Rating: 50-psig (345-kPa) maximum working pressure with coolant at 180 deg F 
(82 deg C), and noncollapsible under vacuum. 

b. End Fittings: Flanges or steel pipe nipples with clamps to suit piping and 
equipment connections. 

F. Muffler/Silencer: Critical type, sized as recommended by engine manufacturer and selected 
with exhaust piping system to not exceed engine manufacturer's engine backpressure 
requirements. 

1. Minimum sound attenuation of 25 dB at 500 Hz. 
2. Sound level measured at a distance of 25 feet (8 m) from exhaust discharge after 

installation is complete shall be 78 dBA or less. 

G. Air-Intake Filter: Heavy-duty, engine-mounted air cleaner with replaceable dry-filter element 
and "blocked filter" indicator. 

H. Starting System: 12 V electric, with negative ground. 

1. Components: Sized so they are not damaged during a full engine-cranking cycle, with 
ambient temperature at maximum specified in "Performance Requirements" Article. 

2. Cranking Motor: Heavy-duty unit that automatically engages and releases from engine 
flywheel without binding. 

3. Cranking Cycle: As required by NFPA 110 for system level specified. 
4. Battery: Lead acid, with capacity within ambient temperature range specified in 

"Performance Requirements" Article to provide specified cranking cycle at least three 
times without recharging. 

5. Battery Cable: Size as recommended by engine manufacturer for cable length indicated. 
Include required interconnecting conductors and connection accessories. 

6. Battery Compartment: Factory fabricated of metal with acid-resistant finish and thermal 
insulation. Thermostatically controlled heater shall be arranged to maintain battery above 
50 deg F (10 deg C) regardless of external ambient temperature within range specified in 
"Performance Requirements" Article. Include accessories required to support and fasten 
batteries in place. Provide ventilation to exhaust battery gases. 

7. Battery Stand: Factory-fabricated, two-tier metal with acid-resistant finish designed to 
hold the quantity of battery cells required and to maintain the arrangement to minimize 
lengths of battery interconnections. 

8. Battery-Charging Alternator: Factory mounted on engine with solid-state voltage 
regulation and 35-A minimum continuous rating. 

9. Battery Charger: Current-limiting, automatic-equalizing, and float-charging type 
designed for lead-acidbatteries. Unit shall comply with UL 1236 and include the 
following features: 
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a. Operation: Equalizing-charging rate of 10 A shall be initiated automatically after 
battery has lost charge until an adjustable equalizing voltage is achieved at battery 
terminals. Unit shall then be automatically switched to a lower float-charging 
mode and shall continue to operate in that mode until battery is discharged again. 

b. Automatic Temperature Compensation: Adjust float and equalize voltages for 
variations in ambient temperature from minus 40 deg F (minus 40 deg C) to 140 
deg F (plus 60 deg C) to prevent overcharging at high temperatures and 
undercharging at low temperatures. 

c. Automatic Voltage Regulation: Maintain constant output voltage regardless of 
input voltage variations up to plus or minus 10 percent. 

d. Ammeter and Voltmeter: Flush mounted in door. Meters shall indicate charging 
rates. 

e. Safety Functions: Sense abnormally low battery voltage and close contacts 
providing low battery voltage indication on control and monitoring panel. Sense 
high battery voltage and loss of ac input or dc output of battery charger. Either 
condition shall close contacts that provide a battery-charger malfunction indication 
at system control and monitoring panel. 

f. Enclosure and Mounting: NEMA 250, Type 1 wall-mounted cabinet. 

2.5 DIESEL FUEL-OIL SYSTEM 

A. Comply with NFPA 30. 

B. Piping: Fuel-oil piping shall be Schedule 40 black steel, complying with requirements in 
Section 231113 "Facility Fuel-Oil Piping." Cast iron, aluminum, copper, and galvanized steel 
shall not be used in the fuel-oil system. 

C. Main Fuel Pump: Mounted on engine to provide primary fuel flow under starting and load 
conditions. 

D. Fuel Filtering: Remove water and contaminants larger than 1 micron. 

E. Relief-Bypass Valve: Automatically regulates pressure in fuel line and returns excess fuel to 
source. 

F. Tanks:  

1. Fuel Tank Capacity: Minimum 133 percent of total fuel required for periodic 
maintenance operations between fuel refills plus fuel for the hours of continuous 
operation required for the indicated EPSS Class. 

2.6 CONTROL AND MONITORING 

A. Automatic-Starting System Sequence of Operation: When mode-selector switch on the control 
and monitoring panel is in the automatic position, remote-control contacts in one or more 
separate automatic transfer switches initiate starting and stopping of engine generator. When 
mode-selector switch is switched to the on position, engine generator starts. The off position of 
same switch initiates engine generator shutdown. When engine generator is running, specified 
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system or equipment failures or derangements automatically shut down engine generator and 
initiate alarms. 

B. Manual-Starting System Sequence of Operation: Switching on-off switch on the generator 
control panel to the on position starts engine generator. The off position of same switch initiates 
engine generator shutdown. When engine generator is running, specified system or equipment 
failures or derangements automatically shut down engine generator and initiate alarms. 

C. Provide minimum run time control set for 15 minutes, with override only by operation of a 
remote emergency-stop switch. 

D. Comply with UL 508A. 

E. Configuration: Operating and safety indications, protective devices, basic system controls, and 
engine gages shall be grouped in a common control and monitoring panel mounted on the 
engine generator. Mounting method shall isolate the control panel from engine generator 
vibration. Panel shall be powered from the engine generator battery. 

F. Configuration: Operating and safety indications, protective devices, basic system controls, and 
engine gages shall be grouped in a common wall-mounted control and monitoring panel. Panel 
shall be powered from the engine generator battery. 

G. Control and Monitoring Panel: 

1. Digital controller with integrated LCD display, controls, and microprocessor, capable of 
local and remote control, monitoring, and programming, with battery backup. 

2. Analog control panel with dedicated gages and indicator lights for the instruments and 
alarms indicated below. 

3. Instruments: Located on the control and monitoring panel and viewable during operation. 

a. Engine lubricating-oil pressure gage. 
b. Engine-coolant temperature gage. 
c. DC voltmeter (alternator battery charging). 
d. Running-time meter. 
e. AC voltmeter, connected to a phase selector switch. 
f. AC ammeter, connected to a phase selector switch. 
g. AC frequency meter. 
h. Generator-voltage-adjusting rheostat. 

4. Controls and Protective Devices: Controls, shutdown devices, and common visual alarm 
indication as required by NFPA 110 for Level 1 system, including the following: 

a. Cranking control equipment. 
b. Run-Off-Auto switch. 
c. Control switch not in automatic position alarm. 
d. Overcrank alarm. 
e. Overcrank shutdown device. 
f. Low water temperature alarm. 
g. High engine temperature pre-alarm. 
h. High engine temperature. 
i. High engine temperature shutdown device. 
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j. Overspeed alarm. 
k. Overspeed shutdown device. 
l. Low-fuel main tank. 

1) Low-fuel-level alarm shall be initiated when the level falls below that 
required for operation for the duration required for the indicated EPSS class. 

m. Coolant low-level alarm. 
n. Coolant low-level shutdown device. 
o. Coolant high-temperature prealarm. 
p. Coolant high-temperature alarm. 
q. Coolant low-temperature alarm. 
r. Coolant high-temperature shutdown device. 
s. EPS load indicator. 
t. Battery high-voltage alarm. 
u. Low-cranking voltage alarm. 
v. Battery-charger malfunction alarm. 
w. Battery low-voltage alarm. 
x. Lamp test. 
y. Contacts for local and remote common alarm. 
z. Low-starting air pressure alarm. 
aa. Low-starting hydraulic pressure alarm. 
bb. Remote manual-stop shutdown device. 
cc. Air shutdown damper alarm when used. 
dd. Air shutdown damper shutdown device when used. 
ee. Generator overcurrent-protective-device not-closed alarm. 

H. Common Remote Panel with Common Audible Alarm: Comply with NFPA 110 requirements 
for Level 1 systems. Include necessary contacts and terminals in control and monitoring panel. 
Remote panel shall be powered from the engine generator battery. 

I. Remote Alarm Annunciator: Comply with NFPA 99. An LED indicator light labeled with 
proper alarm conditions shall identify each alarm event, and a common audible signal shall 
sound for each alarm condition. Silencing switch in face of panel shall silence signal without 
altering visual indication. Connect so that after an alarm is silenced, clearing of initiating 
condition will reactivate alarm until silencing switch is reset. Cabinet and faceplate are surface- 
or flush-mounting type to suit mounting conditions indicated. 

1. Overcrank alarm. 
2. Coolant low-temperature alarm. 
3. High engine temperature prealarm. 
4. High engine temperature alarm. 
5. Low lube oil pressure alarm. 
6. Overspeed alarm. 
7. Low-fuel main tank alarm. 
8. Low coolant level alarm. 
9. Low-cranking voltage alarm. 
10. Contacts for local and remote common alarm. 
11. Audible-alarm silencing switch. 
12. Air shutdown damper when used. 
13. Run-Off-Auto switch. 



  Crestwood Nursing Center 
  Generator Upgrade 

 

263213 - 9  

14. Control switch not in automatic position alarm. 
15. Fuel tank derangement alarm. 
16. Fuel tank high-level shutdown of fuel-supply alarm. 
17. Lamp test. 
18. Low-cranking voltage alarm. 
19. Generator overcurrent protective device not closed. 

J. Supporting Items: Include sensors, transducers, terminals, relays, and other devices and include 
wiring required to support specified items. Locate sensors and other supporting items on engine 
or generator unless otherwise indicated. 

K. Remote Emergency-Stop Switch: Flush; wall mounted, unless otherwise indicated; and labeled. 
Push button shall be protected from accidental operation. 

2.7 GENERATOR OVERCURRENT AND FAULT PROTECTION 

A. Overcurrent protective devices for the entire EPSS shall be coordinated to optimize selective 
tripping when a short circuit occurs. Coordination of protective devices shall consider both 
utility and EPSS as the voltage source. 

1. Overcurrent protective devices for the EPSS shall be accessible only to authorized 
personnel. 

B. Generator Circuit Breaker: Molded-case, electronic-trip type; 100 percent rated; complying with 
UL 489. 

1. Tripping Characteristics: Adjustable long-time and short-time delay and instantaneous. 
2. Trip Settings: Selected to coordinate with generator thermal damage curve. 
3. Shunt Trip: Connected to trip breaker when engine generator is shut down by other 

protective devices. 
4. Mounting: Adjacent to or integrated with control and monitoring panel. 

C. Generator Protector: Microprocessor-based unit shall continuously monitor current level in each 
phase of generator output, integrate generator heating effect over time, and predict when 
thermal damage of alternator will occur. When signaled by generator protector or other engine 
generator protective devices, a shunt-trip device in the generator disconnect switch shall open 
the switch to disconnect the generator from load circuits. Protector performs the following 
functions: 

1. Initiates a generator overload alarm when generator has operated at an overload 
equivalent to 110 percent of full-rated load for 60 seconds. Indication for this alarm is 
integrated with other engine generator malfunction alarms. Contacts shall be available for 
load shed functions. 

2. Under single- or three-phase fault conditions, regulates generator to 300 percent of rated 
full-load current for up to 10 seconds. 

3. As overcurrent heating effect on the generator approaches the thermal damage point of 
the unit, protector switches the excitation system off, opens the generator disconnect 
device, and shuts down the engine generator. 

4. Senses clearing of a fault by other overcurrent devices and controls recovery of rated 
voltage to avoid overshoot. 
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D. Ground-Fault Indication: Comply with NFPA 70, "Emergency System" signals for ground fault. 

1. Indicate ground fault with other engine generator alarm indications. 
2. Trip generator protective device on ground fault. 

2.8 GENERATOR, EXCITER, AND VOLTAGE REGULATOR 

A. Comply with NEMA MG 1. 

B. Drive: Generator shaft shall be directly connected to engine shaft. Exciter shall be rotated 
integrally with generator rotor. 

C. Electrical Insulation: Class H or Class F. 

D. Stator-Winding Leads: Brought out to terminal box to permit future reconnection for other 
voltages if required. Provide six-lead alternator. 

E. Range: Provide limited range of output voltage by adjusting the excitation level. 

F. Construction shall prevent mechanical, electrical, and thermal damage due to vibration, 
overspeed up to 125 percent of rating, and heat during operation at 110 percent of rated 
capacity. 

G. Enclosure: Dripproof. 

H. Instrument Transformers: Mounted within generator enclosure. 

I. Voltage Regulator: Solid-state type, separate from exciter, providing performance as specified 
and as required by NFPA 110. 

1. Adjusting Rheostat on Control and Monitoring Panel: Provide plus or minus 5 percent 
adjustment of output-voltage operating band. 

2. Maintain voltage within 20 percent on one step, full load. 
3. Provide anti-hunt provision to stabilize voltage. 
4. Maintain frequency within 5 percent and stabilize at rated frequency within [two] [five] 

seconds. 

J. Strip Heater: Thermostatically controlled unit arranged to maintain stator windings above dew 
point. 

K. Windings: Two-thirds pitch stator winding and fully linked amortisseur winding. 

L. Subtransient Reactance: 12 percent, maximum. 

2.9 VIBRATION ISOLATION DEVICES 

A. Elastomeric Isolator Pads: Oil- and water-resistant elastomer or natural rubber, arranged in 
single or multiple layers, molded with a nonslip pattern and galvanized-steel baseplates of 
sufficient stiffness for uniform loading over pad area, and factory cut to sizes that match 
requirements of supported equipment. 
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1. Material: Natural rubber separated by steel shims. 
2. Shore A Scale Durometer Rating: 45. 
3. Number of Layers: Two. 
4. Minimum Deflection: 1 inch (25 mm). 

B. Restrained Spring Isolators: Freestanding, steel, open-spring isolators with seismic restraint. 

1. Housing: Steel with resilient, vertical-limit stops to prevent spring extension due to wind 
loads or if weight is removed; factory-drilled baseplate bonded to 1/4-inch- (6-mm-) 
thick, elastomeric isolator pad attached to baseplate underside; and adjustable equipment-
mounting and -leveling bolt that acts as blocking during installation. 

2. Outside Spring Diameter: Not less than 80 percent of compressed height of the spring at 
rated load. 

3. Minimum Additional Travel: 50 percent of required deflection at rated load. 
4. Lateral Stiffness: More than 80 percent of rated vertical stiffness. 
5. Overload Capacity: Support 200 percent of rated load, fully compressed, without 

deformation or failure. 
6. Minimum Deflection: 1 inch (25 mm). 

C. Vibration isolation devices shall not be used to accommodate misalignments or to make bends. 

2.10 SOURCE QUALITY CONTROL 

A. Prototype Testing: Factory test engine generator using same engine model, constructed of 
identical or equivalent components and equipped with identical or equivalent accessories. 

1. Tests: Comply with NFPA 110, Level 1 Energy Converters and with IEEE 115. 

2.11 OUTDOOR GENERATOR-SET ENCLOSURE 

A. Description:  Vandal-resistant, weatherproof missile impact rated aluminum housing, wind 
resistant up to 160 mph.  Multiple panels shall be lockable and provide adequate access to 
components requiring maintenance.  Panels shall be removable by one person without tools.  
Instruments and control shall be mounted within enclosure. Generator enclosure shall withstand 
the missile impact criteria. 

B. Engine Cooling Airflow through Enclosure: Maintain temperature rise of system components 
within required limits when unit operates at 110 percent of rated load for 2 hours with ambient 
temperature at top of range specified in system service conditions. 

1. Louvers: Fixed-engine, cooling-air inlet and discharge. Storm-proof and drainable 
louvers prevent entry of rain and snow. 

2. Automatic Dampers: At engine cooling-air inlet and discharge. Dampers shall be closed 
to reduce enclosure heat loss in cold weather when unit is not operating. 

3. Ventilation: Provide temperature-controlled exhaust fan interlocked to prevent operation 
when engine is running. 

C. Interior Lights with Switch: Factory-wired, vapor-proof fixtures within housing; arranged to 
illuminate controls and accessible interior. Arrange for external electrical connection. 
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1. AC lighting system and connection point for operation when remote source is available. 
2. DC lighting system for operation when remote source and generator are both unavailable. 

D. Convenience Outlets: Factory wired, GFCI. Arrange for external electrical connection. 

2.12 FUEL OIL STORAGE 

A. Comply with NFPA 30. 

E. Base-Mounted Double Layer, Diesel Fuel Oil Tank: Factory installed and piped, complying 
with UL 142 fuel oil tank.  Features include the following: 
1. Tank level indicator. 
2. Capacity: Fuel for 96 hours’ continuous operation at 75 percent rated power output.   
3. Vandal-resistant fill cap. 
4. Containment Provisions: Comply with requirements of authorities having jurisdiction. 
5. Low fuel level sensor: Connect to generator remove annunciator.  Alarm at 12 hours. 
6. Fill tank with Diesel fuel at completion of project. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Interruption of Existing Electrical Service: Do not interrupt electrical service to facilities 
occupied by Owner or others unless permitted under the following conditions and then only 
after arranging to provide temporary electrical service according to requirements indicated: 

1. Notify Owner no fewer than two working days in advance of proposed interruption of 
electrical service. 

2. Do not proceed with interruption of electrical service without Owner's written 
permission. 

B. Comply with NECA 1 and NECA 404. 

C. Comply with packaged engine generator manufacturers' written installation and alignment 
instructions and with NFPA 110. 

D. Equipment Mounting: 

1. Install packaged engine generators on cast-in-place concrete equipment bases.  
2. Coordinate size and location of concrete bases for packaged engine generators. Cast 

anchor-bolt inserts into bases. Concrete, reinforcement, and formwork requirements are 
specified with concrete. 

3. Install packaged engine generator with elastomeric isolator pads, restrained spring 
isolators having a minimum deflection of 1 inch (25 mm) on 4-inch- (100-mm-) high 
concrete base. Secure engine generator to anchor bolts installed in concrete bases. 
Concrete base construction is specified in Section 260548.16 "Seismic Controls for 
Electrical Systems." 
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E. Install packaged engine generator to provide access, without removing connections or 
accessories, for periodic maintenance. 

F. Exhaust System: Install Schedule 40 black steel piping with welded joints and connect to engine 
muffler. Install thimble at wall. Piping shall be same diameter as muffler outlet. 

1. Piping materials and installation requirements are specified in Section 232113 "Hydronic 
Piping." 

G. Drain Piping: Install condensate drain piping to muffler drain outlet with a shutoff valve, 
stainless-steel flexible connector, and Schedule 40 black steel pipe with welded joints. 

H. Electrical Wiring: Install electrical devices furnished by equipment manufacturers but not 
specified to be factory mounted. 

3.2 CONNECTIONS 

A. Connect fuel, cooling-system, and exhaust-system piping adjacent to packaged engine generator 
to allow space for service and maintenance. 

B. Connect engine exhaust pipe to engine with flexible connector. 

C. Connect fuel piping to engines with a gate valve and union and flexible connector. 

D. Ground equipment according to Section 260526 "Grounding and Bonding for Electrical 
Systems." 

E. Connect wiring according to Section 260519 "Low-Voltage Electrical Power Conductors and 
Cables." Provide a minimum of one 90-degree bend in flexible conduit routed to the engine 
generator from a stationary element. 

F. Balance single-phase loads to obtain a maximum of 10 percent unbalance between any two 
phases. 

3.3 IDENTIFICATION 

A. Identify system components according to Section 260553 "Identification for Electrical 
Systems." 

B. Install a sign indicating the generator neutral is bonded to the main service neutral at the main 
service location. 

3.4 FIELD QUALITY CONTROL 

A. Manufacturer's Field Service: Engage a factory-authorized service representative to test and 
inspect components, assemblies, and equipment installations, including connections. 

B. Perform tests and inspections with the assistance of a factory-authorized service representative. 
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C. Tests and Inspections: 

1. Perform tests recommended by manufacturer and in "Visual and Mechanical Inspection" 
and "Electrical and Mechanical Tests" subparagraphs below, as specified in the 
NETA ATS. Certify compliance with test parameters. 

a. Visual and Mechanical Inspection: 

1) Compare equipment nameplate data with Drawings and the Specifications. 
2) Inspect physical and mechanical condition. 
3) Inspect anchorage, alignment, and grounding. 
4) Verify that the unit is clean. 

b. Electrical and Mechanical Tests: 

1) Perform insulation-resistance tests according to IEEE 43. 

a) Machines Larger Than 200 hp (150 kW): Test duration shall be 10 
minutes. Calculate polarization index. 

b) Machines 200 hp (150 kW) or Less: Test duration shall be one 
minute. Calculate the dielectric-absorption ratio. 

2) Test protective relay devices. 
3) Verify phase rotation, phasing, and synchronized operation as required by 

the application. 
4) Functionally test engine shutdown for low oil pressure, overtemperature, 

overspeed, and other protection features as applicable. 
5) Perform vibration test for each main bearing cap. 
6) Conduct performance test according to NFPA 110. 
7) Verify correct functioning of the governor and regulator. 

2. NFPA 110 Acceptance Tests: Perform tests required by NFPA 110 that are additional to 
those specified here, including, but not limited to, single-step full-load pickup test. 

3. Battery Tests: Equalize charging of battery cells according to manufacturer's written 
instructions. Record individual cell voltages. 

a. Measure charging voltage and voltages between available battery terminals for 
full-charging and float-charging conditions. Check electrolyte level and specific 
gravity under both conditions. 

b. Test for contact integrity of all connectors. Perform an integrity load test and a 
capacity load test for the battery. 

c. Verify acceptance of charge for each element of the battery after discharge. 
d. Verify that measurements are within manufacturer's specifications. 

4. Battery-Charger Tests: Verify specified rates of charge for both equalizing and float-
charging conditions. 

5. System Integrity Tests: Methodically verify proper installation, connection, and integrity 
of each element of engine generator system before and during system operation. Check 
for air, exhaust, and fluid leaks. 
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6. Exhaust-System Back-Pressure Test: Use a manometer with a scale exceeding 40-inch 
wg (120 kPa). Connect to exhaust line close to engine exhaust manifold. Verify that back 
pressure at full-rated load is within manufacturer's written allowable limits for the engine. 

7. Voltage and Frequency Transient Stability Tests: Use recording oscilloscope to measure 
voltage and frequency transients for 50 and 100 percent step-load increases and 
decreases, and verify that performance is as specified. 

8. Harmonic-Content Tests: Measure harmonic content of output voltage at 25 percent and 
100 percent of rated linear load. Verify that harmonic content is within specified limits. 

D. Coordinate tests with tests for transfer switches, and run them concurrently. 

E. Test instruments shall have been calibrated within the past 12 months, traceable to NIST 
Calibration Services, and adequate for making positive observation of test results. Make 
calibration records available for examination on request. 

F. Leak Test: After installation, charge exhaust, coolant, and fuel systems and test for leaks. Repair 
leaks and retest until no leaks exist. 

G. Operational Test: After electrical circuitry has been energized, start units to confirm proper 
motor rotation and unit operation for generator and associated equipment. 

H. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and 
equipment. 

I. Remove and replace malfunctioning units and retest as specified above. 

J. Retest: Correct deficiencies identified by tests and observations, and retest until specified 
requirements are met. 

K. Report results of tests and inspections in writing. Record adjustable relay settings and measured 
insulation resistances, time delays, and other values and observations. Attach a label or tag to 
each tested component, indicating satisfactory completion of tests. 

3.5 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to 
adjust, operate, and maintain packaged engine generators. 

B. Factory authorized technician shall be present at AHCA inspection to demonstrate function and 
operational engine/generator set.  Provide test result for AHCA inspector reviewer. 

 

END OF SECTION 263213 
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SECTION 263600 - TRANSFER SWITCHES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes automatic transfer switches rated 600 V and less. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: 

1. Include plans, elevations, sections, details showing minimum clearances, conductor entry 

provisions, gutter space, and installed features and devices. 

2. Single-Line Diagram: Show connections between transfer switch, power sources, and 

load. 

1.3 INFORMATIONAL SUBMITTALS 

A. Seismic Qualification Data: Certificates, for transfer switches, accessories, and components, 

from manufacturer. 

B. Source quality control reports. 

C. Field quality-control reports. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1.5 WARRANTY 

A. Manufacturer's Warranty: Manufacturer agrees to repair or replace components of transfer 

switch or transfer switch components that fail in materials or workmanship within specified 

warranty period. 

1. Warranty Period: Two years from date of Substantial Completion. 

http://contact.arcomnet.com/ContentContact.aspx?sect=263600&ver=06/01/16&format=SF&sid=12884
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with NEMA ICS 1. 

C. Comply with NFPA 99. 

D. Comply with NFPA 110. 

E. Comply with UL 1008 unless requirements of these Specifications are stricter. 

F. Indicated Current Ratings: Apply as defined in UL 1008 for continuous loading and total system 

transfer, including tungsten filament lamp loads not exceeding 30 percent of switch ampere 

rating, unless otherwise indicated. 

G. Tested Fault-Current Closing and Short-Circuit Ratings: Adequate for duty imposed by 

protective devices at installation locations in Project under the fault conditions indicated, based 

on testing according to UL 1008. 

1. Where transfer switch includes internal fault-current protection, rating of switch and trip 

unit combination shall exceed indicated fault-current value at installation location. 

2. Short-time withstand capability for 30  cycles. 

H. Repetitive Accuracy of Solid-State Controls: All settings shall be plus or minus 2 percent or 

better over an operating temperature range of minus 20 to plus 70 deg C. 

I. Resistance to Damage by Voltage Transients: Components shall meet or exceed voltage-surge 

withstand capability requirements when tested according to IEEE C62.62. Components shall 

meet or exceed voltage-impulse withstand test of NEMA ICS 1. 

J. Electrical Operation: Accomplish by a nonfused, momentarily energized solenoid or electric-

motor-operated mechanism. Switches for emergency or standby purposes shall be mechanically 

and electrically interlocked in both directions to prevent simultaneous connection to both power 

sources unless closed transition. 

K. Neutral Switching: Where four-pole switches are indicated, provide neutral pole switched 

simultaneously with phase poles. 

L. Neutral Terminal: Solid and fully rated unless otherwise indicated. 

M. Battery Charger: For generator starting batteries. 

1. Float type, rated 10 A. 

2. Ammeter to display charging current. 

3. Fused ac inputs and dc outputs. 
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N. Factory Wiring: Train and bundle factory wiring and label, consistent with Shop Drawings, by 

color-code or by numbered or lettered wire and cable tape markers at terminations. Color-

coding and wire and cable markers are specified in Section 260553 "Identification for Electrical 

Systems." 

1. Designated Terminals: Pressure type, suitable for types and sizes of field wiring 

indicated. 

2. Power-Terminal Arrangement and Field-Wiring Space: Suitable for top, side, or bottom 

entrance of feeder conductors as indicated. 

3. Control Wiring: Equipped with lugs suitable for connection to terminal strips. 

4. Accessible via front access. 

O. Enclosures: General-purpose NEMA 250, Type 1 for indoor location and Type 3R for exterior, 

complying with NEMA ICS 6 and UL 508, unless otherwise indicated. 

2.2 CONTACTOR-TYPE AUTOMATIC TRANSFER SWITCHES 

A. Comply with Level 1 equipment according to NFPA 110. 

B. Switch Characteristics: Designed for continuous-duty repetitive transfer of full-rated current 

between active power sources. 

1. Limitation: Switches using molded-case switches or circuit breakers or insulated-case 

circuit-breaker components are unacceptable. 

2. Switch Action: Double throw; mechanically held in both directions. 

3. Contacts: Silver composition or silver alloy for load-current switching. Contactor-style 

automatic transfer-switch units, rated 600 A and higher, shall have separate arcing 

contacts. 

4. Conductor Connectors: Suitable for use with conductor material and sizes. 

5. Material: Hard-drawn copper, 98 percent conductivity. 

6. Main and Neutral Lugs: Mechanical type. 

7. Ground Lugs and Bus-Configured Terminators: Mechanical type. 

8. Ground bar. 

9. Connectors shall be marked for conductor size and type according to UL 1008. 

C. Automatic Open-Transition Transfer Switches: Interlocked to prevent the load from being 

closed on both sources at the same time. 

1. Sources shall be mechanically and electrically interlocked to prevent closing both sources 

on the load at the same time. 

D. Signal-Before-Transfer Contacts: A set of normally open/normally closed dry contacts operates 

in advance of retransfer to normal source. Interval shall be adjustable from 1 to 30 seconds. 

E. Automatic Transfer-Switch Controller Features: 

1. Controller operates through a period of loss of control power. 

2. Undervoltage Sensing for Each Phase of Normal and Alternate Source: Sense low phase-

to-ground voltage on each phase. Pickup voltage shall be adjustable from 85 to 100 
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percent of nominal, and dropout voltage shall be adjustable from 75 to 98 percent of 

pickup value. Factory set for pickup at 90 percent and dropout at 85 percent. 

3. Voltage/Frequency Lockout Relay: Prevent premature transfer to generator. Pickup 

voltage shall be adjustable from 85 to 100 percent of nominal. Factory set for pickup at 

90 percent. Pickup frequency shall be adjustable from 90 to 100 percent of nominal. 

Factory set for pickup at 95 percent. 

4. Time Delay for Retransfer to Normal Source: Adjustable from zero to 30 minutes, and 

factory set for 10 minutes. Override shall automatically defeat delay on loss of voltage or 

sustained undervoltage of emergency source, provided normal supply has been restored. 

5. Test Switch: Simulate normal-source failure. 

6. Switch-Position Pilot Lights: Indicate source to which load is connected. 

7. Source-Available Indicating Lights: Supervise sources via transfer-switch normal- and 

emergency-source sensing circuits. 

a. Normal Power Supervision: Green light with nameplate engraved "Normal Source 

Available." 

b. Emergency Power Supervision: Red light with nameplate engraved "Emergency 

Source Available." 

8. Unassigned Auxiliary Contacts: Two normally open, single-pole, double-throw contacts 

for each switch position, rated 10 A at 240-V ac. 

9. Transfer Override Switch: Overrides automatic retransfer control so transfer switch will 

remain connected to emergency power source regardless of condition of normal source. 

Pilot light indicates override status. 

10. Engine Starting Contacts: One isolated and normally closed, and one isolated and 

normally open; rated 10 A at 32-V dc minimum. 

11. Engine Shutdown Contacts: Time delay adjustable from zero to five minutes, and factory 

set for five minutes. Contacts shall initiate shutdown at remote engine-generator controls 

after retransfer of load to normal source. 

12. Engine-Generator Exerciser: Solid-state, programmable-time switch starts engine 

generator and transfers load to it from normal source for a preset time, then retransfers 

and shuts down engine after a preset cool-down period. Initiates exercise cycle at preset 

intervals adjustable from 7 to 30 days. Running periods shall be adjustable from 10 to 30 

minutes. Factory settings shall be for 7-day exercise cycle, 20-minute running period, and 

5-minute cool-down period. Exerciser features include the following: 

a. Exerciser Transfer Selector Switch: Permits selection of exercise with and without 

load transfer. 

b. Push-button programming control with digital display of settings. 

c. Integral battery operation of time switch when normal control power is 

unavailable. 

2.3 SOURCE QUALITY CONTROL 

A. Factory Tests: Test and inspect components, assembled switches, and associated equipment 

according to UL 1008. Ensure proper operation. Check transfer time and voltage, frequency, 

and time-delay settings for compliance with specified requirements. Perform dielectric strength 

test complying with NEMA ICS 1. 

B. Prepare test and inspection reports. 
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1. For each of the tests required by UL 1008, performed on representative devices, for 

emergency systems. Include results of test for the following conditions: 

a. Overvoltage. 

b. Undervoltage. 

c. Loss of supply voltage. 

d. Reduction of supply voltage. 

e. Alternative supply voltage or frequency is at minimum acceptable values. 

f. Temperature rise. 

g. Dielectric voltage-withstand; before and after short-circuit test. 

h. Overload. 

i. Contact opening. 

j. Endurance. 

k. Short circuit. 

l. Short-time current capability. 

m. Receptacle withstand capability. 

n. Insulating base and supports damage. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Floor-Mounting Switch: Anchor to floor by bolting. 

1. Install transfer switches on cast-in-place concrete equipment base(s).  

2. Coordinate size and location of concrete bases. Cast anchor-bolt inserts into bases. 

3. Provide workspace and clearances required by NFPA 70. 

B. Annunciator and Control Panel Mounting: Flush in wall unless otherwise indicated. 

C. Identify components according to Section 260553 "Identification for Electrical Systems." 

D. Set field-adjustable intervals and delays, relays, and engine exerciser clock. 

E. Comply with NECA 1. 

3.2 CONNECTIONS 

A. Wiring to Remote Components: Match type and number of cables and conductors to generator 

sets, motor controls, control, and communication requirements of transfer switches as 

recommended by manufacturer. Increase raceway sizes at no additional cost to Owner if 

necessary to accommodate required wiring. 

B. Wiring Method: Install cables in raceways and cable trays except within electrical enclosures. 

Conceal raceway and cables except in unfinished spaces. 

1. Comply with requirements for raceways and boxes specified in Section 260533 

"Raceways and Boxes for Electrical Systems." 
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C. Wiring within Enclosures: Bundle, lace, and train conductors to terminal points with no excess 

and without exceeding manufacturer's limitations on bending radii. 

D. Ground equipment according to Section 260526 "Grounding and Bonding for Electrical 

Systems." 

E. Connect twisted pair cable according to Section 260523 "Control-Voltage Electrical Power 

Cables." 

F. Connect twisted pair cable according to Section 271513 "Communications Copper Horizontal 

Cabling." 

G. Route and brace conductors according to manufacturer's written instructions and 

Section 260529 "Hangers and Supports for Electrical Systems." Do not obscure manufacturer's 

markings and labels. 

H. Brace and support equipment according to Section 260548.16 "Seismic Controls for Electrical 

Systems." 

I. Final connections to equipment shall be made with liquidtight, flexible metallic conduit no more 

than 18 inches (457 mm) in length. 

3.3 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections with the assistance of a factory-authorized service 

representative: 

1. Visual and Mechanical Inspection: 

a. Compare equipment nameplate data with Drawings and Specifications. 

b. Inspect physical and mechanical condition. 

c. Inspect anchorage, alignment, grounding, and required clearances. 

d. Verify that the unit is clean. 

e. Verify appropriate lubrication on moving current-carrying parts and on moving 

and sliding surfaces. 

f. Verify that manual transfer warnings are attached and visible. 

g. Verify tightness of all control connections. 

h. Inspect bolted electrical connections for high resistance using one of the following 

methods, or both: 

1) Use of low-resistance ohmmeter. 

2) Verify tightness of accessible bolted electrical connections by calibrated 

torque-wrench method according to manufacturer's published data. 

i. Perform manual transfer operation. 

j. Verify positive mechanical interlocking between normal and alternate sources. 

k. Perform visual and mechanical inspection of surge arresters. 

l. Inspect control power transformers. 
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1) Inspect for physical damage, cracked insulation, broken leads, tightness of 

connections, defective wiring, and overall general condition. 

2) Verify that primary and secondary fuse or circuit-breaker ratings match 

Drawings. 

3) Verify correct functioning of drawout disconnecting contacts, grounding 

contacts, and interlocks. 

2. Electrical Tests: 

a. Perform insulation-resistance tests on all control wiring with respect to ground. 

b. Perform a contact/pole-resistance test. Compare measured values with 

manufacturer's acceptable values. 

c. Verify settings and operation of control devices. 

d. Calibrate and set all relays and timers. 

e. Verify phase rotation, phasing, and synchronized operation. 

f. Perform automatic transfer tests. 

g. Verify correct operation and timing of the following functions: 

1) Normal source voltage-sensing and frequency-sensing relays. 

2) Engine start sequence. 

3) Time delay on transfer. 

4) Alternative source voltage-sensing and frequency-sensing relays. 

5) Automatic transfer operation. 

6) Interlocks and limit switch function. 

7) Time delay and retransfer on normal power restoration. 

8) Engine cool-down and shutdown feature. 

3. Measure insulation resistance phase-to-phase and phase-to-ground with insulation-

resistance tester. Include external annunciation and control circuits. Use test voltages and 

procedure recommended by manufacturer. Comply with manufacturer's specified 

minimum resistance. 

a. Check for electrical continuity of circuits and for short circuits. 

b. Inspect for physical damage, proper installation and connection, and integrity of 

barriers, covers, and safety features. 

c. Verify that manual transfer warnings are properly placed. 

d. Perform manual transfer operation. 

4. After energizing circuits, perform each electrical test for transfer switches stated in 

NETA ATS and demonstrate interlocking sequence and operational function for each 

switch at least three times. 

a. Simulate power failures of normal source to automatic transfer switches and 

retransfer from emergency source with normal source available. 

b. Simulate loss of phase-to-ground voltage for each phase of normal source. 

c. Verify time-delay settings. 

d. Verify pickup and dropout voltages by data readout or inspection of control 

settings. 

e. Perform contact-resistance test across main contacts and correct values exceeding 

500 microhms and values for one pole deviating by more than 50 percent from 

other poles. 
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f. Verify proper sequence and correct timing of automatic engine starting, transfer 

time delay, retransfer time delay on restoration of normal power, and engine cool-

down and shutdown. 

5. Ground-Fault Tests: Coordinate with testing of ground-fault protective devices for power 

delivery from both sources. 

a. Verify grounding connections and locations and ratings of sensors. 

B. Coordinate tests with tests of generator and run them concurrently. 

C. Report results of tests and inspections in writing. Record adjustable relay settings and measured 

insulation and contact resistances and time delays. Attach a label or tag to each tested 

component indicating satisfactory completion of tests. 

D. Transfer switches will be considered defective if they do not pass tests and inspections. 

E. Remove and replace malfunctioning units and retest as specified above. 

F. Prepare test and inspection reports. 

G. Infrared Scanning: After Substantial Completion, but not more than 60 days after Final 

Acceptance, perform an infrared scan of each switch. Remove all access panels so joints and 

connections are accessible to portable scanner. 

1. Instrument: Use an infrared scanning device designed to measure temperature or to detect 

significant deviations from normal values. Provide calibration record for device. 

2. Record of Infrared Scanning: Prepare a certified report that identifies switches checked 

and that describes scanning results. Include notation of deficiencies detected, remedial 

action taken, and observations after remedial action. 

3. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of each 

switch 11 months after date of Substantial Completion. 

3.4 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to 

adjust, operate, and maintain transfer switches and related equipment. 

B. Training shall include testing ground-fault protective devices and instructions to determine 

when the ground-fault system shall be retested. Include instructions on where ground-fault 

sensors are located and how to avoid negating the ground-fault protection scheme during testing 

and circuit modifications. 

C. Coordinate this training with that for generator equipment. 

 

END OF SECTION 263600 


	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes packaged diesel engine generators for emergency use with the following features:
	1. Diesel engine.
	2. Diesel fuel-oil system.
	3. Control and monitoring.
	4. Generator overcurrent and fault protection.
	5. Generator, exciter, and voltage regulator.
	6. Vibration isolation devices.

	B. Related Requirements:
	1. Section 263600 "Transfer Switches" for transfer switches, including sensors and relays to initiate automatic-starting and -stopping signals for engine generators.


	1.2 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	B. Shop Drawings:
	1. Include plans and elevations for engine generator and other components specified. Indicate access requirements affected by height of subbase fuel tank.
	2. Include details of equipment assemblies. Indicate dimensions, weights, loads, required clearances, method of field assembly, components, and location and size of each field connection.
	3. Identify fluid drain ports and clearance requirements for proper fluid drain.
	4. Vibration Isolation Base Details: Detail fabrication, including anchorages and attachments to structure and supported equipment. Include base weights.
	5. Include diagrams for power, signal, and control wiring. Complete schematic, wiring, and interconnection diagrams showing terminal markings for EPS equipment and functional relationship between all electrical components.


	1.3 INFORMATIONAL SUBMITTALS
	A. Source quality-control reports.
	B. Certified test reports.
	C. Field quality-control reports.
	D. Warranty: For special warranty.

	1.4 CLOSEOUT SUBMITTALS
	A. Operation and maintenance data.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications: An authorized representative who is trained and approved by manufacturer.

	1.6 WARRANTY
	A. Manufacturer's Warranty: Manufacturer agrees to repair or replace components of packaged engine generators and associated auxiliary components that fail in materials or workmanship within specified warranty period.
	1. Warranty Period: Two years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Kohler (see drawings for model number).
	B. Source Limitations: Obtain packaged engine generators and auxiliary components from single source from single manufacturer.

	2.2 PERFORMANCE REQUIREMENTS
	A. B11 Compliance: Comply with B11.19.
	B. NFPA Compliance:
	1. Comply with NFPA 37.
	2. Comply with NFPA 70.
	3. Comply with NFPA 99.
	4. Comply with NFPA 110 requirements for Level 1 EPSS.

	C. UL Compliance: Comply with UL 2200.
	D. Engine Exhaust Emissions: Comply with EPA Tier 2 requirements and applicable state and local government requirements.
	E. Noise Emission: Comply with applicable state and local government requirements for maximum noise level at adjacent property boundaries due to sound emitted by engine generator, including engine, engine exhaust, engine cooling-air intake and dischar...
	F. Environmental Conditions: Engine generator system shall withstand the following environmental conditions without mechanical or electrical damage or degradation of performance capability:
	1. Ambient Temperature: 5 to 104 deg F (Minus 15 to plus 40 deg C).
	2. Relative Humidity: Zero to 95 percent.
	3. Altitude: Sea level to 1000 feet (300 m).


	2.3 ENGINE GENERATOR ASSEMBLY DESCRIPTION
	A. Factory-assembled and -tested, water-cooled engine, with brushless generator and accessories.
	B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	C. EPSS Class: Engine generator shall be classified as a Class 96 according to NFPA 110.
	D. Service Load:  kVA (as shown on drawings).
	E. Power Factor: 0.8, lagging.
	F. Frequency: 60 Hz.
	G. Voltage: 208V ac (as shown on drawings).
	H. Phase: Three-phase, four-wire wye.
	I. Induction Method: Naturally aspirated.
	J. Governor: Adjustable isochronous, with speed sensing.
	K. Mounting Frame: Structural steel framework to maintain alignment of mounted components without depending on concrete foundation. Provide lifting attachments sized and spaced to prevent deflection of base during lifting and moving.
	1. Rigging Diagram: Inscribed on metal plate permanently attached to mounting frame to indicate location and lifting capacity of each lifting attachment and engine generator center of gravity.

	L. Capacities and Characteristics:
	1. Power Output Ratings: Nominal ratings as indicated at 0.8 power factor excluding power required for the continued and repeated operation of the unit and auxiliaries.
	2. Nameplates: For each major system component to identify manufacturer's name and address, and model and serial number of component.

	M. Engine Generator Performance:
	1. Steady-State Voltage Operational Bandwidth: 3 percent of rated output voltage, from no load to full load.
	2. Transient Voltage Performance: Not more than 20 percent variation for 50 percent step-load increase or decrease. Voltage shall recover and remain within the steady-state operating band within three seconds.
	3. Steady-State Frequency Operational Bandwidth: 0.5 percent of rated frequency, from no load to full load.
	4. Steady-State Frequency Stability: When system is operating at any constant load within the rated load, there shall be no random speed variations outside the steady-state operational band and no hunting or surging of speed.
	5. Transient Frequency Performance: Less than 5 percent variation for 50 percent step-load increase or decrease. Frequency shall recover and remain within the steady-state operating band within five seconds.
	6. Output Waveform: At no load, harmonic content measured line to line or line to neutral shall not exceed 5 percent total and 3 percent for single harmonics. Telephone influence factor, determined according to NEMA MG 1, shall not exceed 50 percent.
	7. Sustained Short-Circuit Current: For a three-phase, bolted short circuit at system output terminals, system shall supply a minimum of 250 percent of rated full-load current for not less than 10 seconds and then clear the fault automatically, withou...
	8. Start Time: Comply with NFPA 110, Type U, Type 10 system requirements.


	2.4 DIESEL ENGINE
	A. Fuel: ASTM D 975 diesel fuel oil, Grade 2-D S15.
	B. Rated Engine Speed: 1800 rpm.
	C. Lubrication System: Engine or skid mounted.
	1. Filter and Strainer: Rated to remove 90 percent of particles 5 micrometers and smaller while passing full flow.
	2. Thermostatic Control Valve: Control flow in system to maintain optimum oil temperature. Unit shall be capable of full flow and is designed to be fail-safe.
	3. Crankcase Drain: Arranged for complete gravity drainage to an easily removable container with no disassembly and without use of pumps, siphons, special tools, or appliances.

	D. Jacket Coolant Heater: Electric-immersion type, factory installed in coolant jacket system. Comply with NFPA 110 requirements for Level 1 equipment for heater capacity and with UL 499.
	E. Cooling System: Closed loop, liquid cooled, with radiator factory mounted on engine generator mounting frame and integral engine-driven coolant pump.
	1. Coolant: Solution of 50 percent ethylene-glycol-based antifreeze and 50 percent water, with anticorrosion additives as recommended by engine manufacturer.
	2. Size of Radiator: Adequate to contain expansion of total system coolant, from cold start to 110 percent load condition.
	3. Expansion Tank: Constructed of welded steel plate and rated to withstand maximum closed-loop coolant-system pressure for engine used. Equip with gage glass and petcock.
	4. Temperature Control: Self-contained, thermostatic-control valve modulates coolant flow automatically to maintain optimum constant coolant temperature as recommended by engine manufacturer.
	5. Coolant Hose: Flexible assembly with inside surface of nonporous rubber and outer covering of aging-, UV-, and abrasion-resistant fabric.
	a. Rating: 50-psig (345-kPa) maximum working pressure with coolant at 180 deg F (82 deg C), and noncollapsible under vacuum.
	b. End Fittings: Flanges or steel pipe nipples with clamps to suit piping and equipment connections.


	F. Muffler/Silencer: Critical type, sized as recommended by engine manufacturer and selected with exhaust piping system to not exceed engine manufacturer's engine backpressure requirements.
	1. Minimum sound attenuation of 25 dB at 500 Hz.
	2. Sound level measured at a distance of 25 feet (8 m) from exhaust discharge after installation is complete shall be 78 dBA or less.

	G. Air-Intake Filter: Heavy-duty, engine-mounted air cleaner with replaceable dry-filter element and "blocked filter" indicator.
	H. Starting System: 12 V electric, with negative ground.
	1. Components: Sized so they are not damaged during a full engine-cranking cycle, with ambient temperature at maximum specified in "Performance Requirements" Article.
	2. Cranking Motor: Heavy-duty unit that automatically engages and releases from engine flywheel without binding.
	3. Cranking Cycle: As required by NFPA 110 for system level specified.
	4. Battery: Lead acid, with capacity within ambient temperature range specified in "Performance Requirements" Article to provide specified cranking cycle at least three times without recharging.
	5. Battery Cable: Size as recommended by engine manufacturer for cable length indicated. Include required interconnecting conductors and connection accessories.
	6. Battery Compartment: Factory fabricated of metal with acid-resistant finish and thermal insulation. Thermostatically controlled heater shall be arranged to maintain battery above 50 deg F (10 deg C) regardless of external ambient temperature within...
	7. Battery Stand: Factory-fabricated, two-tier metal with acid-resistant finish designed to hold the quantity of battery cells required and to maintain the arrangement to minimize lengths of battery interconnections.
	8. Battery-Charging Alternator: Factory mounted on engine with solid-state voltage regulation and 35-A minimum continuous rating.
	9. Battery Charger: Current-limiting, automatic-equalizing, and float-charging type designed for lead-acidbatteries. Unit shall comply with UL 1236 and include the following features:
	a. Operation: Equalizing-charging rate of 10 A shall be initiated automatically after battery has lost charge until an adjustable equalizing voltage is achieved at battery terminals. Unit shall then be automatically switched to a lower float-charging ...
	b. Automatic Temperature Compensation: Adjust float and equalize voltages for variations in ambient temperature from minus 40 deg F (minus 40 deg C) to 140 deg F (plus 60 deg C) to prevent overcharging at high temperatures and undercharging at low tem...
	c. Automatic Voltage Regulation: Maintain constant output voltage regardless of input voltage variations up to plus or minus 10 percent.
	d. Ammeter and Voltmeter: Flush mounted in door. Meters shall indicate charging rates.
	e. Safety Functions: Sense abnormally low battery voltage and close contacts providing low battery voltage indication on control and monitoring panel. Sense high battery voltage and loss of ac input or dc output of battery charger. Either condition sh...
	f. Enclosure and Mounting: NEMA 250, Type 1 wall-mounted cabinet.



	2.5 DIESEL FUEL-OIL SYSTEM
	A. Comply with NFPA 30.
	B. Piping: Fuel-oil piping shall be Schedule 40 black steel, complying with requirements in Section 231113 "Facility Fuel-Oil Piping." Cast iron, aluminum, copper, and galvanized steel shall not be used in the fuel-oil system.
	C. Main Fuel Pump: Mounted on engine to provide primary fuel flow under starting and load conditions.
	D. Fuel Filtering: Remove water and contaminants larger than 1 micron.
	E. Relief-Bypass Valve: Automatically regulates pressure in fuel line and returns excess fuel to source.
	F. Tanks:
	1. Fuel Tank Capacity: Minimum 133 percent of total fuel required for periodic maintenance operations between fuel refills plus fuel for the hours of continuous operation required for the indicated EPSS Class.


	2.6 CONTROL AND MONITORING
	A. Automatic-Starting System Sequence of Operation: When mode-selector switch on the control and monitoring panel is in the automatic position, remote-control contacts in one or more separate automatic transfer switches initiate starting and stopping ...
	B. Manual-Starting System Sequence of Operation: Switching on-off switch on the generator control panel to the on position starts engine generator. The off position of same switch initiates engine generator shutdown. When engine generator is running, ...
	C. Provide minimum run time control set for 15 minutes, with override only by operation of a remote emergency-stop switch.
	D. Comply with UL 508A.
	E. Configuration: Operating and safety indications, protective devices, basic system controls, and engine gages shall be grouped in a common control and monitoring panel mounted on the engine generator. Mounting method shall isolate the control panel ...
	F. Configuration: Operating and safety indications, protective devices, basic system controls, and engine gages shall be grouped in a common wall-mounted control and monitoring panel. Panel shall be powered from the engine generator battery.
	G. Control and Monitoring Panel:
	1. Digital controller with integrated LCD display, controls, and microprocessor, capable of local and remote control, monitoring, and programming, with battery backup.
	2. Analog control panel with dedicated gages and indicator lights for the instruments and alarms indicated below.
	3. Instruments: Located on the control and monitoring panel and viewable during operation.
	a. Engine lubricating-oil pressure gage.
	b. Engine-coolant temperature gage.
	c. DC voltmeter (alternator battery charging).
	d. Running-time meter.
	e. AC voltmeter, connected to a phase selector switch.
	f. AC ammeter, connected to a phase selector switch.
	g. AC frequency meter.
	h. Generator-voltage-adjusting rheostat.

	4. Controls and Protective Devices: Controls, shutdown devices, and common visual alarm indication as required by NFPA 110 for Level 1 system, including the following:
	a. Cranking control equipment.
	b. Run-Off-Auto switch.
	c. Control switch not in automatic position alarm.
	d. Overcrank alarm.
	e. Overcrank shutdown device.
	f. Low water temperature alarm.
	g. High engine temperature pre-alarm.
	h. High engine temperature.
	i. High engine temperature shutdown device.
	j. Overspeed alarm.
	k. Overspeed shutdown device.
	l. Low-fuel main tank.
	1) Low-fuel-level alarm shall be initiated when the level falls below that required for operation for the duration required for the indicated EPSS class.

	m. Coolant low-level alarm.
	n. Coolant low-level shutdown device.
	o. Coolant high-temperature prealarm.
	p. Coolant high-temperature alarm.
	q. Coolant low-temperature alarm.
	r. Coolant high-temperature shutdown device.
	s. EPS load indicator.
	t. Battery high-voltage alarm.
	u. Low-cranking voltage alarm.
	v. Battery-charger malfunction alarm.
	w. Battery low-voltage alarm.
	x. Lamp test.
	y. Contacts for local and remote common alarm.
	z. Low-starting air pressure alarm.
	aa. Low-starting hydraulic pressure alarm.
	bb. Remote manual-stop shutdown device.
	cc. Air shutdown damper alarm when used.
	dd. Air shutdown damper shutdown device when used.
	ee. Generator overcurrent-protective-device not-closed alarm.


	H. Common Remote Panel with Common Audible Alarm: Comply with NFPA 110 requirements for Level 1 systems. Include necessary contacts and terminals in control and monitoring panel. Remote panel shall be powered from the engine generator battery.
	I. Remote Alarm Annunciator: Comply with NFPA 99. An LED indicator light labeled with proper alarm conditions shall identify each alarm event, and a common audible signal shall sound for each alarm condition. Silencing switch in face of panel shall si...
	1. Overcrank alarm.
	2. Coolant low-temperature alarm.
	3. High engine temperature prealarm.
	4. High engine temperature alarm.
	5. Low lube oil pressure alarm.
	6. Overspeed alarm.
	7. Low-fuel main tank alarm.
	8. Low coolant level alarm.
	9. Low-cranking voltage alarm.
	10. Contacts for local and remote common alarm.
	11. Audible-alarm silencing switch.
	12. Air shutdown damper when used.
	13. Run-Off-Auto switch.
	14. Control switch not in automatic position alarm.
	15. Fuel tank derangement alarm.
	16. Fuel tank high-level shutdown of fuel-supply alarm.
	17. Lamp test.
	18. Low-cranking voltage alarm.
	19. Generator overcurrent protective device not closed.

	J. Supporting Items: Include sensors, transducers, terminals, relays, and other devices and include wiring required to support specified items. Locate sensors and other supporting items on engine or generator unless otherwise indicated.
	K. Remote Emergency-Stop Switch: Flush; wall mounted, unless otherwise indicated; and labeled. Push button shall be protected from accidental operation.

	2.7 GENERATOR OVERCURRENT AND FAULT PROTECTION
	A. Overcurrent protective devices for the entire EPSS shall be coordinated to optimize selective tripping when a short circuit occurs. Coordination of protective devices shall consider both utility and EPSS as the voltage source.
	1. Overcurrent protective devices for the EPSS shall be accessible only to authorized personnel.

	B. Generator Circuit Breaker: Molded-case, electronic-trip type; 100 percent rated; complying with UL 489.
	1. Tripping Characteristics: Adjustable long-time and short-time delay and instantaneous.
	2. Trip Settings: Selected to coordinate with generator thermal damage curve.
	3. Shunt Trip: Connected to trip breaker when engine generator is shut down by other protective devices.
	4. Mounting: Adjacent to or integrated with control and monitoring panel.

	C. Generator Protector: Microprocessor-based unit shall continuously monitor current level in each phase of generator output, integrate generator heating effect over time, and predict when thermal damage of alternator will occur. When signaled by gene...
	1. Initiates a generator overload alarm when generator has operated at an overload equivalent to 110 percent of full-rated load for 60 seconds. Indication for this alarm is integrated with other engine generator malfunction alarms. Contacts shall be a...
	2. Under single- or three-phase fault conditions, regulates generator to 300 percent of rated full-load current for up to 10 seconds.
	3. As overcurrent heating effect on the generator approaches the thermal damage point of the unit, protector switches the excitation system off, opens the generator disconnect device, and shuts down the engine generator.
	4. Senses clearing of a fault by other overcurrent devices and controls recovery of rated voltage to avoid overshoot.

	D. Ground-Fault Indication: Comply with NFPA 70, "Emergency System" signals for ground fault.
	1. Indicate ground fault with other engine generator alarm indications.
	2. Trip generator protective device on ground fault.


	2.8 GENERATOR, EXCITER, AND VOLTAGE REGULATOR
	A. Comply with NEMA MG 1.
	B. Drive: Generator shaft shall be directly connected to engine shaft. Exciter shall be rotated integrally with generator rotor.
	C. Electrical Insulation: Class H or Class F.
	D. Stator-Winding Leads: Brought out to terminal box to permit future reconnection for other voltages if required. Provide six-lead alternator.
	E. Range: Provide limited range of output voltage by adjusting the excitation level.
	F. Construction shall prevent mechanical, electrical, and thermal damage due to vibration, overspeed up to 125 percent of rating, and heat during operation at 110 percent of rated capacity.
	G. Enclosure: Dripproof.
	H. Instrument Transformers: Mounted within generator enclosure.
	I. Voltage Regulator: Solid-state type, separate from exciter, providing performance as specified and as required by NFPA 110.
	1. Adjusting Rheostat on Control and Monitoring Panel: Provide plus or minus 5 percent adjustment of output-voltage operating band.
	2. Maintain voltage within 20 percent on one step, full load.
	3. Provide anti-hunt provision to stabilize voltage.
	4. Maintain frequency within 5 percent and stabilize at rated frequency within [two] [five] seconds.

	J. Strip Heater: Thermostatically controlled unit arranged to maintain stator windings above dew point.
	K. Windings: Two-thirds pitch stator winding and fully linked amortisseur winding.
	L. Subtransient Reactance: 12 percent, maximum.

	2.9 VIBRATION ISOLATION DEVICES
	A. Elastomeric Isolator Pads: Oil- and water-resistant elastomer or natural rubber, arranged in single or multiple layers, molded with a nonslip pattern and galvanized-steel baseplates of sufficient stiffness for uniform loading over pad area, and fac...
	1. Material: Natural rubber separated by steel shims.
	2. Shore A Scale Durometer Rating: 45.
	3. Number of Layers: Two.
	4. Minimum Deflection: 1 inch (25 mm).

	B. Restrained Spring Isolators: Freestanding, steel, open-spring isolators with seismic restraint.
	1. Housing: Steel with resilient, vertical-limit stops to prevent spring extension due to wind loads or if weight is removed; factory-drilled baseplate bonded to 1/4-inch- (6-mm-) thick, elastomeric isolator pad attached to baseplate underside; and ad...
	2. Outside Spring Diameter: Not less than 80 percent of compressed height of the spring at rated load.
	3. Minimum Additional Travel: 50 percent of required deflection at rated load.
	4. Lateral Stiffness: More than 80 percent of rated vertical stiffness.
	5. Overload Capacity: Support 200 percent of rated load, fully compressed, without deformation or failure.
	6. Minimum Deflection: 1 inch (25 mm).

	C. Vibration isolation devices shall not be used to accommodate misalignments or to make bends.

	2.10 SOURCE QUALITY CONTROL
	A. Prototype Testing: Factory test engine generator using same engine model, constructed of identical or equivalent components and equipped with identical or equivalent accessories.
	1. Tests: Comply with NFPA 110, Level 1 Energy Converters and with IEEE 115.


	2.11 OUTDOOR GENERATOR-SET ENCLOSURE
	A. Description:  Vandal-resistant, weatherproof missile impact rated aluminum housing, wind resistant up to 160 mph.  Multiple panels shall be lockable and provide adequate access to components requiring maintenance.  Panels shall be removable by one ...
	B. Engine Cooling Airflow through Enclosure: Maintain temperature rise of system components within required limits when unit operates at 110 percent of rated load for 2 hours with ambient temperature at top of range specified in system service conditi...
	1. Louvers: Fixed-engine, cooling-air inlet and discharge. Storm-proof and drainable louvers prevent entry of rain and snow.
	2. Automatic Dampers: At engine cooling-air inlet and discharge. Dampers shall be closed to reduce enclosure heat loss in cold weather when unit is not operating.
	3. Ventilation: Provide temperature-controlled exhaust fan interlocked to prevent operation when engine is running.

	C. Interior Lights with Switch: Factory-wired, vapor-proof fixtures within housing; arranged to illuminate controls and accessible interior. Arrange for external electrical connection.
	1. AC lighting system and connection point for operation when remote source is available.
	2. DC lighting system for operation when remote source and generator are both unavailable.

	D. Convenience Outlets: Factory wired, GFCI. Arrange for external electrical connection.
	2.12 FUEL OIL STORAGE

	A. Comply with NFPA 30.
	E. Base-Mounted Double Layer, Diesel Fuel Oil Tank: Factory installed and piped, complying with UL 142 fuel oil tank.  Features include the following:
	1. Tank level indicator.
	2. Capacity: Fuel for 96 hours’ continuous operation at 75 percent rated power output.
	3. Vandal-resistant fill cap.
	4. Containment Provisions: Comply with requirements of authorities having jurisdiction.
	5. Low fuel level sensor: Connect to generator remove annunciator.  Alarm at 12 hours.
	6. Fill tank with Diesel fuel at completion of project.



	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Interruption of Existing Electrical Service: Do not interrupt electrical service to facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary electrical service accordi...
	1. Notify Owner no fewer than two working days in advance of proposed interruption of electrical service.
	2. Do not proceed with interruption of electrical service without Owner's written permission.

	B. Comply with NECA 1 and NECA 404.
	C. Comply with packaged engine generator manufacturers' written installation and alignment instructions and with NFPA 110.
	D. Equipment Mounting:
	1. Install packaged engine generators on cast-in-place concrete equipment bases.
	2. Coordinate size and location of concrete bases for packaged engine generators. Cast anchor-bolt inserts into bases. Concrete, reinforcement, and formwork requirements are specified with concrete.
	3. Install packaged engine generator with elastomeric isolator pads, restrained spring isolators having a minimum deflection of 1 inch (25 mm) on 4-inch- (100-mm-) high concrete base. Secure engine generator to anchor bolts installed in concrete bases...

	E. Install packaged engine generator to provide access, without removing connections or accessories, for periodic maintenance.
	F. Exhaust System: Install Schedule 40 black steel piping with welded joints and connect to engine muffler. Install thimble at wall. Piping shall be same diameter as muffler outlet.
	1. Piping materials and installation requirements are specified in Section 232113 "Hydronic Piping."

	G. Drain Piping: Install condensate drain piping to muffler drain outlet with a shutoff valve, stainless-steel flexible connector, and Schedule 40 black steel pipe with welded joints.
	H. Electrical Wiring: Install electrical devices furnished by equipment manufacturers but not specified to be factory mounted.

	3.2 CONNECTIONS
	A. Connect fuel, cooling-system, and exhaust-system piping adjacent to packaged engine generator to allow space for service and maintenance.
	B. Connect engine exhaust pipe to engine with flexible connector.
	C. Connect fuel piping to engines with a gate valve and union and flexible connector.
	D. Ground equipment according to Section 260526 "Grounding and Bonding for Electrical Systems."
	E. Connect wiring according to Section 260519 "Low-Voltage Electrical Power Conductors and Cables." Provide a minimum of one 90-degree bend in flexible conduit routed to the engine generator from a stationary element.
	F. Balance single-phase loads to obtain a maximum of 10 percent unbalance between any two phases.

	3.3 IDENTIFICATION
	A. Identify system components according to Section 260553 "Identification for Electrical Systems."
	B. Install a sign indicating the generator neutral is bonded to the main service neutral at the main service location.

	3.4 FIELD QUALITY CONTROL
	A. Manufacturer's Field Service: Engage a factory-authorized service representative to test and inspect components, assemblies, and equipment installations, including connections.
	B. Perform tests and inspections with the assistance of a factory-authorized service representative.
	C. Tests and Inspections:
	1. Perform tests recommended by manufacturer and in "Visual and Mechanical Inspection" and "Electrical and Mechanical Tests" subparagraphs below, as specified in the NETA ATS. Certify compliance with test parameters.
	a. Visual and Mechanical Inspection:
	1) Compare equipment nameplate data with Drawings and the Specifications.
	2) Inspect physical and mechanical condition.
	3) Inspect anchorage, alignment, and grounding.
	4) Verify that the unit is clean.

	b. Electrical and Mechanical Tests:
	1) Perform insulation-resistance tests according to IEEE 43.
	a) Machines Larger Than 200 hp (150 kW): Test duration shall be 10 minutes. Calculate polarization index.
	b) Machines 200 hp (150 kW) or Less: Test duration shall be one minute. Calculate the dielectric-absorption ratio.

	2) Test protective relay devices.
	3) Verify phase rotation, phasing, and synchronized operation as required by the application.
	4) Functionally test engine shutdown for low oil pressure, overtemperature, overspeed, and other protection features as applicable.
	5) Perform vibration test for each main bearing cap.
	6) Conduct performance test according to NFPA 110.
	7) Verify correct functioning of the governor and regulator.


	2. NFPA 110 Acceptance Tests: Perform tests required by NFPA 110 that are additional to those specified here, including, but not limited to, single-step full-load pickup test.
	3. Battery Tests: Equalize charging of battery cells according to manufacturer's written instructions. Record individual cell voltages.
	a. Measure charging voltage and voltages between available battery terminals for full-charging and float-charging conditions. Check electrolyte level and specific gravity under both conditions.
	b. Test for contact integrity of all connectors. Perform an integrity load test and a capacity load test for the battery.
	c. Verify acceptance of charge for each element of the battery after discharge.
	d. Verify that measurements are within manufacturer's specifications.

	4. Battery-Charger Tests: Verify specified rates of charge for both equalizing and float-charging conditions.
	5. System Integrity Tests: Methodically verify proper installation, connection, and integrity of each element of engine generator system before and during system operation. Check for air, exhaust, and fluid leaks.
	6. Exhaust-System Back-Pressure Test: Use a manometer with a scale exceeding 40-inch wg (120 kPa). Connect to exhaust line close to engine exhaust manifold. Verify that back pressure at full-rated load is within manufacturer's written allowable limits...
	7. Voltage and Frequency Transient Stability Tests: Use recording oscilloscope to measure voltage and frequency transients for 50 and 100 percent step-load increases and decreases, and verify that performance is as specified.
	8. Harmonic-Content Tests: Measure harmonic content of output voltage at 25 percent and 100 percent of rated linear load. Verify that harmonic content is within specified limits.

	D. Coordinate tests with tests for transfer switches, and run them concurrently.
	E. Test instruments shall have been calibrated within the past 12 months, traceable to NIST Calibration Services, and adequate for making positive observation of test results. Make calibration records available for examination on request.
	F. Leak Test: After installation, charge exhaust, coolant, and fuel systems and test for leaks. Repair leaks and retest until no leaks exist.
	G. Operational Test: After electrical circuitry has been energized, start units to confirm proper motor rotation and unit operation for generator and associated equipment.
	H. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and equipment.
	I. Remove and replace malfunctioning units and retest as specified above.
	J. Retest: Correct deficiencies identified by tests and observations, and retest until specified requirements are met.
	K. Report results of tests and inspections in writing. Record adjustable relay settings and measured insulation resistances, time delays, and other values and observations. Attach a label or tag to each tested component, indicating satisfactory comple...

	3.5 DEMONSTRATION
	A. Engage a factory-authorized service representative to train Owner's maintenance personnel to adjust, operate, and maintain packaged engine generators.
	B. Factory authorized technician shall be present at AHCA inspection to demonstrate function and operational engine/generator set.  Provide test result for AHCA inspector reviewer.
	END OF SECTION 263213





